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  100 Area

  100 B/C Area

100 B/C Area Design 

100 B/C Area
Fld. Rem.-100 B/C Area 

Design
1.03.01.04.01.01 Design  Design 

No planning activities currently ongoing; will be 

required in the future; additional design scope 

associated with new remediation sites: Items # 

38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 

and 155-158.  RL accepted 9/13/05 and 

9/19/05. - MA169.

100 B/C Area
BC Failed Confirmatory 

Sites Design
1.03.01.04.01.02

BC Failed Confirmatory Sites 

Design
 Design 

Additional design scope associated with new 

remediation sites: Items # 38-42, 44-46, 56-67, 

94-95, 97-98, 147, 151-152 and 155-158.  RL 

accepted 9/13/05 and 9/19/05. - MA169; Also 

now includes REA 066, REA 015

100 B/C Area
BC Failed Confirmatory 

Sites Design
1.03.01.04.01.02 BC Discovery Sites Design  Design REA 066

  Confirmatory Sampling Sites

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 126-B-2
1.03.01.01.03.01

Confirmatory Sampling Site - 126-

B-2
  183-B Clearwells  

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 1607-B1
1.03.01.01.03.02

Confirmatory Sampling Site - 1607-

B1
  Septic Tank System  

No planning activities currently ongoing; will be 

required in the future.

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 100-B-21
1.03.01.01.03.07

100-B-21 Confirmatory sampling 

and RTD
100 B/C Misc. Pipelines.

This was not in the RFP and is ongoing 

remediation (confirmatory sampling and 

remediation to go)   - MI022

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 100-B-20
1.03.01.01.03.08 100-B-20 Confirmatory Sampling

1716-B Maintenance Garage and 

Surrounding Soil

This was not in the RFP and is ongoing 

incumbent work (confirmatory sampling  to go)   - 

MI023

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 118-B-8:1
1.03.01.01.03.09 118-B-8:1 Confirmatory Sampling 105-B French Drains

This was not in the RFP and is ongoing 

incumbent work (confirmatory sampling to go)   - 

MI024

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 118-C-3:3
1.03.01.01.03.10 118-C-3:3 Confirmatory Sampling 105-C French Drains

This was not in the RFP and is ongoing 

incumbent work (confirmatory sampling to go) - 

MI025

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 100-B-24
1.03.01.01.03.11

100-B-24 Confirmatory Sampling 

Site

Spillway Associated with 116-B-7 

Outfall

This was not in the RFP and is ongoing 

incumbent work (confirmatory sampling to go)   - 

MI026

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 100-B-25
1.03.01.01.03.12

100-B-25 Confirmatory Sampling 

Site

Spillway Associated with 132-B-6 

Outfall

This was not in the RFP and is ongoing  

incumbent work (confirmatory sampling to go)   - 

MI027

100 B/C Area 100-BC-1
Confirmatory Sampling 

Site - 100-B-26
1.03.01.01.03.13

100-B-26 Confirmatory Sampling 

Site

Spillway Associated with 132-C-2 

Outfall

This was not in the RFP and is ongoing 

incumbent work (confirmatory sampling to go)   - 

MI028

  Liquid Waste Site Remediation

100 B/C Area 100-BC-1
Remediate Liquid 

Waste Site  - 100-B-8
1.03.01.02.04.02

Remediate Liquid Waste Site  - 

100-B-8 (includes Burial Grounds 

118-B-2 and 118-B-7)

 100 B-Reactor Cooling Water Effluent 

Underground Pipelines 

Reclassified as closed.  Revegetation required.  

Approximately 98% complete. RL accepted on 

9/13/05. - MD100

100 B/C Area 100-BC-1

Rem LW Site-100-B-

15(116-B-7,132-B-6,C-

2,100-C-6

1.03.01.02.04.04

Remediate Liquid Waste Site - 

100-B-15  (includes 116-B-7, 132-

B-6, 132-C-2, 100-C-6) 

  B/C Effluent River Pipelines  

Portion under 200 Area main feed water line 

assumed not in scope; 98% complete. 

Revegetation to go on 100-C-6. RL accepted on 

9/13/05. - MD119
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  Waste Site Remediation

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-16
1.03.01.02.05.01 Remediate Waste Site - 100-B-16

Utility Poles and Fixtures Debris Pile 

Dumping Area

90% complete.  Backfill and Revegetation to go. 

RL accepted on 9/13/05. - MD121

100 B/C Area 100-BC-1
Remediate Waste 

Site - 118-B-8

1.03.01.02.05.

02
Remediate Waste Site - 118-B-8   B Reactor  

No planning activities currently ongoing; will be 

required in the future.  Cleanup of this site 

excludes soils directly under the reactor 

footprint.

100 B/C Area 100-BC-1
Remediate Waste Site - 

120-B-1
1.03.01.02.05.03 Remediate Waste Site - 120-B-1   105-B Battery Acid Sump  

Regulator Decision to remediate made 

subsequent to the RFP.  Not in the RFP.  RL 

accepted on 9/13/05. - MA093

100 B/C Area 100-BC-1
Remediate Waste Site - 

126-B-3, 184 B Coal Pit
1.03.01.02.05.04 Remediate Waste Site - 126-B-3   184-B Coal Pit  

80% complete.  Remediation and sampling 

complete.  RSVP, backfill, and revegetation to 

go. RL accepted on 9/13/05. - MD123

100 B/C Area 100-BC-1

Remediate Waste Site - 

128-B-3,Coal Ash, 

Demo Wst

1.03.01.02.05.05 Remediate Waste Site - 128-B-3   Coal Ash and Demolition Waste Site  

50% complete.   Remediation, sampling, RSVP, 

backfill, and revegetation to go. RL accepted on 

9/13/05. - MD124

100 B/C Area 100-BC-1
Remediate Waste 

Site - 132-B-2

1.03.01.02.05.

06
Remediate Waste Site - 132-B-2   116-B Reactor Exhaust Stack  

No planning activities currently ongoing; will be 

required in the future.

100 B/C Area 100-BC-1
Remediate Waste Site - 

600-230
1.03.01.02.05.07 Remediate Waste Site - 600-230   Historic Disposal Site  

No planning activities currently ongoing; will be 

required in the future.

100 B/C Area 100-BC-1
Remediate Waste Site - 

1607-B5
1.03.01.02.05.08 Remediate Waste Site - 1607-B5 Septic Tank System

In the RFP as confirmatory sampling; sampling 

complete and remediation required. (Delete 

confirmatory sampling site scope - Deletions 

Item  MD169) RL accepted on 9/19/05. - MA056

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-17
1.03.01.02.05.09 Remediate Waste Site - 100-B-17

Transite on Columbia River Shoreline 

and 100-B Discovery Site

This was not in the RFP.  RL accepted on 

9/19/05. - MA047

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-14
1.03.01.02.05.10 100-B-14 Remediation Waste Site

100 B Area Process and Sanitary 

Sewer

This was not in the RFP and is ongoing 

remediation (excavation, loadout, backfill, and 

revegetation to go) - MI003
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area 100-BC-1
Remediate Waste Site - 

128-B-2
1.03.01.02.05.11 128-B-2 Remediation Waste Site 100-B Burn Pit #2

This was not in the RFP and is ongoing 

remediation (sample, backfill, and revegetation 

to go) - MI004

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-27
1.03.01.02.05.12 100-B-27 Remediation Waste Site Sodium Dichromate Spill Site

This was not in the RFP and is a newly 

discovered waste site requiring remediation 

(excavation, loadout, backfill, and revegetation 

to go) - MI006.  Also now includes REA 107

100 B/C Area 100-BC-1
Remediate Waste Site - 

1607-B2
1.03.01.02.05.13 1607-B2 Septic Tank System

In RFP as confirmatory site; was not in RFP as 

a remediation site.  (Excavation complete, 

sampling, RSVP, backfill and revegetation to 

go) - MI009

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-18
1.03.01.02.05.14 Remediate Waste Site - 100-B-18 184 Powerhouse Debris Pile

This was not in the RFP and is a newly 

accepted waste site requiring remediation 

(excavation, loadout, backfill, and revegetation 

to go) - MI029

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-19
1.03.01.02.05.15 Remediate Waste Site - 100-B-19

100 B/C Stained Oil Sites/Chemical 

Contamination Surface Areas

This was not in the RFP and is a newly 

accepted waste site requiring remediation 

(excavation, loadout, backfill, and revegetation 

to go) - MI030

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-22
1.03.01.02.05.16 Remediate Waste Site - 100-B-22

100-B Waste Treatment Facilities & 

Surrounding Soils

This was not in the RFP and is a newly 

accepted waste site requiring remediation 

(excavation, loadout, backfill, and revegetation 

to go) - MI031

100 B/C Area 100-BC-1
Remediate Waste Site - 

1607-B7
1.03.01.02.05.17 Remediate Waste Site - 1607-B7 Septic Tank System

This was not in RFP and is ongoing remediation 

(revegetation to go) - MI010

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-21
1.03.01.02.05.18 Remediate Waste Site - 100-B-21 100 B/C Misc. Pipelines.

This was not in the RFP and is ongoing 

remediation (excavation, loadout, remediation, 

backfill and revegetation to go)  - MI022

100 B/C Area 100-BC-1
Remediate Waste Site - 

600-270
1.03.01.02.05.19 Remediate Waste Site - 600-270 Horseshoe Landfill

This was not in the RFP and is ongoing 

remediation (potential additional excavation, 

loadout, backfill and revegetation and closeout 

report to go) - MI007
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-20
1.03.01.02.05.20 Remediate Waste Site - 100-B-20

 1716-B Maintenance Garage 

Underground Tank  
REA 015

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-25
1.03.01.02.05.21 Remediate Waste Site - 100-B-25

 132-B-6 Outfall, 100-B-15:1 Flumes 

from Outfall Structures 116-B-7, 132-B-

6, 132-C-2  

REA 015

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-28
1.03.01.02.05.22 Remediate Waste Site - 100-B-28

 183-C Headhouse to 183-B 

Pumphouse Sodium Dichromate 

Transfer Pipeline  

REA 015

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-32
1.03.01.02.05.23 Remediate Waste Site - 100-B-32

 Soil Contamination Area Associated 

with Legacy Waste, SCA #1 
REA 066

100 B/C Area 100-BC-1
Remediate Waste Site - 

100-B-33
1.03.01.02.05.24 Remediate Waste Site - 100-B-33

 Soil Contamination Area Associated 

with Legacy Waste, SCA #2 
REA 066

100 B/C Area 100-BC-2
Remediate Waste Site - 

100-B-1
1.03.01.03.05.01 Remediate Waste Site - 100-B-1

  Surface Chemical and Solid Waste 

Dumping Area  

FY 2005 Start (4th Quarter). 80% complete.  

RSVP, Backfill and Revegetation to go. RL 

accepted on 9/13/05. - MD120

100 B/C Area 100-BC-2
Remediate Waste Site - 

116-C-3
1.03.01.03.05.03 Remediate Waste Site - 116-C-3   105-C Chemical Waste Tanks  

TRU Waste.  Design/Safety Basis effort 

complete.  Increased effort to treat complex 

waste to meet ERDF WAC.  RL accepted on 

9/19/05. - MA095

100 B/C Area 100-BC-2
Remediate Waste Site - 

100-C-9
1.03.01.03.05.05 Remediate Waste Site - 100-C-9

100 B Area Process and Sanitary 

Sewer

This was not in the RFP and is ongoing 

remediation (excavation, loadout, sample, 

backfill, and revegetation to go) - MI002

100 B/C Area 100-BC-2
Remediate Waste Site - 

128-C-1
1.03.01.03.05.06 Remediate Waste Site - 128-C-1 100-C Burn Pit

This was not in the RFP and is ongoing 

remediation (RSVP, backfill, revegetation to go) - 

MI005
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area 100-BC-2
Remediate Waste Site - 

100-B-23
1.03.01.03.05.07 Remediate Waste Site - 100-B-23 100 B/C Surface Debris

This was not in the RFP and is a newly 

accepted waste site requiring remediation 

(excavation, loadout, backfill, and revegetation 

to go) - MI032

100 B/C Area 100-BC-2
Remediate Waste Site - 

600-253
1.03.01.03.05.08 Remediate Waste Site - 600-253 Gravel Pit # 24

This was not in the RFP and is ongoing 

remediation (recontour and revegetation to go) - 

MI033

100 B/C Area 100-BC-2
Remediate Waste Site - 

600-232
1.03.01.03.05.09 Remediate Waste Site - 600-232 100-B Electrical Lay Down Area

This was not in the RFP and is ongoing 

remediation (revegetation to go) - MI008

100 B/C Area 100-BC-2
Remediate Waste Site - 

1607-B8
1.03.01.03.05.10 Remediate Waste Site - 1607-B8 Septic Tank System

This was not in RFP and is ongoing remediation 

(revegetation to go) - MI011

100 B/C Area 100-BC-2
Remediate Waste Site - 

1607-B9
1.03.01.03.05.11 Remediate Waste Site - 1607-B9 Septic Tank System

In RFP as confirmatory site; was not in RFP as 

a remediation site.  (revegetation to go) - MI012

100 B/C Area 100-BC-2
Remediate Waste Site - 

1607-B10
1.03.01.03.05.12 Remediate Waste Site - 1607-B10 Septic Tank System

This was not in RFP and is ongoing remediation 

(revegetation to go) - MI013

100 B/C Area 100-BC-2
Remediate Waste Site - 

1607-B11
1.03.01.03.05.13 Remediate Waste Site - 1607-B11 Septic Tank System

This was not in RFP and is ongoing remediation 

(revegetation to go) - MI014

100 B/C Area 100-BC-2
Remediate Waste Site - 

600-233
1.03.01.03.05.14 Remediate Waste Site - 600-233

 Vertical pile near 100-B Electrical 

laydown yard

This was not in RFP and is ongoing remediation 

(closeout sampling and revegetation to go) - 

MI015

100 B/C Area 100-BC-2
Remediate Waste Site - 

100-B-31
1.03.01.03.05.15 Remediate Waste Site - 100-B-31

Garnet Sand Located at 183-C 

Clearwell Pads 
REA 066
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area 100-BC-2
Remediate Waste Site - 

100-C-7
1.03.01.03.05.02 Remediate Waste Site - 100-C-7

  183-C Filter Building-Pump Room 

Foundation and Demolition Waste  

70% complete. Potential additional remediation , 

sampling, RSVP, backfill, and revegetation to 

go. RL will revisit for decision - 9/13/05.  RL 

request follow up on % complete verification by 

Chris Smith.  (FR response - The percent 

complete does not reflect any scope to address 

the deep chromium plume at this site. Added to 

Additions Item MA158.  The 30% to go includes 

a very small amount of excavation with the 

sampling, RSVP, backfill, and revegetation to 

go).  RL accepted - 9/29/05. - MD122. Additional 

scope to address the deep chromium plume at 

this site.  (Related to Item MD122 on the 

deletes). RL accepted on 9/13/05. - MA158

  Burial Ground Remediation

100 B/C Area 100-BC-1
Remediate Burial 

Ground - 118-B-2
1.03.01.02.06.01

Remediate Burial Ground - 118-B-

2 (Costs included with Remediate 

Liquid Waste Site 100-B-8)

 118-B-2 Burial Ground Remediation 

Closed, CVP complete. Revegetation to go.  

Approximately 98% complete. RL accepted on 

9/13/05.(See Remediate Liquid Waste Site 100-

B-8) - MD103

100 B/C Area 100-BC-1
Remediate Burial 

Ground - 118-B-7
1.03.01.02.06.02

Remediate Burial Ground - 118-B-

7 (Costs included with Remediate 

Liquid Waste Site 100-B-8)

 118-B-7 Burial Ground Remediation 

 Closed. Revegetation to go. Approximately 98% 

complete. RL accepted on 9/13/05. (See 

Remediate Liquid Waste Site 100-B-8) - MD102

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-B-3
1.03.01.03.06.01

Remediate Burial Ground - 118-B-

3
  Construction Burial Ground No. 2  

90% complete.  Backfill and Revegetation to go. 

RL accepted on 9/13/05. - MD125

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-B-6
1.03.01.03.06.02 118-B-6 Remediate Burial Ground 118-B-6 Burial Ground remediation

This was not in the RFP and is ongoing 

remediation (excavation, loadout, backfill, and 

revegetation to go) - MI016
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-B-5
1.03.01.03.06.03 118-B-5 Remediate Burial Ground Ball 3X Burial Ground

This was not in RFP and is ongoing remediation 

(backfill and revegetation to go) - MI017

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-B-4
1.03.01.03.06.04 118-B-4 Remediate Burial Ground 105-B Spacer Burial Ground

This was not in the RFP and is ongoing 

remediation (backfill and revegetation to go) - 

MI018

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-C-2
1.03.01.03.06.05 118-C-2 Remediate Burial Ground 105-C Ball Storage Tank

This was not in the RFP and is ongoing  

remediation  (backfill and revegetation to go) - 

MI019

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-B-1
1.03.01.03.06.06 118-B-1 Remediate Burial Ground 118-B-1 Burial Ground

Not in J-1, because scheduled to be complete, 

but fuel elements and anomalous waste found, 

ongoing remediation (loadout, sample, 

anomalies, CVP, backfill, and revegetation to 

go) - MI020

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 118-C-1
1.03.01.03.06.07 118-C-1 Remediate Burial Ground 118-C-1 Burial Ground

Not in J-1, because scheduled to be complete, 

but fuel elements and anomalous waste found, 

ongoing remediation  (excavation, loadout, 

sample, anomalies, CVP, backfill, and 

revegetation to go) - MI021

100 B/C Area 100-BC-2
Remediate Burial 

Ground - 600-33
1.03.01.03.06.08 Remediate Burial Ground - 600-33  105-C Reactor Loop Burial Ground 

This was not in the RFP and is ongoing 

remediation (should have been in July 27 letter) 

(revegetation to go)  98% complete. Added per 

Contract Mod M007. - MA096

Fld. Rem.-100 B/C Non Site Specific Support
100 B/C Non Site 

Specific Support
1.03.01.75.25.01

Fld. Rem.-100 B/C Non Site 

Specific Support
 Non Site Specific Support 

Also now includes REA 066, REA 015.  Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. 

  D
4
 - Buildings

100 B/C Area D4 Building - MO-474 1.01.01.01.07.01 D4 Building - MO-474 Mobile Office on B Avenue
No planning activities currently ongoing; will be 

required in the future.

100 B/C Area D4 Building - 151B 1.01.01.01.07.04 151B Substation
This was not in RFP - Added per Contract Mod 

M007. - MA026
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 B/C Area D4 Building - 119B 1.01.01.01.07.05 119B
South of 105 B, 10x15 foot wooden 

shed

This was not in RFP - Added per Contract Mod 

M007. - MA016

100 B/C Area D4 Building - 1608B 1.01.01.01.07.06 1608B Vacuum Seal House
This was not in RFP - Added per Contract Mod 

M007. - MA017

  D
4
 - Remaining Facilities

100 B/C Area
D4 Remaining Facilities - 

(B Rx) Hazard Mitigation
1.01.01.01.08.01

D4 Remaining Facilities - (B Rx) 

Hazard Mitigation

 B Reactor Hazard Mitigation per the 

approved EE/CA 

Major Hazard Mitigation complete. Minor 

equipment removal remains.

100 B/C Area
D4 Remaining Facilities - 

116B
1.01.01.01.08.02

D4 Remaining Facilities - 116B 

(costs included in ISS 105-B 

Reactor)

  Reactor Exhaust Stack  
No planning activities currently ongoing; will be 

required in the future.

  Interim Safe Storage

100 B/C Area
Interim Safe Storage - 

105-B Reactor (ISS)
1.02.01.01.21.01

Interim Safe Storage - 105-B 

Reactor (ISS)
B Reactor Draft EE/CA Issued.

Delayed 

Release per 

Contract 

Section C.2.5

100 B/C Area
Interim Safe Storage - 

105-B Reactor (ISS)
1.02.01.01.21.01

Interim Safe Storage - 105-B 

Reactor (ISS)
B Reactor

B Reactor Partial ISS/Hazardous Material 

Reduction, REA 074

  100 D Area

100 D Area Design 

100 D Area
Fld. Rem.-100D Area 

Design
1.03.02.04.01.01 Design  Design 

Additional design scope associated with new 

remediation sites: Items # 38-42, 44-46, 56-67, 

94-95, 97-98, 147, 151-152 and 155-158.  RL 

accepted 9/13/05 and 9/19/05. - MA169.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area
Fld. Rem.-100D Area 

Design
1.03.02.04.01.01

Design Remediation of 3 Failed 

Confirmatory Sites

 100-D Remediation of 3 Failed 

Confirmatory Sites & Design of 10 

failed confirmatory sites (100-D-7, 100-

D-8, 100-D-50:6, 100-D-50:7, 100-D-

50:9, 100-D-65, 100-D-66, 128-D-2, 

1607-D1, and 1607-D5) 

REA 064

100 D Area
100-D-100 Site Final 

Characterization
1.03.02.04.01.02

100-D-100 Site Final 

Characterization
 100-D-100 Site Final Characterization REA 041

100 D Area
100-D-100 Site Final 

Characterization
1.03.02.04.01.02

Design for 12 100-D Area failed 

confirmatory sites

 Design for 12 100-D Area failed 

confirmatory sites (132-D-1, 100-D-73, 

100-D-76, 100-D-77, 100-D-100, 100-D-

104, 100-D-14, 100-D-62, 100-D-50:1, 

100-D-50:2, 100-D-50:3, and 100-D-

78) 

REA 087

100 D Area
100-D-100 Site Final 

Characterization
1.03.02.04.01.02

Design for 10 100-D Area failed 

confirmatory sites

 Design of 10 failed confirmatory sites 

(100-D-7, 100-D-8, 100-D-50:6, 100-D-

50:7, 100-D-50:9, 100-D-65, 100-D-66, 

128-D-2, 1607-D1, and 1607-D5) 

REA 064

  Confirmatory Sampling Sites
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1

CS Site -100 D-DR -

Misc Piping (100-D-

31,100-D-50)

1.03.02.01.03.01

Confirmatory Sampling Site - 100 

D-DR - Miscellaneous Piping 

(includes 100-D-31, 100-D-50)

  Underground Piping  

In the RFP as confirmatory sampling;.10 

subsites:  100-D-50:1 – WI 95% complete, 

sampling, analysis, and reporting to go; 100-D-

50:2 WSRF turned to WI per RL request – WI 

95% complete, sampling, analysis and reporting 

to go;  100-D-50:3 WSRF turning to WI per RL 

request – WI 95% complete, sampling, analysis, 

and reporting to go; 100-D-50:4 – RTD 100% 

complete; 100-D-50:5 – WI 95% complete, 

sampling , analysis, and reporting to go; 100-D-

50:6 – WI 95% complete, sampling, analysis, 

and reporting to go; 100-D-50:7 – WI 95% 

complete, sampling, analysis and reporting to 

go; 100-D-50:8 – WI, sampling, analysis 

complete and reporting to go; 100-D-50:9 – WI 

95% complete, sampling, analysis and reporting 

to go. 100-D-31 was confirmatory sampling site 

in RFP, now requires RTD.  RL accepted on 

9/19/05. - MD177 (also see MA115 Proposal 

assumed established process would continue. 

RL accepted on 9/19/05)

100 D Area 100-DR-2
Confirmatory Sampling 

Site - 100-D-13
1.03.02.01.03.02

Confirmatory Sampling Site - 100-

D-13

  Septic Tank System/Sewage 

Disposal  

95% complete.  WI complete; sampling 100% 

complete, Reporting 75% complete. RL 

accepted on 9/13/05. (FR added - Cnfrmty 

Smplg Site in the RCC that have been sampled 

and failed that need Design and Remediation. 

MD126 (also added remediation to additions 

MA151; (also see MA115).
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-2
Confirmatory Sampling 

Site - 100-D-14
1.03.02.01.03.03

Confirmatory Sampling Site - 100-

D-14

  Septic Tank System/Sewage 

Disposal  

No planning activities currently ongoing; will be 

required in the future (see MA115).

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-24
1.03.02.01.03.05

Confirmatory Sampling Site - 100-

D-24

  Sample Building Drywell (French 

Drain)  

12% complete.  WI complete.  Sampling & 

Analysis and Reporting to go. RL accepted on 

9/13/05. - MD127. Also see MA 115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-7
1.03.02.01.03.09

Confirmatory Sampling Site - 100-

D-7
  Undocumented Solid Waste Site  

12% complete.  WI complete.  Sampling & 

Analysis and Reporting to go. RL accepted on 

9/13/05. - MD128. (see MA 115) 

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-8
1.03.02.01.03.10

Confirmatory Sampling Site - 100-

D-8
  Undocumented Liquid Waste Site  

12% complete.  WI partially complete.  

Sampling & Analysis and reporting to go.  On 

hold pending resolution of 100-D-50:1. RL 

accepted on 9/13/05. - MD129. (see MA 115) 

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-9
1.03.02.01.03.11

Confirmatory Sampling Site - 100-

D-9
  Oil Storage Tank  Tank Removed (see MA115)

100 D Area 100-DR-2
Confirmatory Sampling 

Site - 116-DR-8
1.03.02.01.03.14

Confirmatory Sampling Site - 116-

DR-8
  Seal Pit Crib  

95% complete.  On-going confirmatory sampling 

process.  WI and sampling 100% complete.  

PRSVP 75% complete. RL accepted on 9/13/05.  

(FR added - Cnfrmty Smplg Site in the RCC that 

have been sampled and failed that need Design 

and Remediation.  MD130 (Added remediation 

to additions MA 152: (Also see MA 115) 

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 128-D-2
1.03.02.01.03.16

Confirmatory Sampling Site - 128-

D-2
  Burn Pit  

12% complete.  WI complete, sampling and 

closeout documentation to go. RL accepted on 

9/13/05. - MD131. (see MA 115) 

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 132-D-1
1.03.02.01.03.18

Confirmatory Sampling Site - 132-

D-1

  Gas Recirculation Facility (Process 

Unit/Plant)  

6% complete.  RSVP is 50% complete.  WI and 

sampling to go if needed. RL accepted on 

9/13/05. - MD132. (see MA 115) 
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 132-D-2
1.03.02.01.03.19

Confirmatory Sampling Site - 132-

D-2
  Filter Building (Process Unit/Plant)  

6% complete.  RSVP is 50% complete.  WI and 

sampling to go if needed. RL accepted on 

9/13/05. - MD133.( see MA 115) 

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 132-D-3
1.03.02.01.03.20

Confirmatory Sampling Site - 132-

D-3
  Effluent Pumping Station  

6% complete.  RSVP is 50% complete.  WI and 

sampling to go if needed. RL accepted on 

9/13/05. - MD134. (see MA 115) 

100 D Area 100-DR-2
Confirmatory Sampling 

Site - 132-DR-1
1.03.02.01.03.21

Confirmatory Sampling Site - 132-

DR-1
  Effluent Pumping Station  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-2
Confirmatory Sampling 

Site - 1607-D1
1.03.02.01.03.22

Confirmatory Sampling Site - 1607-

D1

  Septic Tank System/Sewage 

Disposal  

No planning activities currently ongoing; will be 

required in the future See (MA115)

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 1607-D4
1.03.02.01.03.23

Confirmatory Sampling Site - 1607-

D4

  Septic Tank System/Sewage 

Disposal  

90% complete.  WI and sampling 100% 

complete, RSVP 75% complete. RL will revisit 

for decision - 9/13/05. RL requested % complete 

verification. (FR Response - 90% complete is 

correct.  Additional work is required to attain 

RL/Regulator review/approval of RSVP).  RL 

accepted - 9/29/05. - MD135. Also see MA115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 1607-D5
1.03.02.01.03.24

Confirmatory Sampling Site - 1607-

D5

  Septic Tank System/Sewage 

Disposal  

12% complete. WI complete, sampling and 

closeout documentation to go. RL accepted on 

9/13/05. - MD136. Also see MA115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-65
1.03.02.01.03.28

100-D-65 Confirmatory Sampling 

Site

Spillway Associated with 116-D-5 

Outfall

This was not in the RFP.  RL accepted on 

9/19/05. - MA048,  Also see MA115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-66
1.03.02.01.03.29

100-D-66 Confirmatory Sampling 

Site
Spillway Associated with 116-DR-5

This was not in the RFP.  RL accepted on 

9/19/05. - MA049, Also see  MA115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-67
1.03.02.01.03.30

100-D-67 Confirmatory Sampling 

Site
D Island

This was not in the RFP.  RL accepted on 

9/19/05. (RL to qualify river location). - MA050, 

Also see MA115
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-62
1.03.02.01.03.31

100-D-62 Confirmatory Sampling 

Site

183-DR Headhouse Septic System 

(Discovery Site)

This was not in the RFP.  Add as confirmatory 

sampling site.  RL accepted on 9/19/05.   - 

MA051, Also see MA115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-63
1.03.02.01.03.32

100-D-63 Confirmatory Sampling 

Site
100 D/DR Service Water Pipelines

This was not in the RFP.  Add as confirmatory 

sampling site.  RL accepted on 9/19/05.   - 

MA052, Also see MA115

100 D Area 100-DR-1

Confirmatory Sampling 

Site -SepticTk 100-

Drestrm

1.03.02.01.03.33
Septic system for 100D restrooms 

Confirmatory Sampling Site

Septic Tank and field for 100 D 

restrooms

This was not in RFP. RL accepted on 9/13/05. - 

MA002,  Also see MA115

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-73
1.03.02.01.03.34

Confirmatory Sampling Site - 100-

D-73
Confirmatory Sampling Site - 100-D-73 REA 023

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-76
1.03.02.01.03.35

Confirmatory Sampling Site - 100-

D-76
Confirmatory Sampling Site - 100-D-76 REA 023

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-77
1.03.02.01.03.36

Confirmatory Sampling Site - 100-

D-77
Confirmatory Sampling Site - 100-D-77 REA 023

100 D Area 100-DR-1
Confirmatory Sampling 

Site -100-D-78
1.03.02.01.03.37

Confirmatory Sampling Site -100-

D-78
Confirmatory Sampling Site -100-D-78 REA 023

Confirmatory Sampling Sites

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-70
1.03.02.01.04.01

Confirmatory Sampling Site - 100-

D-70
 184-DA French Drain ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-71
1.03.02.01.04.02

Confirmatory Sampling Site - 100-

D-71

 Vertical Safety Rod Tower 

Components 
ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-72
1.03.02.01.04.03

Confirmatory Sampling Site - 100-

D-72
 183-D Filter Plant Components ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-74
1.03.02.01.04.04

Confirmatory Sampling Site - 100-

D-74
 Drywell North Side of 105-D Rx ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-75
1.03.02.01.04.05

Confirmatory Sampling Site - 100-

D-75
 100-D Electrical Substation ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-79
1.03.02.01.04.06

Confirmatory Sampling Site - 100-

D-79

 100-D Posted Soil Contamination 

Area 
ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-80
1.03.02.01.04.07

Confirmatory Sampling Site - 100-

D-80
 100-D Tar Stained Soils ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-81
1.03.02.01.04.08

Confirmatory Sampling Site - 100-

D-81
 100-D Burn Areas ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-82
1.03.02.01.04.09

Confirmatory Sampling Site - 100-

D-82
 100-D Garnet Sand Sites ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-83
1.03.02.01.04.10

Confirmatory Sampling Site - 100-

D-83
 100-D Water Treatment Pipelines ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-84
1.03.02.01.04.11

Confirmatory Sampling Site - 100-

D-84
 100-D Sanitary Sewer Pipelines ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-85
1.03.02.01.04.12

Confirmatory Sampling Site - 100-

D-85
 100-D Reactor Effluent Pipelines ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-86
1.03.02.01.04.13

Confirmatory Sampling Site - 100-

D-86
 100-D Process Sewer Pipelines ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-88
1.03.02.01.04.14

Confirmatory Sampling Site - 100-

D-88
 100-D Miscellaneous Pipelines ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-87
1.03.02.01.04.15

Confirmatory Sampling Site - 100-

D-87
 Spill Near Railroad Car Spot ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-90
1.03.02.01.04.16

Confirmatory Sampling Site - 100-

D-90
 Two Transformers ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-92
1.03.02.01.04.17

Confirmatory Sampling Site - 100-

D-92

 Potential UST Near Dichromate 

Station 
ARRA Phase 2

100 D Area 100-DR-2
Confirmatory Sampling 

Site - 100-D-94
1.03.02.01.04.18

Confirmatory Sampling Site - 100-

D-94

 Dichromate Contaminated Pit 

Associated with 187-DR 
ARRA Phase 2

100 D Area 100-DR-1
Confirmatory Sampling 

Site - 100-D-97
1.03.02.01.04.19

Confirmatory Sampling Site - 100-

D-97
 184-DA Fuel Tank ARRA Phase 2

  Liquid Waste Site Remediation

100 D Area 100-DR-1
Remediate Liquid 

Waste Site  - 100-D-1
1.03.02.02.04.01

Remediate Liquid Waste Site  - 

100-D-1

  Contaminated Storm Drain/Process 

Sewer  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Liquid 

Waste Site  - 100-D-29
1.03.02.02.04.02

Remediate Liquid Waste Site  - 

100-D-29
  Unplanned Release  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Liquid 

Waste Site  - 100-D-56
1.03.02.02.04.03

Remediate Liquid Waste Site  - 

100-D-56

  Sodium Dichromate Underground 

Supply Lines  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Liquid 

Waste Site  - 120-D-2
1.03.02.02.04.04

Remediate Liquid Waste Site  - 

120-D-2

  Waste Acid Reservoir Surface 

Impoundment  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1

Remediate Liquid 

Waste Site  - UPR-100-

D-5

1.03.02.02.04.05
Remediate Liquid Waste Site  - 

UPR-100-D-5
  Undocumented Solid Waste Site  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-2
Remediate Liquid 

Waste Site  - 116-DR-3
1.03.02.03.04.01

Remediate Liquid Waste Site  - 

116-DR-3
  Storage Basin Trench  

No planning activities currently ongoing; will be 

required in the future.

  Waste Site Remediation
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-2
1.03.02.02.05.01 Remediate Waste Site - 100-D-2

  Solid Waste Site (Lead Sheeting) 

Foundation  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-3
1.03.02.02.05.02 Remediate Waste Site - 100-D-3   Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-42
1.03.02.02.05.03 Remediate Waste Site - 100-D-42

  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-60 (Bldg 190-DR)
1.03.02.02.05.04

Remediate Waste Site - 100-D-60 

(Cost included with D4 190-DR)
  Underground Piping  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-61
1.03.02.02.05.05 Remediate Waste Site - 100-D-61

Utility Pole and Fixture Debris Piles 

Dumping Area

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

116-D-5
1.03.02.02.05.06 Remediate Waste Site - 116-D-5   Outfall Structure  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

116-DR-5
1.03.02.02.05.07 Remediate Waste Site - 116-DR-5   Outfall Structure  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Waste Site - 

118-D-6
1.03.02.02.05.08 Remediate Waste Site - 118-D-6   105-D Reactor Building  

75% complete.  4 subsites: 118-D-6:1 – closed, 

no further action; 118-D-6:2&3 –closed per 

external draft CVP 2005-00003; and 118-D-6:4 

requires RTD. RL accepted on 9/13/05. - MD137

100 D Area 100-DR-1
Remediate Waste Site - 

116-D-10
1.03.02.02.05.10 116-D-10 Design and Remediation French Drain

In the RFP as confirmatory sampling; sampling 

complete and remediation required. (Delete 

confirmatory sampling site scope - Deletions 

Item MD 172).   RL accepted on 9/19/05. - 

MA059

100 D Area 100-DR-1
Remediate Waste Site - 

130-D-1
1.03.02.02.05.11 130-D-1 Design and Remediation Gasoline Storage Tank

In the RFP as confirmatory sampling; sampling 

complete and remediation required.  (Delete 

confirmatory sampling site scope - Deletions 

Item MD 174).  RL accepted on 9/19/05. - 

MA061
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Remediate Waste Site - 

628-3
1.03.02.02.05.12 628-3 Design and Remediation Burn Pit

In the RFP as confirmatory sampling: sampling 

complete and remediation required.  (Delete 

confirmatory sampling site scope - Deletions 

Item MD 176).  RL accepted on 9/19/05. - 

MA063

100 D Area 100-DR-1
Remediate Waste Site - 

1607-D2:2
1.03.02.02.05.13 Remediate Waste Site 1607-D2:2  100 DR Area Tile Field 

This was not in the RFP  - Added per Contract 

Mod M007. - MA038

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-30
1.03.02.02.05.14 100-D-30 Design and Remediation Unplanned Release

In the RFP as confirmatory sampling; sampling 

complete and remediation required.  (Delete 

confirmatory sampling site scope - Deletions 

Item MD 171).  RL accepted on 9/19/05. - 

MA058

100 D Area 100-DR-1

Remediate Waste Site - 

100-D-50:4 and 100-D-

50:8

1.03.02.02.05.15
100 DDR Underground Piping 

Design and Remediation

Underground piping, includes 100-D-

50

Only subsites 100-D-50:4 and 100-D-50:8  are 

additions at this time, added as remediation 

waste sites.  RL accepted 9/19/05. - MA064A

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-31
1.03.02.02.05.16

100 DDR Underground Piping 

Design and Remediation

Underground piping, includes 100-D-

31

Also, Site 100-D-31 is a remediation waste site. 

RL accepted 9/19/05.  - MA064B

100 D Area 100-DR-1
Remediate Waste Site - 

128-D-2
1.03.02.02.05.17 128-D-2 Burn Pit Area 128-D-2 Burn Pit Area REA 064

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-66
1.03.02.02.05.18

100-D-66 1904-DR Spillway, 116-

DR-5 Outfall   

100-D-66 1904-DR Spillway, 116-DR-5 

Outfall   
REA 070

100 D Area 100-DR-1
Remediate Waste Site - 

132-D-1
1.03.02.02.05.19 Remediate Waste Site - 132-D-1 132-D-1 REA 098

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-50:6
1.03.02.02.05.20

100-D-50:6 183-DR Clearwell 

Pipelines         

100-D-50:6 183-DR Clearwell 

Pipelines         
REA 070

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-7
1.03.02.02.05.21

100-D-7 Undocumented Solid 

Waste Site

100-D-7 Undocumented Solid Waste 

Site
REA 070

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-50:2
1.03.02.02.05.22

Remediate Waste Site - 100-D-

50:2
Remediate Waste Site - 100-D-50:2 REA 047

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-50:7
1.03.02.02.05.23

100-D-50:7 183 DR Headhouse 

Floor Drain      

100-D-50:7 183 DR Headhouse Floor 

Drain      
REA 064

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-8
1.03.02.02.05.24 Remediate Waste Site - 100-D-8 100-D-8 REA 098
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-65
1.03.02.02.05.25

100-D-65 1904-D Spillway, 116-D-

5 Outfall Spillway

100-D-65 1904-D Spillway, 116-D-5 

Outfall Spillway
REA 070

100 D Area 100-DR-1
Remediate Waste Site - 

1607-D5
1.03.02.02.05.26 1607-D5 Septic System 1607-D5 Septic System REA 070

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-50:3
1.03.02.02.05.27

Remediate Waste Site - 100-D-

50:3
Remediate Waste Site - 100-D-50:3 REA 047

100 D Area 100-DR-1
Remediate Waste Site - 

100-D-50:9
1.03.02.02.05.28

100-D-50:9 1607-DR3 Sanitary 

Sewer Pipelines

100-D-50:9 1607-DR3 Sanitary Sewer 

Pipelines
REA 064

100 D Area 100-DR-2
Remediate Waste Site - 

100-D-58
1.03.02.03.05.01 Remediate Waste Site - 100-D-58

  100 DR Area On-Site Sewage 

System  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-2
Remediate Waste Site - 

116-D-8
1.03.02.03.05.02 Remediate Waste Site - 116-D-8   Cask Storage Pad  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-2
Remediate Waste Site - 

100-D-15
1.03.02.03.05.04 100-D-15 Design and Remediation Dumping Area

In the RFP as confirmatory sampling; sampling 

complete and remediation required.  (Delete 

confirmatory sampling site scope - Deletions 

Item MD 170).  RL accepted on 9/19/05. - 

MA057

100 D Area 100-DR-2
Remediate Waste Site - 

116-DR-10
1.03.02.03.05.05

116-DR-10 Design and 

Remediation
Fuel Storage Discharge Pond

In the RFP as confirmatory sampling; sampling 

complete and remediation required.  (Delete 

confirmatory sampling site scope - Deletions 

Item MD 173).  RL accepted on 9/19/05. - 

MA060

100 D Area 100-DR-2
Remediate Waste Site - 

600-30
1.03.02.03.05.06 600-30 Design and Remediation Dumping Area

In the RFP as confirmatory sampling; sampling 

complete and remediation required.  (Delete 

confirmatory sampling site scope - Deletions 

Item MD175).  RL accepted on 9/19/05. - 

MA062

100 D Area 100-DR-2
Remediate Waste Site - 

100-D-28:1
1.03.02.03.05.07

100 D-28:1 Remediation Waste 

Site
Septic Tank System/Sewage Disposal

In RFP as confirmatory sampling; sampling 

complete and remediation required on 100-D-

28:1. (Related to Deletions Item MD79).  RL 

accepted on 9/19/05. - MA148

100 D Area 100-DR-2
Remediate Waste Site - 

100-D-13
1.03.02.03.05.08 Remediate Waste Site 100-D-13 Septic Tank System/Sewage Disposal

Add Remediate waste site. RL accepted on 

9/19/05. (was MD126a from delete sheet). - 

MA151
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-2
Remediate Waste Site - 

116-DR-8
1.03.02.03.05.09 Remediate Waste Site 116-DR-8 Seal Pit Crib

Add Remediate waste site. RL accepted on 

9/19/05. (was 130a from delete sheet). - MA152

100 D Area 100-DR-2
Remediate Waste Site - 

100-D-14
1.03.02.03.05.10 Remediate Waste Site - 100-D-14 Remediate Waste Site - 100-D-14 REA 047

100 D Area 100-DR-2
Remediate Waste Site - 

1607-D1
1.03.02.03.05.12 1607-D1 Septic System 1607-D1 Septic System REA 070

  Burial Ground Remediation

100 D Area 100-DR-1
Remediate Burial 

Ground - 100-D-32
1.03.02.02.06.01

Remediate Burial Ground - 100-D-

32
  Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Burial 

Ground - 100-D-33
1.03.02.02.06.02

Remediate Burial Ground - 100-D-

33
  Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Burial 

Ground - 100-D-35
1.03.02.02.06.03

Remediate Burial Ground - 100-D-

35
  Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Burial 

Ground - 100-D-41
1.03.02.02.06.04

Remediate Burial Ground - 100-D-

41
  Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Burial 

Ground - 100-D-45
1.03.02.02.06.05

Remediate Burial Ground - 100-D-

45

  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-1
Remediate Burial 

Ground - 126-D-2
1.03.02.02.06.06

Remediate Burial Ground - 126-D-

2
  Coal Pit (Inert/Demolition Landfill)  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA071. However subsequent to 

the initial MA, it was determined that there was 

no potential for SNF at this burial ground.

100 D Area 100-DR-2
Remediate Burial 

Ground - 100-D-40
1.03.02.03.06.01

Remediate Burial Ground - 100-D-

40
  Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-2
Remediate Burial 

Ground - 100-D-43
1.03.02.03.06.02

Remediate Burial Ground - 100-D-

43

  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  

No planning activities currently ongoing; will be 

required in the future.

100 D Area 100-DR-2
Remediate Burial 

Ground - 100-D-47
1.03.02.03.06.03

Remediate Burial Ground - 100-D-

47
  Solid Waste Burial Ground  

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 D Area 100-DR-2
Remediate Burial 

Ground - 118-D-1
1.03.02.03.06.04

Remediate Burial Ground - 118-D-

1
  Burial Ground #1  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA068

100 D Area 100-DR-2
Remediate Burial 

Ground - 118-D-2
1.03.02.03.06.05

Remediate Burial Ground - 118-D-

2
  Burial Ground #2  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA069

100 D Area 100-DR-2
Remediate Burial 

Ground - 118-D-3
1.03.02.03.06.06

Remediate Burial Ground - 118-D-

3
 Burial Ground #3 

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA070

100 D Area 100-DR-2
Remediate Burial 

Ground - 118-D-4
1.03.02.03.06.07

Remediate Burial Ground - 118-D-

4
  Solid Waste Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA072

100 D Area 100-DR-2
Remediate Burial 

Ground - 118-D-5
1.03.02.03.06.08

Remediate Burial Ground - 118-D-

5
  Solid Waste Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA073

100 D Area 100-DR-2
Remediate Burial 

Ground - 118-DR-1
1.03.02.03.06.09

Remediate Burial Ground - 118-

DR-1
  Gas Loop Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA074. Subsequent to the initial 

MA, it was determined that there was no 

potential for SNF at this burial ground.

100 D Area 100-DR-2
Remediate Burial 

Ground - 126-DR-1
1.03.02.03.06.10

Remediate Burial Ground - 126-

DR-1

  Clearwell Tank Pit (Inert/Demolition 

Landfill)  

No planning activities currently ongoing; will be 

required in the future.

Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non 

Site Specific Support

1.03.02.75.25.01/1

.03.02.75.28.01

Fld. Rem.-100 D Non Site Specific 

Support
 Non Site Specific Support 

Also now includes REA 041, REA 025, ARRA,  

REA 064, 047
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  D
4
 - Buildings

100 D Area D4 Building - 151D 1.01.01.02.07.01 D4 Building - 151D Primary Substation
No planning activities currently ongoing; will be 

required in the future.

100 D Area

D4 Building - 190DR 

(See Also WS 100-D-

60)

1.01.01.02.07.04
D4 Building - 190DR (includes 

Waste Site 100-D-60)
  Main Pump house  

Partial deletion, demobilization remains. RL 

accepted on 9/13/05. - MD005

100 D Area D4 Building - MO-200 1.01.01.02.07.05 D4 Building - MO-200 Mobile Office - SE of 105D
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-374 1.01.01.02.07.06 D4 Building - MO-374 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-422 1.01.01.02.07.07 D4 Building - MO-422 Mobile Office - Field Trailer at 100DR
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-561 1.01.01.02.07.08 D4 Building - MO-561
Mobile Office - on D Avenue (N end of 

site)

No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-718 1.01.01.02.07.09 D4 Building - MO-718 Mobile Office - S of 105D
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-829 1.01.01.02.07.10 D4 Building - MO-829 Mobile Office - at 190DR
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-889 1.01.01.02.07.11 D4 Building - MO-889
Mobile Office - Change Trailer SE of 

105D

No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-929 1.01.01.02.07.12 D4 Building - MO-929 Mobile Office E of 151D
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-999 1.01.01.02.07.13 D4 Building - MO-999 Mobile Office - Field Trailer, Pipeyard
No planning activities currently ongoing; will be 

required in the future.

100 D Area D4 Building - MO-980 1.01.01.02.07.14 D4 Building - MO-980 Mobile Office SW of D Rx
This was not in RFP - Added per Contract Mod 

M007. - MA001

100 D Area D4 Building - 183D 1.01.01.02.07.15 D4 Building - 183D D4 Building - 183D REA 056

  D
4
 - Remaining Facilities

100 D Area D4 1902D Water Tower 1.01.01.02.08.01 D4 1902D Water Tower Water Tower REA 052

22 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  D
4
 - Retention Basins

100 D Area
D4 Retention Basin - 

1606D
1.01.01.02.10.01 D4 Retention Basin - 1606D Settling Tanks

No planning activities currently ongoing; will be 

required in the future.

100 D Area
D4 Retention Basin - 

188D
1.01.01.02.10.02 D4 Retention Basin - 188D Ash Disposal Basin

No planning activities currently ongoing; will be 

required in the future.

100 D Area
D4 Retention Basin - 

1904D
1.01.01.02.10.03 D4 Retention Basin - 1904D

  Outfall Structure/Process Sewers 

Discharge Chamber 

No planning activities currently ongoing; will be 

required in the future.

  100 F Area

100 F Area Design 

100 F Area
Fld. Rem.-100 F Area 

Design
1.03.03.04.01.01 Design  Design 

Additional design scope associated with new 

remediation sites: Items # 38-42, 44-46, 56-67, 

94-95, 97-98, 147, 151-152 and 155-158.  RL 

accepted 9/13/05 and 9/19/05. - MA169. 

100 F Area
ARRA Fld. Rem.-100 F 

Area Design
1.03.03.04.02.01 Design  Design ARRA Phase 2 and 3

  Confirmatory Sampling Sites

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 100-F-31
1.03.03.01.03.05

Confirmatory Sampling Site - 100-

F-31
  Sanitary Sewer System  

In the RFP as confirmatory sampling; was not in 

the RFP as a remediation site; but is included in 

a recently awarded ERC subcontract, 

remediation ongoing (backfill and revegetation 

to go) - MI038

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 100-F-33
1.03.03.01.03.06

Confirmatory Sampling Site - 100-

F-33
  146-F Aquatic Biology Fish Ponds  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (loadout, backfill, and 

revegetation to go) - MI039
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 100-F-36
1.03.03.01.03.08

Confirmatory Sampling Site - 100-

F-36

  108-F Chemical Pump 

house/Biological Laboratory  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI040

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 126-F-2
1.03.03.01.03.14

Confirmatory Sampling Site - 126-

F-2
  183-F Clearwells  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI041

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 128-F-2
1.03.03.01.03.15

Confirmatory Sampling Site - 128-

F-2
  100-F Burn Pit  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI042

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 132-F-1
1.03.03.01.03.16

Confirmatory Sampling Site - 132-

F-1
  Chronic Feeding Barn  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (loadout, backfill, and 

revegetation to go) - MI043

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 141-C
1.03.03.01.03.17

Confirmatory Sampling Site - 141-

C

  Large Animal Barn and Biology Lab 

(Hog Barn)  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (loadout, backfill, and 

revegetation to go) - MI044

100 F Area 100-FR-2
Confirmatory Sampling 

Site - 1607-F1
1.03.03.01.03.18

Confirmatory Sampling Site - 1607-

F1
  Septic Tank System  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI045
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 1607-F3
1.03.03.01.03.19

Confirmatory Sampling Site - 1607-

F3
  Septic Tank System  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI046

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 1607-F4
1.03.03.01.03.20

Confirmatory Sampling Site - 1607-

F4
  Septic Tank System  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI047

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 1607-F5
1.03.03.01.03.21

Confirmatory Sampling Site - 1607-

F5
  Septic Tank System  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI048

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 1607-F7
1.03.03.01.03.22

Confirmatory Sampling Site - 1607-

F7
  Septic Tank System  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI049

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 182-F
1.03.03.01.03.23

Confirmatory Sampling Site - 182-

F
  Reservoir  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI050

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 100-F-42
1.03.03.01.03.24

100-F-42 Confirmatory Sampling 

Site

Spillway Associated with 116-F-8 

Outfall

This was not in the RFP and is included in an 

ERC subcontract that was recently awarded - 

MI036
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Confirmatory Sampling 

Site - 100-F-43
1.03.03.01.03.25

100-F-43 Confirmatory Sampling 

Site

Spillway Associated with 116-F-16 

Outfall

This was not in the RFP and is included in an 

ERC subcontract that was recently awarded - 

MI037

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-44, 

Miscellaneous Pipelines 

- Sewers 

1.03.03.01.03.26

Confirmatory Sampling Site - 100-

F-44, Miscellaneous Pipelines - 

Sewers 

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-41, Service 

Water Pipelines 

1.03.03.01.03.27
Confirmatory Sampling Site - 100-

F-41, Service Water Pipelines 

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-45, Buried 

River Effluent Pipelines

1.03.03.01.03.28

Confirmatory Sampling Site - 100-

F-45, Buried River Effluent 

Pipelines

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-46, 119-F 

Stack Samplg Bldg Fr 

Drain

1.03.03.01.03.29

Confirmatory Sampling Site - 100-

F-46, 119-F Stack Samplg Bldg Fr 

Drain

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-55, 1607-F 

Contaminated Ash 

Layer

1.03.03.01.03.30

Confirmatory Sampling Site - 100-

F-55, 1607-F Contaminated Ash 

Layer

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-47, 151-F 

Substation

1.03.03.01.03.31
Confirmatory Sampling Site - 100-

F-47, 151-F Substation

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-48, 184-F 

Coal Pit Debris

1.03.03.01.03.33
Confirmatory Sampling Site - 100-

F-48, 184-F Coal Pit Debris

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-49, 1716-F 

Maintenance Garage 

Lub Pit

1.03.03.01.03.35

Confirmatory Sampling Site - 100-

F-49, 1716-F Maintenance Garage 

Lub Pit

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-50, 100-F 

Railroad French Drain

1.03.03.01.03.36
Confirmatory Sampling Site - 100-

F-50, 100-F Railroad French Drain

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-51, 146-F 

Fish Laboratory Soil

1.03.03.01.03.37
Confirmatory Sampling Site - 100-

F-51, 146-F Fish Laboratory Soil

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-52, 146-FR 

Radioecology/Aqua Lab 

Soil

1.03.03.01.03.38

Confirmatory Sampling Site - 100-

F-52, 146-FR Radioecology/Aqua 

Lab Soil

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-53, 108-F 

Septic System

1.03.03.01.03.39
Confirmatory Sampling Site - 100-

F-53, 108-F Septic System

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-54, 190-F 

Animal Farm Pastures

1.03.03.01.03.40
Confirmatory Sampling Site - 100-

F-54, 190-F Animal Farm Pastures

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-56, 100-F 

Surface Debris/Stains

1.03.03.01.03.41
Confirmatory Sampling Site - 100-

F-56, 100-F Surface Debris/Stains

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1

100 F Area 100-FR-1

Confirmatory Sampling 

Site - 100-F-57, 190-F 

Proc Water Pump Hse 

Debris

1.03.03.01.03.42

Confirmatory Sampling Site - 100-

F-57, 190-F Proc Water Pump 

Hse Debris

 REA-008 Rev 1: 100-F Area 

Confirmatory Orphan Sites 
REA008 R1
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area
Confirmatory Sampling 

Site - 100-F-60
1.03.03.01.04.01

Confirmatory Sampling Site - 100-

F-60

 ARRA Phase 3 - Confirmatory 

Sampling Site - 100-F-60 
ARRA Phase 3

  Liquid Waste Site Remediation

100 F Area 100-FR-1
Remediate Liquid 

Waste Site  - 100-F-26
1.03.03.02.04.01

Remediate Liquid Waste Site  - 

100-F-26

  100-F Water Treatment Facility 

Underground Pipelines  

No planning activities currently ongoing; will be 

required in the future.

  Waste Site Remediation

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-38
1.03.03.02.05.02 Remediate Waste Site - 100-F-38  Yellow Stained Soil Near Hydrant F-2 

No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-1
Remediate Waste Site - 

116-F-16
1.03.03.02.05.03 Remediate Waste Site - 116-F-16   PNNL Outfall  

No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-1

Remediate Waste Site - 

116-F-8 (inc WS 100-F-

39)

1.03.03.02.05.04
Remediate Waste Site - 116-F-8 

(includes Waste Site 100-F-39)
  1904-F Outfall Structure  

No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-1

Remediate Waste Site - 

100-F-39 (included in 

116-F-8)

1.03.03.02.05.04

Remediate Waste Site - 100-F-39 

(Costs included in Remediate 

Waste Site 116-F-8)

  1904-F Outfall Structure  
No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-1
Remediate Waste Site - 

118-F-8
1.03.03.02.05.05 Remediate Waste Site - 118-F-8   105-F Reactor Building  

Reactor FSB Contaminated Excavation of Side 

Slopes deferred to RA.  Not in the RFP.  4 

subsites.  3 are complete.  4th site (soil) 

requires RA and is not started. RL accepted on 

9/13/05. - MA094

100 F Area 100-FR-1
Remediate Waste Site - 

126-F-1
1.03.03.02.05.06 126-F-1 Remediation Waste Site 184-F Powerhouse Ash Pit

This was not in the RFP, but is included in an 

recently awarded ERC subcontract - MI034
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

116-F-15
1.03.03.02.05.07 116-F-15 Remediation Waste Site 108-F Radiation Crib

This was not in the RFP, but is included in an 

recently awarded ERC subcontract (excavation, 

loadout, backfill, and revegetation to go) - MI035

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-31
1.03.03.02.05.08 100-F-31 Design and Remediation Sanitary Sewer System

 In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (backfill, closeout sampling 

and revegetation to go) - MI038

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-33
1.03.03.02.05.09 100-F-33 Design and Remediation 146-F Aquatic Biology Fish Ponds

 In the RFP as confirmatory sampling; was not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (loadout, backfill, and 

revegetation to go) - MI039

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-36
1.03.03.02.05.10 100-F-36 Design and Remediation

108 Chemical Pump House/Biological 

Laboratory

 In the RFP as confirmatory sampling; was not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI040

100 F Area 100-FR-1
Remediate Waste Site - 

126-F-2
1.03.03.02.05.11 126-F-2 Design and Remediation 183-F Clearwells

This was not in the RFP  - Added per Contract 

Mod M007. In the RFP as confirmatory 

sampling; was not in the RFP as a remediation 

site; but is included in an recently awarded ERC 

subcontract, remediation ongoing (excavation, 

loadout, backfill, and revegetation to go) - MI041
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

128-F-2
1.03.03.02.05.12 128-F-2 Design and Remediation 100-F Burn Pit

This was not in the RFP  - Added per Contract 

Mod M007. In the RFP as confirmatory 

sampling; was  not in the RFP as a remediation 

site; but is included in an recently awarded ERC 

subcontract, remediation ongoing (excavation, 

loadout, backfill, and revegetation to go) - MI042

100 F Area 100-FR-1
Remediate Waste Site - 

132-F-1
1.03.03.02.05.13 132-F-1 Design and Remediation Chronic Feeding Barn

This was not in the RFP.  RL accepted on 

9/19/05.  (No budget needed). In the RFP as 

confirmatory sampling; was not in the RFP as a 

remediation site; but is included in an recently 

awarded ERC subcontract, remediation ongoing 

(loadout, backfill, and revegetation to go) - 

MI043

100 F Area 100-FR-1
Remediate Waste Site - 

141-C
1.03.03.02.05.14 141-C Design and Remediation

Large Animal Barn and Biology Lab – 

Hog Barn

This was not in the RFP. RL accepted on 

9/19/05.In the RFP as confirmatory sampling; 

was  not in the RFP as a remediation site; but is 

included in an recently awarded ERC 

subcontract, remediation ongoing (loadout, 

backfill, and revegetation to go) - MI044

100 F Area 100-FR-1
Remediate Waste Site - 

1607-F3
1.03.03.02.05.15 1607-F3 Design and Remediation Septic  Tank System

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI046

100 F Area 100-FR-1
Remediate Waste Site - 

1607-F4
1.03.03.02.05.16 1607-F4 Design and Remediation Septic Tank System

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI047
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

1607-F5
1.03.03.02.05.17 1607-F5 Design and Remediation Septic Tank System

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI048

100 F Area 100-FR-1
Remediate Waste Site - 

1607-F7
1.03.03.02.05.18 1607-F7 Design and Remediation Septic Tank System

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI049

100 F Area 100-FR-1
Remediate Waste Site - 

182-F
1.03.03.02.05.19 182-F Design and Remediation Reservoir

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (loadout, backfill, and 

revegetation to go) - MI050;  Also now includes 

REA  103

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-26:4
1.03.03.02.05.20

Remediate Waste Site - 100-F-

26:4
100-F-26:4

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.01

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-26:7
1.03.03.02.05.21

Remediate Waste Site - 100-F-

26:7
100-F-26:7

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.02

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-44:8
1.03.03.02.05.22

Remediate Waste Site - 100-F-

44:8
100-F-44:8

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.03

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-44:9
1.03.03.02.05.23

Remediate Waste Site - 100-F-

44:9
100-F-44:9

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.04

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-45
1.03.03.02.05.24 Remediate Waste Site - 100-F-45 100-F-45

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.05
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-47
1.03.03.02.05.25 Remediate Waste Site - 100-F-47 100-F-47

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.06

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-48
1.03.03.02.05.26 Remediate Waste Site - 100-F-48 100-F-48

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.07

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-49
1.03.03.02.05.27 Remediate Waste Site - 100-F-49 100-F-49

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.08

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-51
1.03.03.02.05.28 Remediate Waste Site - 100-F-51 100-F-51

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.09

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-55
1.03.03.02.05.29 Remediate Waste Site - 100-F-55 100-F-55

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.10

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-56
1.03.03.02.05.30 Remediate Waste Site - 100-F-56 100-F-56

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.11

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-57
1.03.03.02.05.31 Remediate Waste Site - 100-F-57 100-F-57

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.12

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-58
1.03.03.02.05.32 Remediate Waste Site - 100-F-58 100-F-58

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.13

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-8
1.03.03.02.05.33 Remediate Waste Site - 100-F-8 100-F-8

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.14

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-60
1.03.03.02.05.34 Remediate Waste Site - 100-F-60 100-F-60

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.15

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-61
1.03.03.02.05.35 Remediate Waste Site - 100-F-61 100-F-61

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.16
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-62
1.03.03.02.05.36 Remediate Waste Site - 100-F-62 100-F-62

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.17

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-63
1.03.03.02.05.37 Remediate Waste Site - 100-F-63 100-F-63

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.18

100 F Area 100-FR-2
Remediate Waste Site - 

120-F-1
1.03.03.03.05.01 Remediate Waste Site - 120-F-1   Glass Dump  

No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-2
Remediate Waste Site - 

128-F-3
1.03.03.03.05.02 Remediate Waste Site - 128-F-3   PNNL Burn Pit  

No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-2
Remediate Waste Site - 

1607-F1
1.03.03.03.05.03 Remediate Waste Site - 1607-F1   Septic Tank System  

In the RFP as confirmatory sampling; was  not 

in the RFP as a remediation site; but is included 

in an recently awarded ERC subcontract, 

remediation ongoing (excavation, loadout, 

backfill, and revegetation to go) - MI045

100 F Area 100-FR-1
Remediate Waste Site - 

600-351
1.03.03.03.05.04 Remediate Waste Site - 600-351 600-351

REA103.  Split scope between ARRA/Base.  

Also see WBS 1.03.03.02.07.19

  Waste Site Remediation

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-26:4
1.03.03.02.07.01

Remediate Waste Site - 100-F-

26:4
 Remediate Waste Site - 100-F-26:4 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.20

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-26:7
1.03.03.02.07.02

Remediate Waste Site - 100-F-

26:7
 Remediate Waste Site - 100-F-26:7 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.21

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-44:8
1.03.03.02.07.03

Remediate Waste Site - 100-F-

44:8
 Remediate Waste Site - 100-F-44:8 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.22

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-44:9
1.03.03.02.07.04

Remediate Waste Site - 100-F-

44:9
 Remediate Waste Site - 100-F-44:9 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.23
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-45
1.03.03.02.07.05 Remediate Waste Site - 100-F-45  Remediate Waste Site - 100-F-45 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.24

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-47
1.03.03.02.07.06 Remediate Waste Site - 100-F-47  Remediate Waste Site - 100-F-47 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.25

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-48
1.03.03.02.07.07 Remediate Waste Site - 100-F-48  Remediate Waste Site - 100-F-48 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.26

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-49
1.03.03.02.07.08 Remediate Waste Site - 100-F-49  Remediate Waste Site - 100-F-49 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.27

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-51
1.03.03.02.07.09 Remediate Waste Site - 100-F-51  Remediate Waste Site - 100-F-51 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.28

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-55
1.03.03.02.07.10 Remediate Waste Site - 100-F-55  Remediate Waste Site - 100-F-55 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.29

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-56
1.03.03.02.07.11 Remediate Waste Site - 100-F-56  Remediate Waste Site - 100-F-56 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.30

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-57
1.03.03.02.07.12 Remediate Waste Site - 100-F-57  Remediate Waste Site - 100-F-57 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.31

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-58
1.03.03.02.07.13 Remediate Waste Site - 100-F-58  Remediate Waste Site - 100-F-58 

ARRA Phase 2.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.32

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-8
1.03.03.02.07.14 Remediate Waste Site - 100-F-8  Remediate Waste Site - 100-F-8 

ARRA Phase 3.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.33

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-60
1.03.03.02.07.15 Remediate Waste Site - 100-F-60  Remediate Waste Site - 100-F-60 

ARRA Phase 3.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.34
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-61
1.03.03.02.07.16 Remediate Waste Site - 100-F-61  Remediate Waste Site - 100-F-61 

ARRA Phase 3.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.35

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-62
1.03.03.02.07.17 Remediate Waste Site - 100-F-62  Remediate Waste Site - 100-F-62 

ARRA Phase 3.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.36

100 F Area 100-FR-1
Remediate Waste Site - 

100-F-63
1.03.03.02.07.18 Remediate Waste Site - 100-F-63  Remediate Waste Site - 100-F-63 

ARRA Phase 3.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.02.05.37

100 F Area 100-FR-1
Remediate Waste Site - 

600-351
1.03.03.02.07.19 Remediate Waste Site - 600-351  Remediate Waste Site - 600-351 

ARRA Phase 3.  Split scope between 

ARRA/Base.  Also see WBS 1.03.03.03.05.04

  Burial Ground Remediation

100 F Area 100-FR-2
Remediate Burial 

Ground - 100-F-20
1.03.03.03.06.01

Remediate Burial Ground - 100-F-

20
  PNNL Parallel Pits  

No planning activities currently ongoing; will be 

required in the future.

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-1
1.03.03.03.06.02

Remediate Burial Ground - 118-F-

1
  Minor Construction Burial Ground #2  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA075

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-2
1.03.03.03.06.03

Remediate Burial Ground - 118-F-

2
  Solid Waste Burial Ground #1  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA076

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-3
1.03.03.03.06.04

Remediate Burial Ground - 118-F-

3
  Minor Construction Burial Ground #1  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA077. Subsequent to the initial 

MD, it was determined that there was no 

potential for SNF at this burial ground.

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-5
1.03.03.03.06.05

Remediate Burial Ground - 118-F-

5
  PNNL Sawdust Pit  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA078. Subsequent to the initial 

MD, it was determined that there was no 

potential for SNF at this burial ground.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-6
1.03.03.03.06.06

Remediate Burial Ground - 118-F-

6
  PNNL Solid Waste Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA079.   Subsequent to the initial 

MD, it was determined that there was no 

potential for SNF at this burial ground.

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-7
1.03.03.03.06.07

Remediate Burial Ground - 118-F-

7
  100-F Misc. Hardware Storage Vault  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA080

100 F Area 100-FR-2
Remediate Burial 

Ground - 118-F-9
1.03.03.03.06.08

Remediate Burial Ground - 118-F-

9
  PNNL Radiation Site  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA081. Subsequent to the initial 

MD, it was determined that there was no 

potential for SNF at this burial ground.

Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non 

Site Specific Support

1.03.03.75.25.01/1

.03.03.75.26.01

Fld. Rem.-100 F Non Site Specific 

Support
 Non Site Specific Support Also now includes ARRA

  D
4
 - Buildings

100 F Area D4 Building - 183F 1.01.01.03.07.01 D4 Building - 183F   West Clearwell  
No planning activities currently ongoing; will be 

required in the future.

100 F Area D4 Building - MO-417 1.01.01.03.07.02 D4 Building - MO-417 Mobile office at 100 F
This was not in RFP - Added per Contract Mod 

M007. - MA019

  100 H Area

  Design
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 H Area 100-HR-2
Fld. Rem.-100 H Area 

Design
1.03.04.04.01.01

Design - D, H, F & K Area 

Remaining Sites
  Remedial Design for Remaining Sites  

No planning activities currently ongoing; will be 

required in the future. Additional design scope 

associated with new remediation sites: Items # 

38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 

and 155-158.  RL accepted 9/13/05 and 

9/19/05. - MA169.

100 H Area 100-HR-2
Fld. Rem.-100 H Area 

Design
1.03.04.04.01.02 Design - H Area 

 Design of 11 failed confirmatory sites 

& the remediation activities for 4 failed 

confirmatory waste sites 

REA 059

100 H Area 100-HR-2
Fld. Rem.-100 H Area 

Design
1.03.04.04.01.02 Design - H Area 

 Remedial Design of seven 100-H area 

sites: 100-H-42, 100-H-43, 100-H-44, 

100-H-46, 100-H-48, 100-H-51:2, and 

100-H-52. 

REA 062

  Confirmatory Sampling Sites

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 100-H-28
1.03.04.01.03.01

Confirmatory Sampling Site - 100-

H-28 (Costs included in 

Remediate Waste Site - 100-H 

Misc Piping)

  100 H - Misc. Piping  
No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-10
1.03.04.01.03.02

Confirmatory Sampling Site - 100-

H-10
  French Drain D  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-3
1.03.04.01.03.03

Confirmatory Sampling Site - 100-

H-3
  Garage Fuel Tank Site  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-4
1.03.04.01.03.04

Confirmatory Sampling Site - 100-

H-4

  1717-H Hot Shop, French Drain and 

Contaminated Storage Unit  

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-7
1.03.04.01.03.05

Confirmatory Sampling Site - 100-

H-7
  French Drain A  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-8
1.03.04.01.03.06

Confirmatory Sampling Site - 100-

H-8
  French Drain B  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-9
1.03.04.01.03.07

Confirmatory Sampling Site - 100-

H-9
  French Drain C  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 116-H-4
1.03.04.01.03.08

Confirmatory Sampling Site - 116-

H-4
  Pluto Crib  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 126-H-2
1.03.04.01.03.09

Confirmatory Sampling Site - 126-

H-2
  183-H Clearwells/Disposal Pit  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 128-H-1
1.03.04.01.03.10

Confirmatory Sampling Site - 128-

H-1
  100-H Burning Pit #1  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 128-H-2
1.03.04.01.03.11

Confirmatory Sampling Site - 128-

H-2
  100-H Burning Ground #2  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 128-H-3
1.03.04.01.03.12

Confirmatory Sampling Site - 128-

H-3
  100-H Burning Ground #3  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 132-H-1
1.03.04.01.03.13

Confirmatory Sampling Site - 132-

H-1
  Reactor Exhaust Stack Burial Site  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 132-H-2
1.03.04.01.03.14

Confirmatory Sampling Site - 132-

H-2
  117-H Filter Building Site  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 132-H-3
1.03.04.01.03.15

Confirmatory Sampling Site - 132-

H-3
  Waste Water Pumping Station Site  

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 1607-H1
1.03.04.01.03.16

Confirmatory Sampling Site - 1607-

H1
  Septic Tank System  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 1607-H3
1.03.04.01.03.17

Confirmatory Sampling Site - 1607-

H3
  Septic Tank System  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Confirmatory Sampling 

Site - 600-151
1.03.04.01.03.18

Confirmatory Sampling Site - 600-

151
  Dumping Area  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-36
1.03.04.01.03.19

100-H-36 Confirmatory Sampling 

Site

 Spillway Associated with 116-H-5 

Outfall 

This was not in the RFP.  RL accepted on 

9/19/05. - MA053

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-39
1.03.04.01.03.20

Confirmatory Sampling Site - 100-

H-39
 Possible Thimble Pit Location REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-40
1.03.04.01.03.21

Confirmatory Sampling Site - 100-

H-40
 Disposal Pit REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-41
1.03.04.01.03.22

Confirmatory Sampling Site - 100-

H-41
 Contaminated Area REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-42
1.03.04.01.03.23

Confirmatory Sampling Site - 100-

H-42
 1906-H Drainage Lift Station REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-43
1.03.04.01.03.24

Confirmatory Sampling Site - 100-

H-43
 Maintenance Garage, Repair Shop REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-44
1.03.04.01.03.25

Confirmatory Sampling Site - 100-

H-44
 183-H Neutralization Pit REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-45
1.03.04.01.03.26

Confirmatory Sampling Site - 100-

H-45

 1717-H UST, Underground Propane 

Tank, H-015  
REA 045
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-46
1.03.04.01.03.27

Confirmatory Sampling Site - 100-

H-46
 100-G Potential Contaminated Soil REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-47
1.03.04.01.03.28

Confirmatory Sampling Site - 100-

H-47
 Geophysical Anomaly REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-48
1.03.04.01.03.29

Confirmatory Sampling Site - 100-

H-48

 Underground Fuel Oil Tanks 

Associated Piping 
REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-49
1.03.04.01.03.30

Confirmatory Sampling Site - 100-

H-49

 Potentially Contaminated French 

Drains 
REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-50
1.03.04.01.03.31

Confirmatory Sampling Site - 100-

H-50
 Steam Condensate French Drains REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-51
1.03.04.01.03.32

Confirmatory Sampling Site - 100-

H-51
 Misc Pipeline Segments in 100-H Area REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-52
1.03.04.01.03.33

Confirmatory Sampling Site - 100-

H-52

 184-HA Septic Drain Field and 

Associated Piping 
REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-53
1.03.04.01.03.34

Confirmatory Sampling Site - 100-

H-53
 Carbon Steel Pipe in River Bank REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-35
1.03.04.01.03.35

Confirmatory Sampling Site - 100-

H-35

 GPERS 100-H Shoreline Survey 

Unplanned Release 
REA 045

100 H Area 100-HR-1
Confirmatory Sampling 

Site - 100-H-55
1.03.04.01.03.36

Confirmatory Sampling Site - 100-

H-55
 Cast Iron Pipe REA 045

  Liquid Waste Site Remediation

100 H Area 100-HR-1
Remediate Liq Waste 

Site  - 100-H-11
1.03.04.02.04.01

Remediate Liquid Waste Site  - 

100-H-11
  Expansion Box French Drain E  

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 H Area 100-HR-1
Remediate Liq Waste 

Site  - 100-H-12
1.03.04.02.04.02

Remediate Liquid Waste Site  - 

100-H-12

  Expansion Box French Drain F, and 

Shielding Lead  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Remediate Liq Waste 

Site  - 100-H-13
1.03.04.02.04.03

Remediate Liquid Waste Site  - 

100-H-13
  French Drain G  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Remediate Liquid 

Waste Site  - 116-H-9
1.03.04.02.04.04

Remediate Liquid Waste Site  - 

116-H-9
  Seal Pit Water Crib  

No planning activities currently ongoing; will be 

required in the future.

  Waste Site Remediation

100 H Area 100-HR-1
Remediate Waste Site - 

100-H-14
1.03.04.02.05.01 Remediate Waste Site - 100-H-14

  3 former equipment decontamination 

areas near 105H 

3 former decontaminate areas were added to 

100-H-14.  This expanded scope was not in the 

RFP.  RL accepted on 9/13/05. - MA116

100 H Area 100-HR-1
Remediate Waste Site - 

100-H-31
1.03.04.02.05.02 Remediate Waste Site - 100-H-31   PCB in Soil, North side of 105-H  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Remediate Waste Site - 

116-H-5
1.03.04.02.05.03 Remediate Waste Site - 116-H-5   Outfall Structure  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-1
Remediate Waste Site - 

118-H-6
1.03.04.02.05.04 Remediate Waste Site - 118-H-6   105-H Reactor Building  

No planning activities currently ongoing; will be 

required in the future.  Cleanup of this site 

excludes soils directly under the reactor 

footprint.

100 H Area 100-HR-1

Remediate Waste Site - 

100H Mud Dauber Nest 

Cntm

1.03.04.02.05.05
Remediate Waste Site - 100H 

Mud Dauber Nest Cntm
 100H Mud Dauber Nest Cntm Not in RFP. Added as new waste site. - MA006

100 H Area 100-HR-1
Remediate Waste Site - 

126-H-2
1.03.04.02.05.06 Remediate Waste Site - 126-H-2  126-H-2 REA 059

100 H Area 100-HR-1
Remediate Waste Site - 

1607-H3
1.03.04.02.05.07 Remediate Waste Site - 1607-H3  1607-H3 REA 059

100 H Area 100-HR-1
Remediate Waste Site - 

100-H-3
1.03.04.02.05.08 Remediate Waste Site - 100-H-3  1716-H Garage Fuel Tank Site  REA 061

100 H Area 100-HR-1
Remediate Waste Site - 

100-H-4
1.03.04.02.05.09 Remediate Waste Site - 100-H-4

 1717-H Hot Shop, French Drain, and 

Contaminated Storage Unit  
REA 061

100 H Area 100-HR-1
Remediate Waste Site - 

132-H-3
1.03.04.02.05.10 Remediate Waste Site - 132-H-3  132-H-3 REA 099
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 H Area 100-HR-2
Remediate Waste Site - 

100-H-34 (Bldg 183-H)
1.03.04.03.05.01

Remediate Waste Site - 100-H-34 

(Costs included with D4 183-H)
 100-H River Effluent Pipelines 

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Remediate Waste Site - 

600-152
1.03.04.03.05.02 Remediate Waste Site - 600-152   Military Septic Tank  

No planning activities currently ongoing; will be 

required in the future.

100 H Area 100-HR-2
Remediate Waste Site - 

100-H-33
1.03.04.03.05.03 100-H-33 Remediation Waste Site Solar Evaporation Basins

This was not in the RFP  - Added per Contract 

Mod M007. - MA039

100 H Area 100-HR-2
Remediate Waste Site - 

128-H-1
1.03.04.03.05.04 Remediate Waste Site - 128-H-1

 100-H Burning Pit, 100-H Burning Pit 

No. 1  
REA 060

100 H Area 100-HR-2
Remediate Waste Site - 

1607-H1
1.03.04.03.05.05 Remediate Waste Site - 1607-H1  1607-H1 REA 059

100 H Area 100-HR-2
Remediate Waste Site - 

600-151
1.03.04.03.05.06 Remediate Waste Site - 600-151  600-151 REA 059

  Burial Ground Remediation

100 H Area 100-HR-2
Remediate Burial 

Ground - 118-H-1
1.03.04.03.06.01

Remediate Burial Ground - 118-H-

1
  Burial Ground #1  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA082

100 H Area 100-HR-2
Remediate Burial 

Ground - 118-H-2
1.03.04.03.06.02

Remediate Burial Ground - 118-H-

2
  H-1 Loop Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA083

100 H Area 100-HR-2
Remediate Burial 

Ground - 118-H-3
1.03.04.03.06.03

Remediate Burial Ground - 118-H-

3
  Construction Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA084

100 H Area 100-HR-2
Remediate Burial 

Ground - 118-H-4
1.03.04.03.06.04

Remediate Burial Ground - 118-H-

4
  Ball 3X Burial Ground  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA085

100 H Area 100-HR-2
Remediate Burial 

Ground - 118-H-5
1.03.04.03.06.05

Remediate Burial Ground - 118-H-

5
  105-H Thimble Pit  

Changes required in planning and excavation 

activities as a result of the PAAA corrective 

action plan. - MA086

Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non 

Site Specific Support
1.03.04.75.25.01

Fld. Rem.-100 H Non Site Specific 

Support
 Non Site Specific Support 

Also now includes REA 060.  Also includes 

Negotiated Dollar Reductions, Mod 248, REA 

024 - 1/18/11. 
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  D
4
 - Buildings

100 H Area D4 Building - MO-229 1.01.01.04.07.02 D4 Building - MO-229 Mobile Office at 100 H
This was not in RFP - Added per Contract Mod 

M007. - MA020

  D
4
 - Retention Basins

100 H Area

D4 Retention Basin - 

183H Wst Clearwell(100-

H-34)

1.01.01.04.10.01

D4 Retention Basin - 183H West 

Clearwell (includes Waste Site 

100-H-34)

  West Clearwell  
No planning activities currently ongoing; will be 

required in the future.

  Interim Safe Storage

100 H Area
Interim Safe Storage  - 

105-H REACTOR (ISS)
1.02.02.01.21.01

Interim Safe Storage  - 105-H 

REACTOR (ISS)
  H Reactor Interim Safe Storage  

Major demolition is complete.  ISS roof 

installation still to be done.  Scope is 90% 

complete.

  100 K Area

100 K Area Design 

100 K  Area
Fld. Rem.-100K Area 

Design
1.03.05.04.01.01 Design  Design 

Additional design scope associated with new 

remediation sites: Items # 38-42, 44-46, 56-67, 

94-95, 97-98, 147, 151-152 and 155-158.  RL 

accepted 9/13/05 and 9/19/05. - MA169. 

100 K  Area
Fld. Rem.-100K Area 

Design
1.03.05.04.01.01 Design  Design Five Failed Confirmatory Sites - REA 095

100 K  Area
Fld. Rem.-100K Area 

Design
1.03.05.04.01.01 Fld. Rem.-100K Area Design

 remedial design for two 100-K sites: 

100-K-84 and 600-29. 
REA 062

  Confirmatory Sampling Sites

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 126-K-1
1.03.05.01.03.35

Confirmatory Sampling Site - 126-

K-1
Gravel Pit

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 128-K-2
1.03.05.01.03.36

Confirmatory Sampling Site - 128-

K-2
Construction Tank

No planning activities currently ongoing; will be 

required in the future.

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 1607-K1
1.03.05.01.03.43

Confirmatory Sampling Site - 1607-

K1
Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 1607-K2
1.03.05.01.03.44

Confirmatory Sampling Site - 1607-

K2
Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 1607-K3
1.03.05.01.03.45

Confirmatory Sampling Site - 1607-

K3
Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 600-29
1.03.05.01.03.48

Confirmatory Sampling Site - 600-

29
Construction Lay-Down Area

No planning activities currently ongoing; will be 

required in the future.

100 K Area
Confirmatory Sampling 

Site - 100-K-78
1.03.05.01.03.55

Confirmatory Sampling Site 100-K-

78
Fenced Contamination Area

Add Confirmatory Sampling Site.   (Related to 

Deletions Item MD161).  RL accepted on 

9/19/05. - MA164

100 K Area
Confirmatory Sampling 

Site - 100-K-84
1.03.05.01.03.61

Confirmatory Sampling Site - 100-

K-84

 Confirmatory Sampling Site - 100-K-

84 
REA 062

  Confirmatory Sampling Sites

100 K Area 100-KR-2
Confirmatory Sampling 

Site - 100-K-85
1.03.05.01.04.01

Confirmatory Sampling Site - 100-

K-85
 100-K-85 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-86
1.03.05.01.04.02

Confirmatory Sampling Site - 100-

K-86
 100-K-86 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-87
1.03.05.01.04.03

Confirmatory Sampling Site - 100-

K-87
 100-K-87 ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-88
1.03.05.01.04.04

Confirmatory Sampling Site - 100-

K-88
 100-K-88 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-89
1.03.05.01.04.05

Confirmatory Sampling Site - 100-

K-89
 100-K-89 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-90
1.03.05.01.04.06

Confirmatory Sampling Site - 100-

K-90
 100-K-90 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-91
1.03.05.01.04.07

Confirmatory Sampling Site - 100-

K-91
 100-K-91 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-92
1.03.05.01.04.08

Confirmatory Sampling Site - 100-

K-92
 100-K-92 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-93
1.03.05.01.04.09

Confirmatory Sampling Site - 100-

K-93
 100-K-93 ARRA Phase 2

100 K Area 100-KR-1
Confirmatory Sampling 

Site - 100-K-95
1.03.05.01.04.10

Confirmatory Sampling Site - 100-

K-95
 100-K-95 ARRA Phase 2

  Liquid Waste Site Remediation

100 K Area 100-KR-1
Remediate Liquid 

Waste Site  - 116-K-2
1.03.05.02.04.01

Remediate Liquid Waste Site  - 

116-K-2
  100-K Mile Long Trench  

  On-going remediation, plume excavation, CVP, 

backfill and revegetation to go. RL will revisit for 

decision.  The total project percent complete is 

75% inclusive of plumes. Added to Additions 

Item MA155). RL accepted on 9/19/05. - MD142 

and MA155
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area 100-KR-2

Remediate Liquid 

Waste Sites  - 100-K-55 

(100-K-56).

1.03.05.03.04.02
Remediate Liquid Waste Sites  - 

100-K-55 (includes 100-K-56).

  100-KW Reactor Cooling Water 

Effluent Underground Pipelines/100KE 

Rx Cooling Water Underground 

Pipelines  

Excavation is Complete.  Sampling, Backfill, & 

TPA MP-14 Waste Information Data System 

Reclassification Form still to do.  Scope is 95% 

complete. Pipeline inside 100K security fence is 

additional scope. RL accepted on 9/13/05. 

Confirmed on 9/19/05. - MA97A/ MA098.    

Descope.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of 

Excavation.  This Liquid Waste Site is 

descoped, not included as part of waste site 

count in Table C.1.

100 K Area 100-KR-2

Remediate Liquid 

Waste Sites  - 100-K-56 

(100-K-55).

1.03.05.03.04.02

Remediate Liquid Waste Sites  - 

100-K-56 (Costs included in 

Remediate Liquid Waste Site 100-

K-55).

  100-KW Reactor Cooling Water 

Effluent Underground Pipelines/100KE 

Rx Cooling Water Underground 

Pipelines  

Excavation is Complete.  Sampling, Backfill, & 

TPA MP-14 Waste Information Data System 

Reclassification Form still to do.  Scope is 95% 

complete. Pipeline inside 100K security fence is 

additional scope. RL accepted on 9/13/05. 

Confirmed on 9/19/05. - MA97A/ MA098.    

Descope.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of 

Excavation.  This Liquid Waste Site is 

descoped, not included as part of waste site 

count in Table C.1.

  Waste Site Remediation

100 K Area 100-KR-2
Remediate Waste Site - 

116-KW-1
1.03.05.03.05.40

116-KW-1 Remediation Waste 

Site
115-KW Condensate Crib

This was not in the RFP  - Added per Contract 

Mod M007. - MA042

100 K Area 100-KR-2
Remediate Waste Site - 

116-KE-4
1.03.05.03.05.41 116-KE-4 Remediation Waste Site 107-KE Retention Basins

This was not in RFP, remediation ongoing 

(backfill and revegetation to go) - MI051
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area 100-KR-2
Remediate Waste Site - 

116-KW-3
1.03.05.03.05.42 116-KW-3 107-KW Retention Basins

Not in the RFP, ongoing remediation 

(revegetation to go) - MI052

100 K Area 100-KR-2
Remediate Waste Site - 

116-K-1
1.03.05.03.05.43 116-K-1 100-K-Crib

Not in the RFP, ongoing remediation 

(revegetation to go) - MI053

  Burial Ground Remediation

100 K Area 100-KR-2
Remediate Burial 

Ground - 100-K-2
1.03.05.03.06.01

Remediate Burial Ground - 100-K-

2
Sludge Burial Ground (alias 118-K-2)

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area 100-KR-2
Remediate Burial 

Ground - 118-K-1
1.03.05.03.06.02

Remediate Burial Ground - 118-K-

1
 Burial Ground 

Access road constructed/overburden removed.  

Subcontract issued.  Scope 2% complete. 

Deletion for Overburden Removal. Changes 

required in planning and excavation activities 

due to PAAA corrective action plan. 

Unexpected, non-matrixed alpha-contaminated 

media was discovered December 2004 during 

remedial action operations at the 618-2 and 618-

3 Burial Grounds resulting in changes to work 

execution practices for 300 Area Burial 

Grounds. Material difference for implementation 

of operational changes resulting from lessons 

learned and PAAA corrective actions developed 

after the River Corridor Closure RFP was 

issued. Any site that was at least in the planning 

stage by August 27, 2005, with known 

differences in planning and execution, will be a 

material difference. It is acknowledged that Cat 

3 is a material difference; however, really don't 

expect much of an operational change from 

other burial ground work since that is a primary 

basis for RA vs ORR for facility startup (Related 

to Additions Item MA92).  RL accepted on 

9/19/05. - MD167 / MA092

Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non 

Site Specific Support

1.03.05.75.25.01/1

.03.05.75.28.01

Fld. Rem.-100K Non Site Specific 

Support
 Non Site Specific Support 

Also now includes ARRA.  Also includes 

Negotiated Dollar Reductions, Mod 248, REA 

024 - 1/18/11. 

  D
4
 - Buildings
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area D4 Building - 165KW 1.01.01.05.07.32 D4 Building - 165KW Power Control Building

Descope.  Mod 248, REA 024 - 1/18/11.  

Performed Portion of Plan & Document  remains 

as WCH scope.

100 K Area D4 Building - 166AKE 1.01.01.05.07.33 D4 Building - 166AKE Oil Storage Facility

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

Delayed 

Release per 

Contract 

Section C.2.4

100 K Area D4 Building - 166KE 1.01.01.05.07.34 D4 Building - 166KE Oil Storage Vault

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 166KW 1.01.01.05.07.35 D4 Building - 166KW Oil Storage Vault

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 1720K 1.01.01.05.07.48 D4 Building - 1720K Administrative Office Building

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 181KW 1.01.01.05.07.53 D4 Building - 181KW River Pump House

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 182K 1.01.01.05.07.54 D4 Building - 182K
Emergency Water Reservoir Pump 

House

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area D4 Building - 183 KW 1.01.01.05.07.55 D4 Building - 183 KW  Chlorine Vault for KW Water Plant 

Descope Below Grade Demo and 

Transition/Final Closure only.  Mod 248, REA 

024 - 1/18/11. 

100 K Area D4 Building - 183.1KW 1.01.01.05.07.57 D4 Building - 183.1KW  Headhouse 

Deactivation and hazardous materials removal 

in progress.  35% complete. RL to verify % 

Complete.  RL accepted on 9/13/05. - MD012 .  

Descope.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 183.5KW 1.01.01.05.07.59 D4 Building - 183.5KW  Lime Feeder Building 

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 183.6KW 1.01.01.05.07.61 D4 Building - 183.6KW  Lime Feeder Building 

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - 190KW 1.01.01.05.07.69 D4 Building - 190KW Process Water Pump House

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

100 K Area D4 Building - CC1K0035 1.01.01.05.07.70 D4 Building - CC1K0035  Cargo Container N of 105KW 
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area D4 Building - CC1K0036 1.01.01.05.07.71 D4 Building - CC1K0036  Cargo Container N of 105KE 
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

100 K Area D4 Building - CC1K0037 1.01.01.05.07.72 D4 Building - CC1K0037  Cargo Container N of 1714KE 
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

100 K Area D4 Building - CC1K0076 1.01.01.05.07.73 D4 Building - CC1K0076  Cargo Container E of 115KE 
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

  D
4
 - Retention Basins

100 K Area
D4 Retention Basin - 

107K
1.01.01.05.10.01 D4 Retention Basin - 107K  Retention Basins 

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This retention basin is 

descoped, not included as part of building count 

in Table C.1.

100 K Area
D4 Retention Basin - 

183.2KW
1.01.01.05.10.03 D4 Retention Basin - 183.2KW  Basins/Sedimentation 

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This retention basin is 

descoped, not included as part of building count 

in Table C.1.

100 K Area
D4 Retention Basin - 

183.3KW
1.01.01.05.10.05 D4 Retention Basin - 183.3KW  Basin/Filters 

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This retention basin is 

descoped, not included as part of building count 

in Table C.1.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 K Area
D4 Retention Basin - 

183.4KW
1.01.01.05.10.07 D4 Retention Basin - 183.4KW  Reservoir and Clearwells 

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This retention basin is 

descoped, not included as part of building count 

in Table C.1.

  D
4
 - Remaining Facilities

100 K Area
D4 Remaining Facilities - 

105KE
1.01.01.05.08.02 D4 Remaining Facilities - 105KE Water Tunnels Structure

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This building is descoped, not 

included as part of building count in Table C.1.

  Interim Safe Storage

100 K Area

Interim Safe Storage  - 

105-KE REACTOR 

(ISS)

1.02.03.01.21.01
Interim Safe Storage  - 105-KE 

REACTOR (ISS)
K East Reactor Interim Safe Storage

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This reactor is descoped, not 

included as part of ISS count in Table C.1.

Delayed 

Release per 

Contract 

Section C.2.5

100 K Area

Interim Safe Storage  - 

105-KW REACTOR 

(ISS)

1.02.03.01.21.02
Interim Safe Storage  - 105-KW 

REACTOR (ISS)
K West Reactor Interim Safe Storage

Descoped.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Plan & 

Document only.  This reactor is descoped, not 

included as part of ISS count in Table C.1.

Delayed 

Release per 

Contract 

Section C.2.5

  100 N Area

  Design
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Fld. Rem.-100 N Area 

Design
1.03.06.03.01.01 Design - NR-1 Source Site Design

  Remedial Design for N Area Waste 

Site  

Additional design scope associated with new 

remediation sites: Items # 38-42, 44-46, 56-67, 

94-95, 97-98, 147, 151-152 and 155-158.  RL 

accepted 9/13/05 and 9/19/05. - MA169

100 N Area 100-NR-1
Fld. Rem.-100 N Area 

Design
1.03.06.03.01.02 100 N Area Design

 Remedial design of thirteen 100-N 

area sites: 100-N-54, 100-N-62, 100-N-

68, 100-N-79, 120-N-4, 628-2, 100-N-

85, 100-N-91, 100-N-94, 100-N-95, 

100-N-97, 100-N-99, and 100-N-100 

REA 062

  Confirmatory Sampling Sites

100 N Area 100-NR-1

Confirmatory Sampling 

Site - 100 N - Misc 

Piping

1.03.06.01.03.01
Confirmatory Sampling Site - 100 

N - Misc. Piping 

N Area Miscellaneous Underground 

Pipelines

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-28
1.03.06.01.03.02

Confirmatory Sampling Site - 100-

N-28
Resin Disposal Pit Liquid Waste Site

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-53
1.03.06.01.03.03

Confirmatory Sampling Site - 100-

N-53
Waste Oil Tank

Tank removed; No planning activities currently 

ongoing; will be required in the future.  

Foundation remains.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-54
1.03.06.01.03.04

Confirmatory Sampling Site - 100-

N-54
Drywell, French Drain near Bldg. 151N

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-55
1.03.06.01.03.05

Confirmatory Sampling Site - 100-

N-55
Drywell, French Drain near Bldg. 153N

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-62
1.03.06.01.03.06

Confirmatory Sampling Site - 100-

N-62
Process Sewer Underground Pipelines

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-65
1.03.06.01.03.08

Confirmatory Sampling Site - 100-

N-65
Interceptor Trench

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-66
1.03.06.01.03.09

Confirmatory Sampling Site - 100-

N-66
Reactor Building Complex

No planning activities currently ongoing; will be 

required in the future.  Cleanup of this site 

excludes soils directly under the reactor 

footprint.   

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-68
1.03.06.01.03.10

Confirmatory Sampling Site - 100-

N-68

 N Basin Low Level Radioactive Water 

Spill (Near 1300N Bldg) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 120-N-4
1.03.06.01.03.11

Confirmatory Sampling Site - 120-

N-4

Hazardous Waste Storage Area near 

Bldg. 1310N

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-79
1.03.06.01.03.12

100-N-79 Confirmatory Sampling 

Site

Spillway Associated with 1908-N 

Outfall

This was not in the RFP.  RL accepted on 

9/19/05. - MA055

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 628-2
1.03.06.01.03.13

628-2, 100 Area Fire Station Burn 

Pit

Inactive burn pit, with ash, debris, soil 

discoloration, etc.  Soil Sampling is 

required.

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL will revisit 

for decision - 9/13/05.  RL will research if 

inactive site with PHMC. (FR response - 

Confirmed as inactive site. Add as confirmatory 

sampling site.  RL accepted on 9/19/05. - 

MA146

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-85
1.03.06.01.03.14

Confirmatory Sampling Site - 100-

N-85
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site -100-N-86
1.03.06.01.03.15

Confirmatory Sampling Site -100-

N-86
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-88
1.03.06.01.03.17

Confirmatory Sampling Site - 100-

N-88
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-89
1.03.06.01.03.18

Confirmatory Sampling Site - 100-

N-89
REA 081
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-90
1.03.06.01.03.19

Confirmatory Sampling Site - 100-

N-90
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-91
1.03.06.01.03.20

Confirmatory Sampling Site - 100-

N-91
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-92
1.03.06.01.03.21

Confirmatory Sampling Site - 100-

N-92
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-93
1.03.06.01.03.22

Confirmatory Sampling Site - 100-

N-93
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-94
1.03.06.01.03.23

Confirmatory Sampling Site - 100-

N-94
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-95
1.03.06.01.03.24

Confirmatory Sampling Site - 100-

N-95
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-96
1.03.06.01.03.25

Confirmatory Sampling Site - 100-

N-96
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-97
1.03.06.01.03.26

Confirmatory Sampling Site - 100-

N-97
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-98
1.03.06.01.03.27

Confirmatory Sampling Site - 100-

N-98
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-99
1.03.06.01.03.28

Confirmatory Sampling Site - 100-

N-99
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-100
1.03.06.01.03.29

Confirmatory Sampling Site - 100-

N-100
REA 081
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-101
1.03.06.01.03.30

Confirmatory Sampling Site - 100-

N-101
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-102
1.03.06.01.03.31

Confirmatory Sampling Site - 100-

N-102
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 100-N-103
1.03.06.01.03.32

Confirmatory Sampling Site - 100-

N-103
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 600-340
1.03.06.01.03.34

Confirmatory Sampling Site - 600-

340
REA 081

100 N Area 100-NR-1
Confirmatory Sampling 

Site - 600-347
1.03.06.01.03.35

Confirmatory Sampling Site - 600-

347
REA 081

  Waste Site Remediation

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-13
1.03.06.02.05.01 Remediate Waste Site - 100-N-13 Contaminated Soil Solid Waste Site

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-14
1.03.06.02.05.02 Remediate Waste Site - 100-N-14 Contaminated Soil Solid Waste Site

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-16
1.03.06.02.05.03 Remediate Waste Site - 100-N-16 Burn Pit

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-17
1.03.06.02.05.04 Remediate Waste Site - 100-N-17 Burn Pit

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-18
1.03.06.02.05.05 Remediate Waste Site - 100-N-18 Hanford Generating Plant Burn Pit

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-22
1.03.06.02.05.06 Remediate Waste Site - 100-N-22 Sanitary Sewer System

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-23
1.03.06.02.05.07 Remediate Waste Site - 100-N-23 Resin Disposal Pit Liquid Waste Site

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-24
1.03.06.02.05.08 Remediate Waste Site - 100-N-24 Hydrogen Dry Well Liquid Waste Site

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-25
1.03.06.02.05.09 Remediate Waste Site - 100-N-25 French Drain

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-26
1.03.06.02.05.10 Remediate Waste Site - 100-N-26 French Drain

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-29
1.03.06.02.05.11 Remediate Waste Site - 100-N-29

  Unplanned Release on Blowdown 

Pipeline #1 (Near Bldg 1300N) 

50% complete.  Based on a very rough estimate 

from D&D of what was excavated in layback of 

1300 N remediation.  Remaining excavation, 

sampling, CVP, backfill, and revegetation to go.  

RL will revisit for decision - 9/13/05.  RL 

requested review of % complete by Field 

Remediation and D4.  (FR response - This is a 

small UPR spill.  The estimate 50% complete is 

based on D4 layback remediating part of the 

waste site). RL accepted on 9/19/05. - MD145

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-30
1.03.06.02.05.12 Remediate Waste Site - 100-N-30

  Unplanned Release on Blowdown 

Pipeline #2 (Near Bldg 1300N) 

75% complete based on a very rough estimate 

from D&D of what was taken out during 1300 N 

work.  Remaining excavation, sampling, CVP, 

backfill and revegetation to go. RL will revisit for 

decision - 9/13/05.  RL requested review of % 

complete by Field Remediation and D4.  (FR 

response - This is a small UPR spill.  The 

estimate 75% complete is based on D4 layback 

remediating part of the waste site). RL accepted 

on 9/19/05. - MD146

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-31
1.03.06.02.05.13 Remediate Waste Site - 100-N-31

 Unplanned Release (Near 1300N 

Bldg) 

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-32
1.03.06.02.05.14 Remediate Waste Site - 100-N-32

 Unplanned Release (Near 1300N 

Bldg) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-33
1.03.06.02.05.15 Remediate Waste Site - 100-N-33 Military Installation Ash Pit

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-34
1.03.06.02.05.16 Remediate Waste Site - 100-N-34 Debris Site

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-36
1.03.06.02.05.17 Remediate Waste Site - 100-N-36   Oil Stained Pad (Near Bldg 107N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-37
1.03.06.02.05.18 Remediate Waste Site - 100-N-37 Asbestos Release

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-38
1.03.06.02.05.19 Remediate Waste Site - 100-N-38

 Unplanned Release (Near 1300N 

Bldg) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-47
1.03.06.02.05.20 Remediate Waste Site - 100-N-47 Military Artillery Site Soil Waste Site

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-57
1.03.06.02.05.21 Remediate Waste Site - 100-N-57  1304N Emergency Dump Tank Site 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-59
1.03.06.02.05.22 Remediate Waste Site - 100-N-59

Contaminated Soil NE of 105N 

Building

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-6
1.03.06.02.05.23 Remediate Waste Site - 100-N-6 Burn Pit

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-60
1.03.06.02.05.24 Remediate Waste Site - 100-N-60 Drywell, French Drain

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1

Remediate Waste Site - 

100-N-61(inc WS 100-N-

64)

1.03.06.02.05.25
Remediate Waste Site - 100-N-61 

(includes Waste Site 100-N-64)

Water Treatment and Storage 

Facilities  Underground Pipelines

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-77
1.03.06.02.05.26 Remediate Waste Site - 100-N-77

 100N River Effluent Pipeline, 1908-N 

Outfall, 100-N-77:1 Flume 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

116-N-1
1.03.06.02.05.27 Remediate Waste Site - 116-N-1  Crib and trench 

Excavation of plumes, sampling, CVP, backfill 

and revegetation to go. Total project percent 

complete is 49% inclusive of plumes.  - 

MD144/MA156

100 N Area 100-NR-1
Remediate Waste Site - 

116-N-2 (Bldg 1310N)
1.03.06.02.05.28

Remediate Waste Site - 116-N-2 

(Costs included in D4 of 1310N)

Liquid Radioactive Waste Treatment 

Facility

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

116-N-4
1.03.06.02.05.29 Remediate Waste Site - 116-N-4 

 Emergency Dump Basin (near Bldg 

1300N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

118-N-1
1.03.06.02.05.31 Remediate Waste Site - 118-N-1

  Radioactive Dummy Burial Facility 

(Near Bldg 1303N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

120-N-3
1.03.06.02.05.32 Remediate Waste Site - 120-N-3 Neutralization Pit and French Drain

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

120-N-7
1.03.06.02.05.33 Remediate Waste Site - 120-N-7

108-N Acid Unloading Facility French 

Drain (Sulfuric Tank)

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

124-N-1
1.03.06.02.05.34 Remediate Waste Site - 124-N-1 Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

124-N-10
1.03.06.02.05.35 Remediate Waste Site - 124-N-10 Sanitary Sewer System

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

124-N-2
1.03.06.02.05.36 Remediate Waste Site - 124-N-2 Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

124-N-3
1.03.06.02.05.37 Remediate Waste Site - 124-N-3

  Septic Tank System (Near Bldg 

107N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

124-N-4
1.03.06.02.05.38 Remediate Waste Site - 124-N-4 Sanitary Sewer System

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

124-N-9
1.03.06.02.05.39 Remediate Waste Site - 124-N-9 Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

128-N-1
1.03.06.02.05.40 Remediate Waste Site - 128-N-1 Burning Pit

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

130-N-1
1.03.06.02.05.41 Remediate Waste Site - 130-N-1 183-N Filter Backwash Pond

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

1908-N
1.03.06.02.05.42 Remediate Waste Site - 1908-N

 1908-N  Outfall, 163-N Regeneration 

Wastewater Spill 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1

Remediate Waste Site - 

1908-NE (Bldg 1908-

NE)

1.03.06.02.05.43
Remediate Waste Site - 1908-NE 

(Costs included in D4 of 1908-NE)

Hanford Generating Plant - Outfall 

Structure

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

600-35
1.03.06.02.05.44 Remediate Waste Site - 600-35 Dumping Area

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-1
1.03.06.02.05.45

Remediate Waste Site - UPR-100-

N-1

  Emergency Dump Tank Inlet Valve 

Box Leak (Near Bldg 1304N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-10
1.03.06.02.05.46

Remediate Waste Site - UPR-100-

N-10

 Lift Station Gravity Line Leak 

Unplanned Release (Near 1722N Bldg) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-11
1.03.06.02.05.47

Remediate Waste Site - UPR-100-

N-11

Five Hundred Pound Valve Bonnet 

Contamination in Uncontrolled Area

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-12
1.03.06.02.05.48

Remediate Waste Site - UPR-100-

N-12

Spacer Transport Line Leak 

Unplanned Release (near 1722N 

Building)

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-13
1.03.06.02.05.49

Remediate Waste Site - UPR-100-

N-13
Loading Station

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-14
1.03.06.02.05.50

Remediate Waste Site - UPR-100-

N-14
Drain System Leak

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-17
1.03.06.02.05.51

Remediate Waste Site - UPR-100-

N-17
Diesel Oil Supply Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-18
1.03.06.02.05.52

Remediate Waste Site - UPR-100-

N-18
Diesel Oil Supply Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-19
1.03.06.02.05.53

Remediate Waste Site - UPR-100-

N-19
Day Tank Fuel Oil Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-2
1.03.06.02.05.54

Remediate Waste Site - UPR-100-

N-2
  Valve Leak (Near Bldg 1304N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-20
1.03.06.02.05.55

Remediate Waste Site - UPR-100-

N-20
Diesel Oil Return Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-21
1.03.06.02.05.56

Remediate Waste Site - UPR-100-

N-21
Diesel Oil Day Tank Overflow

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-22
1.03.06.02.05.57

Remediate Waste Site - UPR-100-

N-22
Diesel Oil Supply Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-23
1.03.06.02.05.58

Remediate Waste Site - UPR-100-

N-23
Diesel Oil Supply Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-24
1.03.06.02.05.59

Remediate Waste Site - UPR-100-

N-24
Fuel Oil Supply Line Leak

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-25
1.03.06.02.05.60

Remediate Waste Site - UPR-100-

N-25
Uncontrolled Venting Release 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-26
1.03.06.02.05.61

Remediate Waste Site - UPR-100-

N-26
Backflow of Radioactive Waste

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-29
1.03.06.02.05.62

Remediate Waste Site - UPR-100-

N-29

  Emergency Dump Basin Bypass Line 

Leak (Near Bldg 1304N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-3
1.03.06.02.05.63

Remediate Waste Site - UPR-100-

N-3

 Dummy Fuel Transfer Line Leak 

Unplanned Release (Near 1722N Bldg) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-30
1.03.06.02.05.64

Remediate Waste Site - UPR-100-

N-30

 Emergency Dump Tank Overflow 

Unplanned Release 1304-N tank 

overflow 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1

Remediate Waste Site - 

UPR-100-N-31 (116-N-

1)

1.03.06.02.05.65

Remediate Waste Site - UPR-100-

N-31 (included in subcontract with 

116-N-1)

 Unplanned Release (near 116-N-1) Included in subcontract for 116-N-1 remediation.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-32
1.03.06.02.05.66

Remediate Waste Site - UPR-100-

N-32

  Emergency Dump Basin Bypass Line 

Leak (Near Bldg 1304N) 

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-35
1.03.06.02.05.67

Remediate Waste Site - UPR-100-

N-35
Fuel Basin Drainage System Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-36
1.03.06.02.05.68

Remediate Waste Site - UPR-100-

N-36
Diesel Generator Area Release

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-39
1.03.06.02.05.69

Remediate Waste Site - UPR-100-

N-39

 Corridor 22 Suspect Liquid Unplanned 

Release (Near 1722N Bldg) 

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-4
1.03.06.02.05.70

Remediate Waste Site - UPR-100-

N-4
Sump Overflow

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-42
1.03.06.02.05.71

Remediate Waste Site - UPR-100-

N-42

Day Tank Area Liquid Unplanned 

Release

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-43
1.03.06.02.05.72

Remediate Waste Site - UPR-100-

N-43

184-N Pipelines Liquid Unplanned 

Release

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-5
1.03.06.02.05.73

Remediate Waste Site - UPR-100-

N-5
Chemical Waste Storage Tank Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-6
1.03.06.02.05.74

Remediate Waste Site - UPR-100-

N-6

Chemical Decontamination Waste 

Drain Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-7
1.03.06.02.05.75

Remediate Waste Site - UPR-100-

N-7
Radioactive Drain Return Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-8
1.03.06.02.05.76

Remediate Waste Site - UPR-100-

N-8
Sump Overflow

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

UPR-100-N-9
1.03.06.02.05.77

Remediate Waste Site - UPR-100-

N-9
Cooling Water Drain Line Leak

No planning activities currently ongoing; will be 

required in the future.

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-63
1.03.06.02.05.78 100-N-63 Remediation Site

Treatment, Storage and Disposal 

Underground Pipelines

Was in the RFP as a confirmatory sampling site, 

should have been a remediation site. (Delete 

confirmatory sampling site scope - Deletions 

Item MD180).  RL accepted on 9/19/05. - 

MA067

100 N Area 100-NR-1
Remediate Waste Site - 

100-N-80
1.03.06.02.05.79 100-N-80 Remediation Waste Site River Line from 1908-NE Outfall

This was not in the RFP.  RL accepted on 

9/19/05.  (No budget needed). - MA043
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area 100-NR-1
Remediate Waste Site - 

116-N-3
1.03.06.02.05.80 116-N-3 1325-N  TSD Unit

This was not in the RFP.  Site closed under 

RCRA, certification submitted, awaiting 

regulatory approval.  Directed by letter from 

Sedgwick to Pettiette, August 17, 2005 to 

include in contract.  RL accepted on 9/19/05. - 

MA114

100 N Area 100-NR-1
Remediate Waste Site - 

120-N-1
1.03.06.02.05.81 120-N-1 1324-N/A Percolation Pond

This was not in the RFP. Site closed under 

RCRA, certification submitted, awaiting 

regulatory approval, RCRA permit should be 

transferred from BHI to WCH - MI066

100 N Area 100-NR-1
Remediate Waste Site - 

120-N-2
1.03.06.02.05.82 120-N-2 1324-N Surface Impoundment

This was not in the RFP.  Site closed under 

RCRA, certification submitted, awaiting 

regulatory approval, RCRA permit should be 

transferred from BHI to WCH - MI067

Fld. Rem.-100N Non Site Specific Support
Fld. Rem.-100N Non 

Site Specific Support
1.03.06.75.25.01

Fld. Rem.-100N Non Site Specific 

Support
 Non Site Specific Support 

Also now includes REA 081.  Also includes 

Negotiated Dollar Reductions, Mod 248, REA 

024 - 1/18/11. 

  D
4
 - Buildings

100 N Area D4 Building - 105NB 1.01.01.06.07.02 D4 Building - 105NB Maintenance Building Addition

No planning activities currently ongoing; will be 

required in the future; deleted and D4 included 

as part of N Reactor ISS.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 107N 1.01.01.06.07.03 D4 Building - 107N  Recirculation Cooling Building 

Demolition in progress, partially complete (new 

scope also for TRU waste in tanks).  24% of 

total scope complete per DWP, but does not 

include added scope for TRU Waste, which will 

add $5.115 M above current proposal cost.  RL 

will revisit for decision - 9/13/05. RL request 

clarification. Does the bid proposal exclude TRU 

waste in tanks? Is the 24% of total scope 

calculated correctly from the bid proposal?  (D4 

Response - Bid Proposal excludes TRU Waste 

in Tanks.  27% of Bid Proposal scope is 

completed.  The new scope exceeds the 

completed scope and final estimate was 

prepared as part of the baseline development). 

RL accepted on 9/19/05. - MD017 / MA007

100 N Area D4 Building - 108N 1.01.01.06.07.04 D4 Building - 108N Chemical Unloading Facility
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1112N 1.01.01.06.07.06 D4 Building - 1112N

Guard Station/Westinghouse Hanford 

Company (WHC) Telecommunications 

Hub

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1120N 1.01.01.06.07.07 D4 Building - 1120N Training Building
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1143N 1.01.01.06.07.08 D4 Building - 1143N Carpenter/Paint Shop
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 117N 1.01.01.06.07.09 D4 Building - 117N Air Filter Building
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 117NVH 1.01.01.06.07.10 D4 Building - 117NVH Valve Control House
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 119N 1.01.01.06.07.11 D4 Building - 119N Air Sampling Monitor
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 119NA 1.01.01.06.07.12 D4 Building - 119NA Air Sampling and Monitoring
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 11N 1.01.01.06.07.13 D4 Building - 11N Change Room
D4 complete down to the pad.  Scope is 90% 

complete.

100 N Area D4 Building - 1303N 1.01.01.06.07.14 D4 Building - 1303N   Spacer Silos  
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1313N 1.01.01.06.07.15 D4 Building - 1313N Change and Control Room
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1314N 1.01.01.06.07.16 D4 Building - 1314N Liquid Disposal Building
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1322N 1.01.01.06.07.18 D4 Building - 1322N Waste Treatment Pilot Plant Facility
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 1322NA 1.01.01.06.07.19 D4 Building - 1322NA Effluent Water Pilot Plant
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1322NB 1.01.01.06.07.20 D4 Building - 1322NB Crib Effluent Iodine Monitoring Facility
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1322NC 1.01.01.06.07.21 D4 Building - 1322NC Crib Effluent Iodine Monitoring System
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1330N 1.01.01.06.07.22 D4 Building - 1330N Waste Storage Facility
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1331N 1.01.01.06.07.23 D4 Building - 1331N Storage Building behind 1517N
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1332N 1.01.01.06.07.24 D4 Building - 1332N Bottle Dock Next to 1515N
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 13N 1.01.01.06.07.25 D4 Building - 13N Storage Building
D4 complete down to the pad.  Scope is 90% 

complete.

100 N Area D4 Building - 1515N 1.01.01.06.07.26 D4 Building - 1515N Fixed Metal Shop
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1516N 1.01.01.06.07.27 D4 Building - 1516N Carpenter Shop
No planning activities currently ongoing; will be 

required in the future.

68 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 1517N 1.01.01.06.07.28 D4 Building - 1517N Fixed Metal Paint Shop
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1518N 1.01.01.06.07.29 D4 Building - 1518N Electrical Shop
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1519N 1.01.01.06.07.30 D4 Building - 1519N Fixed Metal Fitters Shop
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 151N 1.01.01.06.07.31 D4 Building - 151N 230KV Electrical Substation
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 153N 1.01.01.06.07.32 D4 Building - 153N Switchgear Building
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1614N 1.01.01.06.07.34 D4 Building - 1614N Environmental Monitoring Station
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 163N 1.01.01.06.07.35 D4 Building - 163N Demineralizer Plant
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 166N 1.01.01.06.07.36 D4 Building - 166N
Fuel Oil Storage Tank and Unloading 

Platform

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1701N 1.01.01.06.07.37 D4 Building - 1701N Mobile Office at Gatehouse (MO-992)
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 1705N 1.01.01.06.07.38 D4 Building - 1705N Instrument and Electrical Facility
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1705NA 1.01.01.06.07.39 D4 Building - 1705NA Maintenance Shop Annex
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1706N 1.01.01.06.07.40 D4 Building - 1706N Storage Building/Maintenance Shop
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1707N 1.01.01.06.07.41 D4 Building - 1707N Boat House
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1712N 1.01.01.06.07.42 D4 Building - 1712N Insulation Shop
D4 complete down to the pad.  Scope is 90% 

complete.

100 N Area D4 Building - 1714N 1.01.01.06.07.43 D4 Building - 1714N Warehouse and Receiving
D4 complete down to the pad.  Scope is 90% 

complete.

100 N Area D4 Building - 1714NA 1.01.01.06.07.44 D4 Building - 1714NA Warehouse
D4 complete down to the pad.  Scope is 90% 

complete.

100 N Area D4 Building - 1714NB 1.01.01.06.07.45 D4 Building - 1714NB Warehouse 
D4 complete down to the pad.  Scope is 90% 

complete.

100 N Area D4 Building - 1723N 1.01.01.06.07.47 D4 Building - 1723N
Contaminated Equipment Storage 

Building

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 181N 1.01.01.06.07.48 D4 Building - 181N River Pump House

Asbestos containing material has been 

removed.  Total scope 9% complete. RL 

accepted on 9/19/05. - MD021

100 N Area D4 Building - 181NE 1.01.01.06.07.49 D4 Building - 181NE
Hanford Generating Plant - River 

Water Pump House

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 182N 1.01.01.06.07.50 D4 Building - 182N High Lift Pump House
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 183N 1.01.01.06.07.51 D4 Building - 183N Water Filter Plant
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 184N 1.01.01.06.07.52 D4 Building - 184N Power House
Asbestos complete.  25% of total scope 

complete. RL accepted on 9/19/05. - MD022

100 N Area D4 Building - 184NA 1.01.01.06.07.53 D4 Building - 184NA Power House Annex Building
Asbestos complete.  25% of total scope 

complete. RL accepted on 9/19/05. - MD023

100 N Area D4 Building - 184NB 1.01.01.06.07.54 D4 Building - 184NB Air Handler Main Building
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 184NC 1.01.01.06.07.55 D4 Building - 184NC Air Handler Annex Building
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 186N 1.01.01.06.07.56 D4 Building - 186N 100N Alternative Potable Water Plant
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 1902N81 1.01.01.06.07.57 D4 Building - 1902N81 Fire Protection Valve House
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - 1908N 1.01.01.06.07.58 D4 Building - 1908N Outfall Structure
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - HS0007 1.01.01.06.07.59 D4 Building - HS0007 Storage Container at 1330N Facility
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - HS0008 1.01.01.06.07.60 D4 Building - HS0008
Storage Container at 1330N Waste 

Pad

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-013 1.01.01.06.07.61 D4 Building - MO-013 Mobile Office at 1120N
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-050 1.01.01.06.07.62 D4 Building - MO-050 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-055 1.01.01.06.07.63 D4 Building - MO-055 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-100 1.01.01.06.07.64 D4 Building - MO-100 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-358 1.01.01.06.07.65 D4 Building - MO-358 Training Simulator West of 1120N
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - MO-390 1.01.01.06.07.66 D4 Building - MO-390 Field Trailer at 105C
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-403 1.01.01.06.07.67 D4 Building - MO-403 Change House and Lunch Room
No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Building - MO-415 

(also 1103N)
1.01.01.06.07.68

D4 Building - MO-415 (also 

1103N)
Admin. Office Trailer

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-425 1.01.01.06.07.69 D4 Building - MO-425 Analytical Lab Facility @1120N
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-426 1.01.01.06.07.70 D4 Building - MO-426
Sample Receiving/Prep Stage at 

1120N

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-427 1.01.01.06.07.71 D4 Building - MO-427 Mobile Change/Break Room
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-827 1.01.01.06.07.73 D4 Building - MO-827 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-848 1.01.01.06.07.74 D4 Building - MO-848 Mobile Office at 100N Yard
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-900 1.01.01.06.07.75 D4 Building - MO-900 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-911 1.01.01.06.07.76 D4 Building - MO-911 Mobile Office
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - MO-913 1.01.01.06.07.77 D4 Building - MO-913 Change Trailer
No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-950 1.01.01.06.07.78 D4 Building - MO-950
This was not in RFP - Added per 

Contract Mod M007.

No planning activities currently ongoing; will be 

required in the future.

100 N Area D4 Building - MO-765 1.01.01.06.07.79 D4 Building - MO-765 Mobile Office North of 1120N
This was not in RFP - Added per Contract Mod 

M007. - MA021

100 N Area D4 Building - MO-767 1.01.01.06.07.81 D4 Building - MO-767 Mobile Office North of 1120N
This was not in RFP - Added per Contract Mod 

M007. - MA023

  D
4
 - Retention Basins

100 N Area
D4 Retention Basin - 

1312N
1.01.01.06.10.01 D4 Retention Basin - 1312N Liquid Effluent Retention Basin

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Retention Basin - 

1904N
1.01.01.06.10.02 D4 Retention Basin - 1904N Sewage Lagoon

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Retention Basin - 

1909N
1.01.01.06.10.03 D4 Retention Basin - 1909N Waste Disposal Valve Pit

No planning activities currently ongoing; will be 

required in the future.

  D
4
 - Remaining Facilities
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area D4 Building - 100N 1.01.01.06.08.01 D4 Remaining Facilities - 100N River Lines Structure 
No planning activities currently ongoing; will be 

required in the future. - 1 each

100 N Area
D4 Remaining Facilities - 

105NE
1.01.01.06.08.03 D4 Remaining Facilities - 105NE Fission Products Trap

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

116N
1.01.01.06.08.04 D4 Remaining Facilities - 116N Air Stack

No planning activities currently ongoing; will be 

required in the future.

100 N Area

D4 Remaining Facilities - 

1310N (See WS 116-N-

2)

1.01.01.06.08.05
D4 Remaining Facilities - 1310N 

(includes Waste Site 116-N-2)

Radioactive Liquid and Waste 

Treatment Facility

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1524N
1.01.01.06.08.06 D4 Remaining Facilities - 1524N Hazardous  Waste Pad

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1525N
1.01.01.06.08.07 D4 Remaining Facilities - 1525N Laydown Storage Area

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1607N1
1.01.01.06.08.08 D4 Remaining Facilities - 1607N1 Sewage Treatment Tank

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1607N2
1.01.01.06.08.09 D4 Remaining Facilities - 1607N2 Sewage Treatment Tank

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1607N3
1.01.01.06.08.10 D4 Remaining Facilities - 1607N3 Sewage Treatment Tank

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area
D4 Remaining Facilities - 

1607N9
1.01.01.06.08.11 D4 Remaining Facilities - 1607N9 Sewage Treatment Tank

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1706NA
1.01.01.06.08.12 D4 Remaining Facilities - 1706NA Sewer Lift Station

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1715N
1.01.01.06.08.13 D4 Remaining Facilities - 1715N

Underground Oil Tanks 4, North of 

182N

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1723NX
1.01.01.06.08.14 D4 Remaining Facilities - 1723NX Laydown Storage Yard

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1802N
1.01.01.06.08.15 D4 Remaining Facilities - 1802N Pipe Trestle

Work is currently ongoing.  Pipe and asbestos 

removal complete - structure is remaining.

100 N Area
D4 Remaining Facilities - 

181NA
1.01.01.06.08.16 D4 Remaining Facilities - 181NA Pump House/Guard Tower

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

181NB
1.01.01.06.08.17 D4 Remaining Facilities - 181NB #3 Diesel Enclosure

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

181NC
1.01.01.06.08.18 D4 Remaining Facilities - 181NC Sample Station/Skid Station

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

183NA
1.01.01.06.08.19 D4 Remaining Facilities - 183NA Pump House

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area
D4 Remaining Facilities - 

183NB
1.01.01.06.08.20 D4 Remaining Facilities - 183NB Clearwell

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

183NC
1.01.01.06.08.21 D4 Remaining Facilities - 183NC Filter Backwash Sump

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

183ND
1.01.01.06.08.22 D4 Remaining Facilities - 183ND Clearwell Overflow Pad

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

184NE
1.01.01.06.08.23 D4 Remaining Facilities - 184NE Compressor Shed

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

184NF
1.01.01.06.08.24 D4 Remaining Facilities - 184NF Chemical Injection House

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1902N
1.01.01.06.08.26 D4 Remaining Facilities - 1902N Export Water Tie-In Building

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1903N
1.01.01.06.08.27 D4 Remaining Facilities - 1903N Old Septic System

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1904NA
1.01.01.06.08.28 D4 Remaining Facilities - 1904NA Sewage Lift Station #1

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1904NB
1.01.01.06.08.29 D4 Remaining Facilities - 1904NB Sewage Lift Station #2

No planning activities currently ongoing; will be 

required in the future.

100 N Area
D4 Remaining Facilities - 

1904NC
1.01.01.06.08.30 D4 Remaining Facilities - 1904NC Sewage Lift Station #3

No planning activities currently ongoing; will be 

required in the future.

100 N Area

D4 Building -1908NE 

Outfall Structure 

(includes Wa)

1.01.01.06.08.31
D4 Remaining Facilities - 1908NE 

(includes Waste Site - 1908NE)

Hanford Generating Plant - Outfall 

Structure

No planning activities currently ongoing; will be 

required in the future. - 1 each

100 N Area
D4 Remaining Facilities - 

1926N
1.01.01.06.08.32 D4 Remaining Facilities - 1926N Valve Pit

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 N Area
D4 1112NA Microwave 

Tower
1.01.01.06.08.33 D4 1112NA Microwave Tower Microwave Tower REA 051

  Interim Safe Storage

100 N Area
Interim Safe Storage  - 

105-N REACTOR (ISS)
1.02.04.01.21.01

Interim Safe Storage  - 105-N 

REACTOR (ISS)
N Reactor

No planning activities currently ongoing; will be 

required in the future; scope includes D4 of 5 

buildings.

100 N Area D4 Building - 109N 1.02.04.01.21.02 D4 Building - 109N Heat Exchange System

No planning activities currently ongoing; will be 

required in the future; deleted fromD4, included 

as part of N Reactor ISS.

100 N Area D4 Building - 1605NE 1.02.04.01.21.03 D4 Building - 1605NE East Observation Post

No planning activities currently ongoing; will be 

required in the future; deleted fromD4, included 

as part of N Reactor ISS.

100 N Area D4 Building - 1722N 1.02.04.01.21.04 D4 Building - 1722N   Decontamination Building  

No planning activities currently ongoing; will be 

required in the future; deleted fromD4, included 

as part of N Reactor ISS.

100 N Area D4 Building - 105NA 1.02.04.01.21.05 D4 Building - 105NA Emergency Diesel Enclosure

No planning activities currently ongoing; will be 

required in the future; deleted fromD4, included 

as part of N Reactor ISS.

100 N Area
D4 Remaining Facilities - 

105ND
1.02.04.01.21.06 D4 Remaining Facilities - 105ND Remote Air Intake

No planning activities currently ongoing; will be 

required in the future; deleted fromD4, included 

as part of N Reactor ISS.

ISS-Management and Support
ISS-Management and 

Support
1.02.99.01.29 ISS-Management and Support  Management and Support N/A

  100 Area Remaining Sites

  Design
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area
Fld. Rem. - 100 Area 

Burial Design

1.03.07.04.01.01/.

02
Design - 100 Area Burial Design

  Remedial Design for 100 Area Burial 

Grounds  

50% complete. On-going design, F is 100% 

complete, D is 70%, K and H to go. RL accepted 

on 9/13/05. - MD148 and MA168. Additional 

design scope associated with new remediation 

sites: Items # 38-42, 44-46, 56-67, 94-95, 97-98, 

147, 151-152 and 155-158.  RL accepted 

9/13/05 and 9/19/05. - MA169; For the Field 

Remediation Design of Burial Grounds affected 

by the PAAA Action Plan who's site design was 

underway as of 8/27/05 are considered an 

Material Deletion; MA 168.

100 K Area ARRA RS Design 1.03.07.04.02.01 ARRA RS Design
 Remedial Design for 100 Area 

Remaining Sites
ARRA Phase 2

100 Area 100-IU-2
Fld. Rem. - 100-IU-2 

Remedial Action Design
1.03.07.04.01.02

Design - 100-IU-2 Remedial Action 

Design

  White Bluffs Town Site Waste Site 

Design  
Complete. RL accepted on 9/13/05. - MD149

100 Area 100-IU-6
Fld. Rem. - 100-IU-6 

Remedial Action Design
1.03.07.04.01.03

Design - 100-IU-6 Remedial Action 

Design
  Hanford Town Site Waste Site Design  

50% complete.  Design to go on 600-149, 600-

178, 600-186, 600-213 and 600-257. RL 

accepted on 9/13/05. - MD150.  Also now 

includes REA 102, REA 109, REA 105

  Confirmatory Sampling Sites

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-298
1.03.07.01.04.01

Confirmatory Sampling Site - 600-

298
600-298 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-299
1.03.07.01.04.02

Confirmatory Sampling Site - 600-

299
600-299 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-300
1.03.07.01.04.03

Confirmatory Sampling Site - 600-

300
600-300 ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-305
1.03.07.01.04.04

Confirmatory Sampling Site - 600-

305
600-305 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-306
1.03.07.01.04.05

Confirmatory Sampling Site - 600-

306
600-306 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-307
1.03.07.01.04.06

Confirmatory Sampling Site - 600-

307
600-307 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-308
1.03.07.01.04.07

Confirmatory Sampling Site - 600-

308
600-308 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-309
1.03.07.01.04.08

Confirmatory Sampling Site - 600-

309
600-309 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-310
1.03.07.01.04.09

Confirmatory Sampling Site - 600-

310
600-310 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-311
1.03.07.01.04.10

Confirmatory Sampling Site - 600-

311
600-311 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-312
1.03.07.01.04.11

Confirmatory Sampling Site - 600-

312
600-312 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-313
1.03.07.01.04.12

Confirmatory Sampling Site - 600-

313
600-313 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-314
1.03.07.01.04.13

Confirmatory Sampling Site - 600-

314
600-314 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-316
1.03.07.01.04.14

Confirmatory Sampling Site - 600-

316
600-316 ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-317
1.03.07.01.04.15

Confirmatory Sampling Site - 600-

317
600-317 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-318
1.03.07.01.04.16

Confirmatory Sampling Site - 600-

318
600-318 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-319
1.03.07.01.04.17

Confirmatory Sampling Site - 600-

319
600-319 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-320
1.03.07.01.04.18

Confirmatory Sampling Site - 600-

320
600-320 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-321
1.03.07.01.04.19

Confirmatory Sampling Site - 600-

321
600-321 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-324
1.03.07.01.04.20

Confirmatory Sampling Site - 600-

324
600-324 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-325
1.03.07.01.04.21

Confirmatory Sampling Site - 600-

325
600-325 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-328
1.03.07.01.04.22

Confirmatory Sampling Site - 600-

328
600-328 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-293
1.03.07.01.04.23

Confirmatory Sampling Site - 600-

293
600-293 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-294
1.03.07.01.04.24

Confirmatory Sampling Site - 600-

294
600-294 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-295
1.03.07.01.04.25

Confirmatory Sampling Site - 600-

295
600-295 ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-296
1.03.07.01.04.26

Confirmatory Sampling Site - 600-

296
600-296 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-297
1.03.07.01.04.27

Confirmatory Sampling Site - 600-

297
600-297 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-301
1.03.07.01.04.28

Confirmatory Sampling Site - 600-

301
600-301 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-302
1.03.07.01.04.29

Confirmatory Sampling Site - 600-

302
600-302 ARRA Phase 2

100 Area 100-IU-2
Confirmatory Sampling 

Site - 600-303
1.03.07.01.04.30

Confirmatory Sampling Site - 600-

303
600-303 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-315
1.03.07.01.04.31

Confirmatory Sampling Site - 600-

315
600-315 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-322
1.03.07.01.04.32

Confirmatory Sampling Site - 600-

322
600-322 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-323
1.03.07.01.04.33

Confirmatory Sampling Site - 600-

323
600-323 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-326
1.03.07.01.04.34

Confirmatory Sampling Site - 600-

326
600-326 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-327
1.03.07.01.04.35

Confirmatory Sampling Site - 600-

327
600-327 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-330
1.03.07.01.04.36

Confirmatory Sampling Site - 600-

330
600-330 ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-332
1.03.07.01.04.37

Confirmatory Sampling Site - 600-

332
600-332 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-333
1.03.07.01.04.38

Confirmatory Sampling Site - 600-

333
600-333 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-334
1.03.07.01.04.39

Confirmatory Sampling Site - 600-

334
600-334 ARRA Phase 2

100 Area 100-IU-6
Confirmatory Sampling 

Site - 600-335
1.03.07.01.04.40

Confirmatory Sampling Site - 600-

335
600-335 ARRA Phase 2

  Waste Site Remediation

100 Area 100-IU-2
Remediate Waste Site - 

600-176
1.03.07.02.05.01 Remediate Waste Site - 600-176   White Bluffs Paint Disposal Area  

No planning activities currently ongoing; will be 

required in the future.

100 Area 100-IU-2
Remediate Waste Site - 

600-182
1.03.07.02.05.02 Remediate Waste Site - 600-182

  White Bluffs Asbestos Pipe and 

Lagging and Excess Piping  

No planning activities currently ongoing; will be 

required in the future.

100 Area 100-IU-6

Remediate Waste Site - 

600-108 (includes 600-

257)

1.03.07.03.05.01
Remediate Waste Site - 600-108 

(includes 600-257)

  213-J & 213-K Cribs, Gable Mountain 

Plutonium Storage Vaults  

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Part of Transition Agreement dated August 25, 

2005. RL accepted on 9/19/05.  Also now 

includes REA 111

100 Area 100-IU-6

Remediate Waste Site - 

600-257 (includes 600-

108)

1.03.07.03.05.01

Remediate Waste Site - 600-257 

(Costs included in Remediate 

Waste Site 600-108)

  213-J & 213-K Cribs, Gable Mountain 

Plutonium Storage Vaults  

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Part of Transition Agreement dated August 25, 

2005. RL accepted on 9/19/05.  

100 Area 100-IU-6
Remediate Waste Site - 

600-149
1.03.07.03.05.02 Remediate Waste Site - 600-149

  Small Arms Range, Rifle and Pistol 

Range  

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-6
Remediate Waste Site - 

600-178
1.03.07.03.05.03 Remediate Waste Site - 600-178

  213-J and 213-K Guard House Toilet 

Pit  

No planning activities currently ongoing; will be 

required in the future.

100 Area 100-IU-6
Remediate Waste Site - 

600-186
1.03.07.03.05.04 Remediate Waste Site - 600-186

  Hanford Construction Camp Septic 

Tanks and Sewage Treatment Plants  

No planning activities currently ongoing; will be 

required in the future.

100 Area 100-IU-6
Remediate Waste Site - 

600-213
1.03.07.03.05.05 Remediate Waste Site - 600-213

  Hanford Airstrip Underground Fuel 

Storage Tanks  

No planning activities currently ongoing; will be 

required in the future.

100 Area 100-IU-6
Remediate Waste Site - 

600-3
1.03.07.03.05.06 Remediate Waste Site - 600-3

  Hanford Town Site Dumping Area 

and Paint Pit  

No planning activities currently ongoing; will be 

required in the future.

100 Area 100-IU-6
Remediate Waste Site - 

600-239
1.03.07.03.05.07 600-239, Debris Pile #16

Hanford Aggregate Pit Debris, however 

some of the stored materials in the Pit 

may have come from other projects.  

There is no evidence of any hazardous 

materials at the site

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL accepted 

on 9/13/05. - MA145

100 Area 100-IU-6
Remediate Waste Site - 

600-146
1.03.07.03.05.08

600-146, Steel Structure on 

Northwest side of Gable Mountain

Abandoned steel structure.  On May 7, 

2002, WDOE inspected the site and 

noted a few concerns, but no 

immediate threat to human health or 

the environment.

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL will revisit 

for decision - 9/13/05.  RL requested FR to 

physically inspect site. (FR response - unknown 

history, steel structure with pipelines.  Provided 

RL photograph).  Add as Remediation site.  RL 

accepted on 9/19/05. - MA147

100 Area 100-IU-6
Remediate Waste Site - 

600-280
1.03.07.03.05.09 600-280 Hardened Tar Site

This was not in RFP.  It is a recent discovery, 

but likely candidate to be included in 

subcontract to be awarded in Sept 2006 - MI054
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-6
Remediate Waste Site - 

600-5
1.03.07.03.05.10 600-5 Remediation Waste Site White  Bluffs Waste Oil Dump

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI055

100 Area 100-IU-6
Remediate Waste Site - 

600-100
1.03.07.03.05.11 600-100 Remediation Waste Site White Bluffs Landfill

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI056

100 Area 100-IU-6
Remediate Waste Site - 

600-109
1.03.07.03.05.12 600-109 Remediation Waste Site Hanford Trailer Camp

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI057

100 Area 100-IU-6
Remediate Waste Site - 

600-111
1.03.07.03.05.13 600-111 Remediation Waste Site

Critical Mass Laboratory  Fire and 

Contamination Spread

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI058
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-6
Remediate Waste Site - 

600-120
1.03.07.03.05.14 600-120 Remediation Waste Site Spare Parts Burn Pit

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI059 

100 Area 100-IU-6
Remediate Waste Site - 

600-124
1.03.07.03.05.15 600-124 Remediation Waste Site Burn Site and Paint Disposal

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI060

100 Area 100-IU-6
Remediate Waste Site - 

600-125
1.03.07.03.05.16 600-125 Remediation Waste Site Waste Disposal Trench

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI061

100 Area 100-IU-6
Remediate Waste Site - 

600-127
1.03.07.03.05.17 600-127 Remediation Waste Site Fuel Storage Area

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI062
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-6
Remediate Waste Site - 

600-188
1.03.07.03.05.18 600-188 Remediation Waste Site White Bluffs Waste Disposal Trench 2

This site was undergoing confirmatory sampling 

during the RFP, it was subsequently determined 

to require remediation. It is not included in the 

RFP.  Remediation is included in the scope of a 

subcontract scheduled to be awarded in Sept 

2006 - MI063

100 Area 100-IU-6
Remediate Waste Site - 

600-202
1.03.07.03.05.19 600-202 Four Burn and Burial Pits

This site is in the RFP as a confirmatory site, 

that has been sampled and determined to 

require remediation.  Remediation is not 

included in the RFP.  Remediation is included in 

the scope of a subcontract scheduled to be 

awarded in Sept 2006 - MI064

100 Area 100-IU-6
Remediate Waste Site - 

600-205
1.03.07.03.05.20 600-205 Hanford Townsite Landfill 2

This site is in the RFP as a confirmatory site, 

that has been sampled and determined to 

require remediation.  Remediation is not 

included in the RFP.  Remediation is included in 

the scope of a subcontract scheduled to be 

awarded in Sept 2006 - MI065

100 Area 100-IU-6
Remediate Waste Site - 

600-350
1.03.07.03.05.32 Remediate Waste Site - 600-350 600-350 REA 105

100 Area 100-IU-2
Remediate Waste Site - 

600-341
1.03.07.05.01.01 Remediate Waste Site - 600-341 600-341 ARRA Phase 2

100 Area 100-IU-2
Remediate Waste Site - 

600-342
1.03.07.05.01.02 Remediate Waste Site - 600-342 600-342 ARRA Phase 2

100 Area 100-IU-2
Remediate Waste Site - 

600-343
1.03.07.05.01.03 Remediate Waste Site - 600-343 600-343 ARRA Phase 2

100 Area 100-IU-2
Remediate Waste Site - 

600-344
1.03.07.05.01.04 Remediate Waste Site - 600-344 600-344 ARRA Phase 2
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100 Area 100-IU-2
Remediate Waste Site - 

600-345
1.03.07.05.01.05 Remediate Waste Site - 600-345 600-345 ARRA Phase 2

100 Area 100-IU-2
Remediate Waste Site - 

600-346
1.03.07.05.01.06 Remediate Waste Site - 600-346 600-346 ARRA Phase 2

Fld. Rem.-100 Area RS Non Site Specific Support

Fld. Rem.-100 Area RS 

Non Site Specific 

Support

1.03.07.75.25.01/1

.03.07.75.26.01/1.

03.07.75.28.01

Fld. Rem.-100 Area RS Non Site 

Specific Support
 Non Site Specific Support 

Also now includes ARRA Phase 2:  100-IU 

Segment NSSS and 100-IU Confirmatory NSSS

  D
4
 - Buildings

D4-Non-Site Specific Support 100 Area
D4-Non-Site Specific 

Support 100 Area
1.01.01.75.25.01

D4-Non-Site Specific Support 100 

Area
 Non Site Specific Support 

Also now includes REA 051, REA 052.  Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. 

  200 Area

  Waste Operations

200 Area ERDF Waste Ops-Constrn (CLIN #1)

200 Area ERDF
Waste Ops - ERDF 

Construction Cells 7 & 8
1.04.01.01.30.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Expansion Cells 7 & 8) 

 Construction 

Construction of Cells 5 & 6 are complete.  The 

RCCC Contractor will be responsible for 

construction of Cells 7 & 8 . Cells 7 & 8 will 

require a Vadose Zone monitoring system.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

200 Area ERDF
Waste Ops - ERDF 

Construction Cells 7 & 8
1.04.01.01.30.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Expansion Cells 7 & 8) 

 REA 025 - procedure review and 

updates required to implement the site-

wide lockout/tagout procedure 

REA 025

200 Area ERDF
Waste Ops - ERDF 

Construction Support
1.04.01.01.30.75  Construction Ongoing activity

200 Area ERDF Waste Ops-Constrn (CLIN #4)

200 Area ERDF
Waste Ops - ERDF 

Construction Cells 7 & 8
1.04.01.01.30.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Expansion Cells 7 & 8) 

 ARRA Phase 1 stockpile transfer from 

CLIN 1 to CLIN 4 
ARRA Phase 1

200 Area ERDF

Waste Ops - ERDF 

Construction Cells 9 & 

10

1.04.01.01.30.02

Waste Operations - Environmental 

Restoration Disposal Facility 

(Expansion Cells 9 & 10) 

 ARRA Phase 1 Super Cell 9  

Construction transfer from CLIN 1 to 

CLIN 4 

ARRA Phase 1

200 Area ERDF
Waste Ops - ERDF 

Construction Support
1.04.01.01.30.75

 Construction Support associated with 

Super Cell 9 transfer from CLIN 1 to 

CLIN 4 

ARRA Phase 1

200 Area ERDF

Waste Ops-ARRA 

ERDF Construction 

Super Cell 9

1.04.01.01.31.01
Waste Ops-ARRA ERDF 

Construction Super Cell 9

 ARRA Phase 1 Super Cell 9 

Construction 
ARRA Phase 1 
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

200 Area ERDF

Waste Ops-ARRA 

ERDF Construction 

Super Cell 10

1.04.01.01.31.02

 ARRA Phase 1 Super Cell 10 

Construction; ARRA Phase 2 Cell 10 

Leachate transmission & Storage 

ARRA Phase 1 & 2 & 3

200 Area ERDF

Waste Ops-ARRA 

ERDF Construction 

Support

1.04.01.01.31.75
 ARRA Phase 1 Super Cell 10 

Construction Support 
ARRA Phase 1

200 Area ERDF Waste Ops-Closure 

200 Area ERDF
Waste Ops-Closure 

Cells 3 & 4
1.04.01.04.3B.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Closure and Interim Cover) 

 Closure Ongoing activity

200 Area ERDF
Waste Ops-Closure 

Cells 5 & 6
1.04.01.04.3B.02

Waste Operations - Environmental 

Restoration Disposal Facility 

(Closure and Interim Cover) 

 Closure Ongoing activity

200 Area ERDF
Waste Ops-Closure 

Support
1.04.01.04.3B.75  Closure Ongoing activity

200 Area ERDF Waste Ops-Ops/Disp (CLIN #1)

200 Area ERDF Waste Ops-Disposal 1.04.01.02.31.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Facility Operations/Disposal) 

 Operation/Disposal 

Ongoing activity; reduce/increase waste 

volumes due to D4 and Field Remediation work 

completed or closed out or added; include 100 

BC waste requiring mercury treatment; include 

modular office installation. Final agreement was 

determined as part of the IPB development. - 

MI068/MI070/MI071/MA099/ MD165

90 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

200 Area ERDF Waste Ops-Disposal 1.04.01.02.31.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Facility Operations/Disposal) 

 Operation/Disposal 

REA 051, REA 041, REA 052, REA 066, REA 

025, REA 059, REA 064,REA 070, REA 015, 

REA 074, REA 060, REA 061, REA 099, REA 

105, REA 098, REA 111, REA 056, REA 079, 

Mod 272, REA 19A, REA 047, REA 092, REA 

19B.  Also includes Negotiated Dollar 

Reductions, Mod 248, REA 024 - 1/18/11. 

200 Area ERDF Waste Ops-Waste Treatment1.04.01.02.32.01
Waste Operations - Waste 

Treatment
 Operation/Disposal 

Certain sits may require LDR treatment.  See 

MA033, MA158, MI006 and MI020.

200 Area ERDF Waste Ops-Waste Treatment1.04.01.02.32.01
Waste Operations - Waste 

Treatment
 Operation/Disposal 

REA 051, REA 041, REA 052, REA 059, REA 

015, REA 074, REA 099, REA 098, REA 056, 

REA 079, Mod 272, REA 047, REA 092.  Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. 

200 Area ERDF
Waste Ops-Disposal 

Support
1.04.01.02.31.75  Operation/Disposal 

Ongoing activity.  Schedule extension REA 052.  

Support for REA 059, 4 failed confirmatory sites 

in H Area. Support for REA 064, 3 failed 

confirmatory sites in D Area.  Support for REA 

070, 6 failed confirmatory sites in D Area. 

Support for REA 015, 3 Waste Sites in B/C 

Area.  REA 074, REA 060 REA 061, REA 099, 

REA 105, REA 098, REA 111, REA 054, REA 

056, REA 047, REA 092, REA 19B

200 Area ERDF Waste Ops-Ops/Disp (CLIN #3)

200 Area ERDF
Waste Ops-618-

10/11Disposal
1.04.01.02.35.01 Waste Ops-618-10/11Disposal  Operation/Disposal Function of CLIN #3 approval (-C)

200 Area ERDF
Waste Ops-618-10/11 

Treatment
1.04.01.02.36.01 Waste Ops-618-10/11 Treatment  Operation/Disposal Function of CLIN #3 approval (-C)

91 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

200 Area ERDF Waste Ops-Ops/Disp (CLIN #4)

200 Area ERDF
Waste Ops-ARRA 

Disposal
1.04.01.02.37.01 Waste Ops-ARRA Disposal  ARRA Phase 1 & 2 ERDF Upgrades ARRA Phase 1 & 2 & 3

200 Area ERDF
Waste Ops-ARRA 

Treatment
1.04.01.02.38.01 Waste Ops-ARRA Treatment  ARRA Phase 2 ERDF Upgrades ARRA Phase 2 & 3

200 Area ERDF
Waste Ops-ARRA 

Disposal Support
1.04.01.02.37.75

Waste Ops-ARRA Disposal 

Support

 ARRA Phase 1 ERDF Upgrades 

Support 
ARRA Phase 1

200 Area ERDF Waste Ops-Trnsptn (CLIN #1)

200 Area ERDF

Waste Ops-

Transportation 

Routes/Methods

1.04.01.03.37.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Transportation) 

 Transportation Ongoing activity

200 Area ERDF
Waste Ops-

Transportation
1.04.01.03.38.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Transportation) 

 Transportation 

Ongoing activity; reduce waste volumes due to 

D4 and Field Remediation work completed or 

closed out; adjust for new scope in D4 and Field 

Remediation.  This will also include 

demobilization of leased trucks/increased cost 

for return of leased trucks no longer needed. RL 

accepted on 9/13/05. This was reconciled during 

baseline development. - MI069/MA100/MD166.  

Also includes Negotiated Dollar Reductions, 

Mod 248, REA 024 - 1/18/11. 
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

200 Area ERDF
Waste Ops-

Transportation
1.04.01.03.38.01

Waste Operations - Environmental 

Restoration Disposal Facility 

(Transportation) 

 Transportation 

REA 051, REA 041, REA 052, REA 066, REA 

059, REA 064, REA 070, REA 015, REA 074, 

REA 060, REA 061, REA 099, REA 105, REA 

098, REA 111, REA 056, REA 079, Mod 272, 

REA 19A, REA 047, REA 092. REA 19B

200 Area ERDF
Waste Ops-

Transportation Support
1.04.01.03.38.75

Waste Ops-Transportation 

Support
 Operation/Disposal 

Disposal subcontract change notice. RL 

accepted on 9/13/05. - MA102.This activity is 

located in the field operations support account.  

Schedule extension REA 052.  Support for REA 

059, 4 failed waste sites in H Area.  Support for 

REA 064, 3 failed confirmatory sites in D Area.  

Support for REA 070, 6 failed confirmatory sites 

in D Area.  Support for REA 015, 3 Waste Sites 

in B/C Area.  REA 074, REA 060, REA 061, 

REA 099, REA 105, REA 098, REA 111, REA 

056, REA 047, REA 092, REA 19B

200 Area ERDF Waste Ops-Trnsptn (CLIN #3)

200 Area ERDF
Waste Ops-618-10/11 

Transportation
1.04.01.03.3A.01 Waste Ops-618-10/11Disposal  Operation/Disposal Function of CLIN #3

200 Area ERDF Waste Ops-Trnsptn (CLIN #4)

200 Area ERDF
Waste Ops-ARRA 

Transportation
1.04.01.03.3B.01 Waste Ops-ARRA Transportation  ARRA Phase 1 & 2ERDF Upgrades ARRA Phase 1 & 2 & 3

200 Area ERDF
Waste Ops-ARRA 

Transportation Support
1.04.01.03.3B.75

Waste Ops-ARRA Transportation 

Support

 ARRA Phase 1 ERDF Upgrades 

Support 
ARRA Phase 1
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

Waste Ops-Management and Support

Waste Ops-

Management and 

Support

1.04.99.01.29 / 

1.04.99.02.29 / 

1.04.01.02.32

Waste Ops-Management and 

Support
 Management and Support 

Schedule extension for REA008 R1, REA 031 

R1, REA 043, REA 052, REA 005, REA 079, 

Mod 272., REA 19A, REA 047, REA 092., REA 

19B. Also includes Negotiated Dollar 

Reductions, Mod 248, REA 024 - 1/18/11. 

Waste Ops-Management and Support

Waste Ops-

Management and 

Support

1.04.99.01.29 / 

1.04.99.02.29 / 

1.04.01.02.32

Waste Ops-Management and 

Support Allocations for ARRA

 Management and Support Allocations 

for ARRA Phase I 
ARRA Phase 1

  300 Area

  308 Building

  D
4
 - Buildings (CLIN#2)

300 Area D4 Building - 308 1.01.04.01.07.L1 D4 Building - 308 Fuels Development Laboratory
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 308A 1.01.04.01.07.L2 D4 Building - 308A Fuels Development Laboratory
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

  324 Building

  Waste Site Remediation

300 Area 300-FF-2
Remediate Waste Site - 

300-25 (Costs included 
1.03.12.02.05.A1

Remediate Waste Site - 300-25 

(Costs included in D4 324)

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

300-263
1.03.12.02.05.A2 Remediate Waste Site - 300-263   324 Building Diversion Tank  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-265
1.03.12.02.05.A3 Remediate Waste Site - 300-265

Pipe Trench Between 324 and 325 

buildings

No planning activities currently ongoing; will be 

required in the future.

  D
4
 - Buildings

300 Area

D4 Building - 324 and 

Assoc. Structures (300-

25)

1.01.03.01.07.01

D4 Building - 324 and Associated 

Structures (includes Buildings 324-

BA, 324A, 324D, and Waste Site 

300-25)

  Chemical Engineering Laboratory  

Partial Deactivation-A, B, & C hot cells are 

cleaned out. D cell, Shielded Material Facility 

(SMF), & High Level Vault Tanks remain to be 

done.  Balance of D4 required.

300 Area D4 Building - 324A 1.01.03.01.07.02
D4 Building - 324A (Cost included 

in D4 324)

300 Area Accelerated Closure Plan 

Zone KA Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 324-BA 1.01.03.01.07.03
D4 Building - 324-BA (Cost 

included in D4 324)
 324 Boiler Annex 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 324D 1.01.03.01.07.04
D4 Building - 324D (Cost included 

in D4 324)

300 Area Accelerated Closure Plan 

Zone KA Small Facilities

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

  D
4
 - Remaining Facilities

300 Area
D4 Remaining Facilities - 

324B
1.01.03.01.08.01 D4 Remaining Facilities - 324B

  Chemical Engineering Laboratory 

Exhaust Stack  

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

  325 Building

  326 Building
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  D
4
 - Buildings

300 Area D4 Building - 326-BA 1.01.04.01.07.N2 D4 Building - 326-BA  326 Boiler Annex 
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 326 1.01.04.01.07.N1 D4 Building - 326  Material Science Laboratory 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.  

Contract Mod 226 transfer from CLIN2 to CLIN1.  

Descope Below Grade Demo and 

Transition/Final Closure Backfill portion only.  

Mod 248, REA 024 - 1/18/11. 

Delayed 

Release per 

Contract 

Section C.2.4

  327 Building

  D
4
 - Buildings

300 Area

D4 Building - 327 and 

Assoc Structures (300-

264)

1.01.03.02.07.01

D4 Building - 327 and Associated 

Structures (includes Building 

327BA and Waste Site 300-264)

  Post-Irradiation Test Laboratory  

Partial Deactivation - 4 of 11 hot cells are 

cleaned out.  Remaining hot cells and balance 

of building D4 required; unique handling 

required to package and disposition the Ra-226 

acid drum; modification to safety basis.  - 

MI001/MA033 /MA117  

300 Area D4 Building - 327BA 1.01.03.02.07.02
D4 Building - 327BA (Costs 

included with D4 327)
 327 Boiler Annex 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

D4-Non Site Specific Support 324/327 Area
D4-Non Site Specific 

Support 324/327 Area
1.01.03.75.25.01

D4-Non Site Specific Support 

324/327 Area
 Non Site Specific Support N/A

  329 Building

96 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  D
4
 - Buildings

300 Area D4 Building - 329 1.01.04.01.07.P1 D4 Building - 329  Chemical Sciences Laboratory 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.  

Contract Mod 226 transfer from CLIN2 to CLIN1.    

Descope Below Grade Demo and 

Transition/Final Closure Backfill portion only.  

Mod 248, REA 024 - 1/18/11. 

Delayed 

Release per 

Contract 

Section C.2.4

  331 Building

  Confirmatory Sampling Sites

300 Area 300-FF-2
Confirmatory Sampling 

Site - 331 LSLDF
1.03.12.01.03.08

Confirmatory Sampling Site - 331 

LSLDF
  Life Sciences Lab Drain Field  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Confirmatory Sampling 

Site - 331 LSLT1
1.03.12.01.03.09

Confirmatory Sampling Site - 331 

LSLT1
Life Sciences Laboratory Trench #1

Descope.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Work 

Instructions only.  This confirmatory sampling 

site is descoped, not included as part of 

Confirmatory Sampling count in Table C.1.

300 Area 300-FF-2
Confirmatory Sampling 

Site - 331 LSLT2
1.03.12.01.03.10

Confirmatory Sampling Site - 331 

LSLT2
Life Sciences Laboratory Trench #2

Descope.  Mod 248, REA 024 - 1/18/11.  

Includes performed scope for a portion of Work 

Instructions only.  This confirmatory sampling 

site is descoped, not included as part of 

Confirmatory Sampling count in Table C.1.

300 Area 300-FF-2
Confirmatory Sampling 

Site - 600-276
1.03.12.01.03.11

600-276, Hanford Geotechnical 

Engineering and Development 

Facility, Little Egypt

Evaluation area using simulated buried 

waste

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL accepted 

as a confirmatory sampling site on 9/13/05. - 

MA144

  D
4
 - Buildings
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 331C 1.01.04.01.07.Q3 D4 Building - 331C Storage Facility

Clarification needed that this is delayed release 

with 331 building. RL accepted on 9/13/05. - 

MD039.  Contract Mod 226 transfer from CLIN2 

to CLIN1

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 331D 1.01.04.01.07.Q4 D4 Building - 331D Biomagnetic Effects Laboratory

Clarification needed that this is delayed release 

with 331 building. RL accepted on 9/13/05. - 

MD040.  Contract Mod 226 transfer from CLIN2 

to CLIN1

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 331G 1.01.04.01.07.Q5 D4 Building - 331G Interim Tissue Repository

Clarification needed that this is delayed release 

with 331 building. RL accepted on 9/13/05. - 

MD041.  Contract Mod 226 transfer from CLIN2 

to CLIN1

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 331H 1.01.04.01.07.Q6 D4 Building - 331H Aerosol Wind Tunnel Research Facility

Clarification needed that this is delayed release with 

331 building. RL accepted on 9/13/05. -MD042. 

Contract Mod 226 transfer from CLIN2 to CLIN1

Delayed 

Release per 

Contract 

Section C.2.4

  300 Area Remaining Sites

  Design

300 Area
Fld. Rem.-300 Area RS 

Design
1.03.12.03.01.01 Design - Remedial Action Design 300 Area Remedial Action Design

No planning activities currently ongoing; will be 

required in the future; additional design scope 

associated with new remediation sites: Items # 

38-42, 44-46, 56-67, 94-95, 97-98, 147, 151-152 

and 155-158.  RL accepted 9/13/05 and 

9/19/05. - MA169;  For the Field Remediation 

Design of Burial Grounds affected by the PAAA 

Action Plan who's site design was underway as 

of 8/27/05 are considered an MA- MA 168.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area
Fld. Rem.-300 Area RS 

Design
1.03.12.03.01.01 Fld. Rem.-300 Area RS Design

Remedial design for two 300 Area 

Sites: 300-7 and 300-9.
REA 062

  Confirmatory Sampling Sites

300 Area 300-FF-2

CS Site - 300A Misc 

Piping (No Assoc Waste 

Info)

1.03.12.01.03.01

Confirmatory Sampling Site - 300 

Area Misc Piping (Currently no 

Waste Information Data System 

Site Associated with this Site)

  300 Area - Misc Piping  
No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-2
1.03.12.01.03.02

Confirmatory Sampling Site - 300-

2
  Contaminated Light Water Disposal  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Confirmatory Sampling 

Site - 300-32 (333 

Bldg.)

1.03.12.01.03.03
Confirmatory Sampling Site - 300-

32 (Associated with 333 Bldg.)
  Fabrication Shop Leak  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-7
1.03.12.01.03.04

Confirmatory Sampling Site - 300-

7

  Undocumented Solid Waste Burial 

Ground  

12% complete.  WI complete, sampling and 

closeout documentation to go. RL accepted on 

9/13/05. - MD151

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-9
1.03.12.01.03.05

Confirmatory Sampling Site - 300-

9
  Solid Waste Burial Ground  

12% complete.  WI complete, sampling and 

closeout documentation to go. RL accepted on 

9/13/05. - MD152

300 Area 300-FF-2
Confirmatory Sampling 

Site - 303-M UOF
1.03.12.01.03.06

Confirmatory Sampling Site - 303-

M UOF
  303M Uranium Oxide Facility  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Confirmatory Sampling 

Site - UPR-300-2
1.03.12.01.03.07

Confirmatory Sampling Site - UPR-

300-2
  Releases at the 340 Facility  

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2 Confirmatory Sampling Site - 300-93 (Bldg 324)1.03.12.01.03.12
Confirmatory Sampling Site - 300-

93 (Bldg 324)

The source has been eliminated and 

the lines capped, but the disposal site 

has not been permanently abandoned

FH requested that this site be transferred to 

WCH.  This was not in the RFP. RL accepted on 

9/13/05. - MA141
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2 Confirmatory Sampling Site - 300-94 (Bldg 324)1.03.12.01.03.13
Confirmatory Sampling Site - 300-

94 (Bldg 324)

French drain to eliminate flooding on 

east side of 324 building.  Active 

stormwater system

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL accepted 

on 9/13/05. - MA142

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-279
1.03.12.01.03.14

Confirmatory Sampling Site - 300-

279
 Confirmatory Sampling Site - 300-279 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-280
1.03.12.01.03.15

Confirmatory Sampling Site - 300-

280
 Confirmatory Sampling Site - 300-280 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-281
1.03.12.01.03.16

Confirmatory Sampling Site - 300-

281
 Confirmatory Sampling Site - 300-281 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-282
1.03.12.01.03.17

Confirmatory Sampling Site - 300-

282
 Confirmatory Sampling Site - 300-282 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-283
1.03.12.01.03.18

Confirmatory Sampling Site - 300-

283
 Confirmatory Sampling Site - 300-283 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-284
1.03.12.01.03.19

Confirmatory Sampling Site - 300-

284
 Confirmatory Sampling Site - 300-284 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-286
1.03.12.01.03.20

Confirmatory Sampling Site - 300-

286
 Confirmatory Sampling Site - 300-286 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-287
1.03.12.01.03.21

Confirmatory Sampling Site - 300-

287
 Confirmatory Sampling Site - 300-287 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-288
1.03.12.01.03.22

Confirmatory Sampling Site - 300-

288
 Confirmatory Sampling Site - 300-288 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-289
1.03.12.01.03.23

Confirmatory Sampling Site - 300-

289
 Confirmatory Sampling Site - 300-289 REA 121
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-290
1.03.12.01.03.24

Confirmatory Sampling Site - 300-

290
 Confirmatory Sampling Site - 300-290 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-291
1.03.12.01.03.25

Confirmatory Sampling Site - 300-

291
 Confirmatory Sampling Site - 300-291 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 300-294
1.03.12.01.03.26

Confirmatory Sampling Site - 300-

294
 Confirmatory Sampling Site - 300-294 REA 121

300 Area 300-FF-2
Confirmatory Sampling 

Site - 600-290:2
1.03.12.01.03.27

Confirmatory Sampling Site - 600-

290:2

 Confirmatory Sampling Site - 600-

290:2 
REA 121

  Waste Site Remediation

300 Area 300-FF-2
Remediate Waste Site - 

300-39 (Building 309)
1.03.12.02.05.01

 Remediate Waste Site - 300-39 

(Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Remediate Waste Site - 

309-TW-1 (Building 

309)

1.03.12.02.05.02

 Remediate Waste Site - 309-TW-

1 (Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Remediate Waste Site - 

309-TW-2 (Building 

309)

1.03.12.02.05.03

 Remediate Waste Site - 309-TW-

2 (Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Remediate Waste Site - 

309-TW-3 (Building 

309)

1.03.12.02.05.04

 Remediate Waste Site - 309-TW-

3 (Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Remediate Waste Site - 

309-WS-1 (Building 

309)

1.03.12.02.05.05

 Remediate Waste Site - 309-WS-

1 (Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Remediate Waste Site - 

309-WS-2 (Building 

309)

1.03.12.02.05.06

 Remediate Waste Site - 309-WS-

2 (Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

101 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2

Remediate Waste Site - 

309-WS-3 (Building 

309)

1.03.12.02.05.07

 Remediate Waste Site - 309-WS-

3 (Costs included with D4 Building 

309)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

2607-FSM
1.03.12.02.05.08

Remediate Waste Site - 2607-

FSM
Septic Tank System

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2
Remediate Waste Site - 

300 RLWS
1.03.12.02.05.09

Remediate Waste Site - 300 

RLWS

300 Area Radioactive Liquid Waste 

Sewer (RLWS)

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2
Remediate Waste Site - 

300 RRLWS
1.03.12.02.05.10

Remediate Waste Site - 300 

RRLWS

300 Area Retired Radioactive Liquid 

Waste Sewer (RRLWS)

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2
Remediate Waste Site - 

300 VTS
1.03.12.02.05.11 Remediate Waste Site - 300 VTS   In-Situ Vitrification Test Site (VTS) 

The Tri-Parties have evaluated the additional 

cleanup necessary to achieve unrestricted 

cleanup levels for waste sites outside the "core 

industrial zone".  Based on the evaluation, the 

soil cleanup level for this waste site has been 

changed from "industrial" to "unrestricted."  75% 

complete. Remediation and sampling 100% 

complete, backfill, CVP, and revegetation to go. 

RL accepted on 9/13/05. - MD153

300 Area 300-FF-2
Remediate Waste Site - 

300-109
1.03.12.02.05.12 Remediate Waste Site - 300-109   333 Building Storm Water Runoff  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-11
1.03.12.02.05.13 Remediate Waste Site - 300-11

Soil at Site of Former Underground 

Gasoline Tank

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-110
1.03.12.02.05.14 Remediate Waste Site - 300-110   333 Building Storm Water Runoff  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-121
1.03.12.02.05.15 Remediate Waste Site - 300-121 French Drain

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

300-123 (Building 366A)
1.03.12.02.05.16

Remediate Waste Site - 300-123 

(Costs included with D4 Building 

366A)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-15
1.03.12.02.05.17 Remediate Waste Site - 300-15

Leakage from Corroded Process 

Sewer Pipe

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2
Remediate Waste Site - 

300-16
1.03.12.02.05.18 Remediate Waste Site - 300-16 Solid Waste Contamination Area

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-18
1.03.12.02.05.20 Remediate Waste Site - 300-18

  Surface Contaminated Dumping Area 

#4  

95% complete.  Remediation, sampling, and 

CVP 100% complete.  Backfill and revegetation 

to go. RL accepted on 9/13/05. - MD154

300 Area 300-FF-2
Remediate Waste Site - 

300-214
1.03.12.02.05.21 Remediate Waste Site - 300-214 300 Retention Process Sewer

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-218 (Building 314)
1.03.12.02.05.22

Remediate Waste Site - 300-218 

(Costs included with D4 Building 

314)

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-219
1.03.12.02.05.23 Remediate Waste Site - 300-219  300 Area Waste Acid Transfer Line 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-22
1.03.12.02.05.24 Remediate Waste Site - 300-22   309 B-Cell Cleanout Leak  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-224
1.03.12.02.05.27 Remediate Waste Site - 300-224 WATS and U Bearing Piping Trench

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-24
1.03.12.02.05.28 Remediate Waste Site - 300-24 Soil Contamination Area

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-251
1.03.12.02.05.29 Remediate Waste Site - 300-251 Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-255
1.03.12.02.05.30 Remediate Waste Site - 300-255 309 Tank Farm Contaminated Soil

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-256
1.03.12.02.05.31 Remediate Waste Site - 300-256

306E Fabrication and Testing 

Laboratory Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-257
1.03.12.02.05.32 Remediate Waste Site - 300-257 309 Holdup Tank Outfall Pipeline

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

300-258
1.03.12.02.05.33 Remediate Waste Site - 300-258

Abandoned Pipe Trench between the 

334 Tank Farm and 306E

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-259
1.03.12.02.05.34 Remediate Waste Site - 300-259

  Contamination Area Surrounding 618-

1 Burial Ground  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-260
1.03.12.02.05.35 Remediate Waste Site - 300-260 Contaminated Soil Release Site

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-268
1.03.12.02.05.36 Remediate Waste Site - 300-268 3741 Building Foundation

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-270
1.03.12.02.05.37 Remediate Waste Site - 300-270 Unplanned Release at 313 Building

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-273
1.03.12.02.05.38 Remediate Waste Site - 300-273

 Fuel Oil Transfer Pipeline, 366 Bunker 

Pipeline 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-28
1.03.12.02.05.39 Remediate Waste Site - 300-28

Contamination Found Along Gingko 

Street

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-29
1.03.12.02.05.40 Remediate Waste Site - 300-29 Berm

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Part of Transition Agreement dated August 25, 

2005. RL accepted on 9/19/05.   - MA118

300 Area 300-FF-2
Remediate Waste Site - 

300-33
1.03.12.02.05.41 Remediate Waste Site - 300-33

Uranium-contaminated soil at Building 

306W

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-34
1.03.12.02.05.42 Remediate Waste Site - 300-34

Soil Contaminated by Process Sewer 

Leak

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-40
1.03.12.02.05.44 Remediate Waste Site - 300-40 Corrosion of Vitrified Clay Sewer Pipe

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-41
1.03.12.02.05.45

Remediate Waste Site - 300-41 

(Costs included with D4 Building 

306E)

Waste Site - 300-41 
No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-43
1.03.12.02.05.46 Remediate Waste Site - 300-43

Unplanned Release Uranium-

contaminated soil around Building 304

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-46
1.03.12.02.05.47 Remediate Waste Site - 300-46

Uranium Chemical Wastes at Building 

3706

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

300-48
1.03.12.02.05.48 Remediate Waste Site - 300-48

Thorium Oxide and Fuel Fabrication 

Wastes Release Around Building 3732

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-5
1.03.12.02.05.49 Remediate Waste Site - 300-5

Contaminated Soil at Site of Former 

Underground Gasoline Tank

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-6 (Building 366A)
1.03.12.02.05.50

Remediate Waste Site - 300-6 

(Costs included with D4 Building 

366A)

Waste Site 300-6
No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-8
1.03.12.02.05.51 Remediate Waste Site - 300-8   Aluminum Shavings Area  

Subcontract awarded - excavation to begin 

02/03/05

300 Area 300-FF-2
Remediate Waste Site - 

300-80
1.03.12.02.05.52 Remediate Waste Site - 300-80

 333 Building Storm water Runoff and 

Steam Condensate, Miscellaneous 

Stream #268 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

303-M SA
1.03.12.02.05.53 Remediate Waste Site - 303-M SA   303M Building Storage Area  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

305-B SF
1.03.12.02.05.54 Remediate Waste Site - 305-B SF 305-B Storage Facility

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Included as part of Transition Agreement dated 

August 25, 2005. RL confirmed on 9/19/05.   - 

MA119

300 Area 300-FF-2
Remediate Waste Site - 

307 RB (Building 307)
1.03.12.02.05.55

Remediate Waste Site - 307 RB 

(Costs included with D4 Building 

307)

 307 Retention Basins 
No planning activities currently ongoing; will be 

required in the future. - 

300 Area 300-FF-2
Remediate Waste Site - 

313 ESSP
1.03.12.02.05.58

Remediate Waste Site - 313 

ESSP
East Side Storage Pad

No planning activities currently ongoing; will be 

required in the future. - 

300 Area 300-FF-2
Remediate Waste Site - 

316-3
1.03.12.02.05.60 Remediate Waste Site - 316-3   Process Water Trenches  

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

316-4
1.03.12.02.05.61 Remediate Waste Site - 316-4   300 Area North Cribs  

 This site is 70% complete including plumes.  

Added to Additions Item MA157). - MD155 / 

MA157
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

323 Tank 1 
1.03.12.02.05.62

Remediate Waste Site - 323 Tank 

1 (costs included in D4 of Bldg. 

323)

321 Building Underground Waste 

Tanks, 321 Tank Farm #3

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Included as part of Transition Agreement dated 

August 25, 2005. RL confirmed on 9/19/05.   - 

MA125 / MA130

300 Area 300-FF-2
Remediate Waste Site - 

323 Tank 2 
1.03.12.02.05.63

Remediate Waste Site - 323 Tank 

2 (costs included in D4 of Bldg. 

323)

321 Building Underground Waste 

Tanks, 321 Tank Farm #3

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Included as part of Transition Agreement dated 

August 25, 2005. RL confirmed on 9/19/05.   - 

MA126 / MA131

300 Area 300-FF-2
Remediate Waste Site - 

323 Tank 3 
1.03.12.02.05.64

Remediate Waste Site - 323 Tank 

3 (costs included in D4 of Bldg. 

323)

321 Building Underground Waste 

Tanks, 321 Tank Farm #3

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Included as part of Transition Agreement dated 

August 25, 2005. RL confirmed on 9/19/05.   - 

MA127 / MA132

300 Area 300-FF-2
Remediate Waste Site - 

323 Tank 4 
1.03.12.02.05.65

Remediate Waste Site - 323 Tank 

4 (costs included in D4 of Bldg. 

323)

321 Building Underground Waste 

Tanks, 321 Tank Farm #3

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Included as part of Transition Agreement dated 

August 25, 2005. RL confirmed on 9/19/05.   - 

MA128 / MA133

300 Area 300-FF-2
Remediate Waste Site - 

333 ESHWSA
1.03.12.02.05.70

Remediate Waste Site - 333 

ESHWSA

  333 Building East Side Hazardous 

Waste Storage Area (ESHWSA) 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

333 WSTF
1.03.12.02.05.71

Remediate Waste Site - 333 

WSTF

333 West Side Tank Farm (WSTF) 

Uranium Bearing Acid Tanks

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

340 Complex
1.03.12.02.05.75

Remediate Waste Site - 340 

Complex

 Radioactive Liquid Waste Handling 

Facility 

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2

Remediate Waste Site - 

3712-USSA (Building 

3712)

1.03.12.02.05.76

Remediate Waste Site - 3712-

USSA (Costs included with D4 

Building 3712)

Uranium Scrap Storage Area
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

600-117
1.03.12.02.05.78 Remediate Waste Site - 600-117

300 Area Treated Effluent Disposal 

Facility (TEDF)

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2
Remediate Waste Site - 

600-243
1.03.12.02.05.79 Remediate Waste Site - 600-243

 Petroleum Contaminated Soil 

Bioremediation Pad 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

600-259
1.03.12.02.05.80 Remediate Waste Site - 600-259   Grout Waste Test Lysimeter  

The Tri-Parties have evaluated the additional 

cleanup necessary to achieve unrestricted 

cleanup levels for waste sites outside the "core 

industrial zone".  Based on the evaluation, the 

soil cleanup level for this waste site has been 

changed from "industrial" to "unrestricted."  

Subcontract awarded.  Excavation to begin 

03/22/05.

300 Area 300-FF-2
Remediate Waste Site - 

600-47
1.03.12.02.05.81 Remediate Waste Site - 600-47   Dumping Area  

The Tri-Parties have evaluated the additional 

cleanup necessary to achieve unrestricted 

cleanup levels for waste sites outside the "core 

industrial zone".  Based on the evaluation, the 

soil cleanup level for this waste site has been 

changed from "industrial" to "unrestricted."  

Excavation, sorting and sampling, and loadout 

are complete.  Verification sampling in progress.  

Scope is 90% complete.

300 Area 300-FF-2
Remediate Waste Site - 

600-58
1.03.12.02.05.82 Remediate Waste Site - 600-58

 H.J. Ashe Substation Oil/Water 

Separator & Drywells 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

600-59
1.03.12.02.05.83 Remediate Waste Site - 600-59 H.J. Ashe Substation Storage Area

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

600-60
1.03.12.02.05.84 Remediate Waste Site - 600-60

 H.J. Ashe Substation Switchyard 

Facility 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

600-62
1.03.12.02.05.85 Remediate Waste Site - 600-62 Benton Switch Substation Releases

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

600-63
1.03.12.02.05.86 Remediate Waste Site - 600-63  300-N Lysimeter Area 

Planned delayed release site.  DOE OS 

requested site to transfer at contract turnover. 

Part of Transition Agreement dated August 25, 

2005. RL accepted on 9/19/05.   - MA129

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-1
1.03.12.02.05.87

Remediate Waste Site - UPR-300-

1
  307-340 Waste Line Leak  

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-11
1.03.12.02.05.88

Remediate Waste Site - UPR-300-

11

Underground Radioactive Liquid Line 

Leak

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-17
1.03.12.02.05.89

Remediate Waste Site - UPR-300-

17
Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-38
1.03.12.02.05.90

Remediate Waste Site - UPR-300-

38
Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-39
1.03.12.02.05.91

Remediate Waste Site - UPR-300-

39
Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-4
1.03.12.02.05.92

Remediate Waste Site - UPR-300-

4

Uranium Contamination beneath and 

South of Building 321

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-40
1.03.12.02.05.93

Remediate Waste Site - UPR-300-

40
Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2

Remediate Waste Site - 

UPR-300-42 (Building 

384)

1.03.12.02.05.94

Remediate Waste Site - UPR-300-

42 (Costs included with D4 

Building 384)

Washington Public Power Supply 

System Windrow Site, 600-21

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-45
1.03.12.02.05.95

Remediate Waste Site - UPR-300-

45
Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-46
1.03.12.02.05.96

Remediate Waste Site - UPR-300-

46
Unplanned Release

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-300-5
1.03.12.02.05.97

Remediate Waste Site - UPR-300-

5
Spill at 309 Storage Basin

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

UPR-600-22
1.03.12.02.05.98

Remediate Waste Site - UPR-600-

22

 Washington Public Power Supply 

System Windrow Site, 600-21 

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-95 (Bldg 324/336)
1.03.12.02.05.A6

300-95, 324/336 Building Runoff 

and Steam Condensate; 

Miscellaneous Stream #425

Active French Drain that receives 

stormwater runoff and steam 

condensate

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL accepted 

on 9/13/05. - MA143

300 Area 300-FF-2
Remediate Waste Site - 

300-264 (Bldg 327)
1.03.12.02.05.C1

Remediate Waste Site - 300-264 

(costs included in D4 Bldg 327)
Remediate Waste Site - 300-264

No planning activities currently ongoing; will be 

required in the future.

300 Area 300-FF-2
Remediate Waste Site - 

300-274
1.03.12.02.05.D1 300-274 Remediation Waste Site 300-FF-1 Surface Debris

This was not in the RFP. RL accepted on 

9/19/05. - MA044

300 Area 300-FF-2
Remediate Waste Site - 

300-275
1.03.12.02.05.D2 300-275 Remediation Waste Site Potential Landfill on River Edge

This was not in the RFP.  RL accepted on 

9/19/05. - MA045

300 Area 300-FF-2
Remediate Waste Site - 

300-276
1.03.12.02.05.D3 300-276 Remediation Waste Site

3607 Sanitary System Misc. 

Components

This was not in the RFP.  RL accepted on 

9/19/05. - MA046

  Burial Ground Remediation
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Burial 

Ground  - 618-1
1.03.12.02.06.01 Remediate Burial Ground  - 618-1   Solid Waste Burial Ground #1  

Unexpected, non-matrixed alpha-contaminated 

media was discovered in December 2004 during 

remedial action operations at the 618-2 and 618-

3 Burial Grounds resulting in changes to work 

execution practices for 300 Area Burial 

Grounds. The material difference for 

implementation of operational changes resulting 

from lessons learned and PAAA corrective 

actions developed after the River Corridor 

Closure RFP was issued. Each site will be 

dispositioned individually. Any that were at least 

in the planning stage by August 27, 2005, with 

known differences in planning and execution, 

will be material differences. Any site not yet 

active will not be a material difference at this 

time.  - MA090

300 Area 300-FF-2
Remediate Burial 

Ground  - 618-13
1.03.12.02.06.02

Remediate Burial Ground  - 618-

13

  303 Building Contaminated Soil Burial 

Site  

The Tri-Parties have evaluated the additional 

cleanup necessary to achieve unrestricted 

cleanup levels for waste sites outside the "core 

industrial zone".  Based on the evaluation, the 

soil cleanup level for this waste site has been 

changed from "industrial" to "unrestricted."

300 Area 300-FF-2
Remediate Burial 

Ground  - 618-2
1.03.12.02.06.03 Remediate Burial Ground  - 618-2   Solid Waste Burial Ground #2  

Decrease due to difference in percent complete.  

Approximately 30% complete.  40% of site is 

excavated.  Loadout and stockpile, excavate, 

sampling, CVP, backfill and revegetation to go.  

(Related to Additions Item MA087).  Changes 

required in planning and excavation activities as 

a result of the PAAA corrective action plan. RL 

accepted on 9/19/05. - MD181 / MA087
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Burial 

Ground  - 618-3
1.03.12.02.06.04 Remediate Burial Ground  - 618-3   Dry Waste Burial Ground  

Decrease due to difference in percent complete. 

Approximately 60% complete.  Excavation is 

complete, loadout is 50% complete.  Loadout, 

sampling, CVP, backfill and revegetation to go.    

(Related to Additions Item MA 88).  Unexpected, 

non-matrixed alpha-contaminated media was 

discovered in December 2004 during remedial 

action operations at the 618-2 and 618-3 Burial 

Grounds resulting in changes to work execution 

practices for 300 Area Burial Grounds. The 

material difference for implementation of 

operational changes resulting from lessons 

learned and PAAA corrective actions developed 

after the River Corridor Closure RFP was 

issued. Each site will be dispositioned 

individually. Any that were at least in the 

planning stage by August 27, 2005, with known 

differences in planning and execution, will be 

material differences. Any site not yet active will 

not be a material difference at this time.  - 

MD182 / MA088
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Burial 

Ground  - 618-7
1.03.12.02.06.05 Remediate Burial Ground  - 618-7   Burial Ground #7  

The Tri-Parties have evaluated the additional 

cleanup necessary to achieve unrestricted 

cleanup levels for waste sites outside the "core 

industrial zone".  Based on the evaluation, the 

soil cleanup level for this waste site has been 

changed from "industrial" to "unrestricted." 

Unexpected, non-matrixed alpha-contaminated 

media was discovered in December 2004 during 

remedial action operations at the 618-2 and 618-

3 Burial Grounds resulting in changes to work 

execution practices for 300 Area Burial 

Grounds. The material difference for 

implementation of operational changes resulting 

from lessons learned and PAAA corrective 

actions developed after the River Corridor 

Closure RFP was issued. Each site will be 

dispositioned individually. Any that were at least 

in the planning stage by August 27, 2005, with 

known differences in planning and execution, 

will be material differences. Any site not yet 

active will not be a material difference at this 

time.  - MA091
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area 300-FF-2
Remediate Burial 

Ground - 618-8
1.03.12.02.06.06 Remediate Burial Ground - 618-8

Uranium-contaminated Soil Under a 

Parking Lot

Decrease due to difference in percent complete.  

Approximately 70% complete.  Excavation is 

95% complete.  Loadout is 16% complete.  

Remaining excavation, loadout, sampling, CVP, 

backfill and revegetation to go.  (Related to 

Additions Item #89). Changes required in 

planning and excavation activities as a result of 

the PAAA corrective action plan. Unexpected, 

non-matrixed alpha-contaminated media was 

discovered in December 2004 during remedial 

action operations at the 618-2 and 618-3 Burial 

Grounds resulting in changes to work execution 

practices for 300 Area Burial Grounds. The 

material difference for implementation of 

operational changes resulting from lessons 

learned and PAAA corrective actions developed 

after the River Corridor Closure RFP was 

issued. Each site will be dispositioned 

individually. Any that were at least in the 

planning stage by August 27, 2005, with known 

differences in planning and execution, will be 

material differences. Any site not yet active will 

not be a material difference at this time.   - 

MD183 / MA089

Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non 

Site Specific Support
1.03.12.75.25.01

Fld. Rem.-300 Area Non Site 

Specific Support
 Non Site Specific Support 

Now also includes Negotiated Dollar 

Reductions, Mod 248, REA 024 - 1/18/11. 

  D
4
 - Buildings

300 Area D4 Building - 3225 1.01.04.01.07.01   D4 Building - 3225 
300 Area Accelerated Closure Plan 

Zone A Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 332 1.01.04.01.07.02   D4 Building - 332 

300 Area Accelerated Closure Plan 

Zone A Small Facilities Packaging Test 

Facility

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 334 1.01.04.01.07.03   D4 Building - 334 

300 Area Accelerated Closure Plan 

Zone A Small Facilities Process Sewer 

Monitor Facility 300

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 334A 1.01.04.01.07.04   D4 Building - 334A 
300 Area Accelerated Closure Plan 

Zone A Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3727 1.01.04.01.07.05  D4 Building - 3727   Classified Vault 
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3906A 1.01.04.01.07.06   D4 Building - 3906A 
300 Area Accelerated Closure Plan 

Zone A Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 303A 1.01.04.01.07.07 D4 Building - 303A
300 Area Accelerated Closure Plan 

Zone E Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 303B 1.01.04.01.07.08 D4 Building - 303B
300 Area Accelerated Closure Plan 

Zone E Small Facilities

FH has completed uranium disposition, no need 

to delay facility transfer to Sept 2006.  RL will 

revisit for decision - 9/19/05.  RL approved - 

9/29/05. - MA031

300 Area D4 Building - 303C 1.01.04.01.07.09 D4 Building - 303C
300 Area Accelerated Closure Plan 

Zone E Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 303E 1.01.04.01.07.10 D4 Building - 303E
300 Area Accelerated Closure Plan 

Zone F Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 303F 1.01.04.01.07.11 D4 Building - 303F
300 Area Accelerated Closure Plan 

Zone B Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 303G 1.01.04.01.07.12 D4 Building - 303G
300 Area Accelerated Closure Plan 

Zone B Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 303J 1.01.04.01.07.13 D4 Building - 303J Materials Storage Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 303M 1.01.04.01.07.14 D4 Building - 303M   Uranium Oxide Building  
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area

D4 Building - 304 (See 

Also Waste Site 300-

249)

1.01.04.01.07.15
D4 Building - 304 (includes Waste 

Site 300-249)

300 Area Accelerated Closure Plan 

Zone E Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 304A 1.01.04.01.07.16 D4 Building - 304A
300 Area Accelerated Closure Plan 

Zone E Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 305 1.01.04.01.07.17 D4 Building - 305 Engineering Testing Facility
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 305A 1.01.04.01.07.18 D4 Building - 305A Electrician and Pipefitter Shop
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

300 Area D4 Building - 305B 1.01.04.01.07.19 D4 Building - 305B Hazardous Waste Storage Facility
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 305-BA 1.01.04.01.07.20 D4 Building - 305-BA
300 Area Accelerated Closure Plan 

Zone C Small Facilities

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 305P 1.01.04.01.07.21 D4 Building - 305P
300 Area Accelerated Closure Plan 

Zone C Small Facilities

Removed, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD030
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area
D4 Building - 306E (See 

Also Waste Site 300-41)
1.01.04.01.07.22

D4 Building - 306E (includes 

Waste Site 300-41)
Development Fabrication and Test Lab

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 306E-BA 1.01.04.01.07.23 D4 Building - 306E-BA
300 Area Accelerated Closure Plan 

Zone F Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 306W 1.01.04.01.07.24 D4 Building - 306W Materials Development Laboratory
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area

D4 Building - 307 (See 

Also Waste Site 307-

RB)

1.01.04.01.07.25
D4 Building - 307 (includes Waste 

Site 307-RB)
Retention Basin Structure

Operating Facility Supports 310 Treated Effluent 

Disposal Facility - No planning activities 

currently ongoing; they will be required in the 

future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area

D4 Bldg - 309 (300-

39,309-TW-1,-2,-3,WS-

1,-2,-3)

1.01.04.01.07.26

D4 Building - 309 (includes Waste 

Sites 300-39, 309-TW-1, 309-TW-

2, 309-TW-3, 309-WS-1, 309-WS-

2, and 309-WS-3)

SP-100 GES Test Facility
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 310 1.01.04.01.07.27 D4 Building - 310
 Treated Effluent Disposal Facility 

(TEDF) 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area

D4 Building - 314 (See 

Also Waste Site 300-

218)

1.01.04.01.07.31
D4 Building - 314 (includes Waste 

Site 300-218)
Engineering Development Laboratory

Building deactivation is underway.  Total scope 

is 38% complete. RL will revisit for decision - 

9/13/05. RL Accepted on 9/29/05. - MD032

300 Area D4 Building - 314B 1.01.04.01.07.32 D4 Building - 314B
300 Area Accelerated Closure Plan 

Zone C Small Facilities

Building deactivation is underway.  Total scope 

is 38% complete. RL will revisit for decision - 

9/13/05.  RL Accepted on 9/29/05. - MD033
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 315A 1.01.04.01.07.33 D4 Building - 315A  Backwash Disposal Pond 
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 315B 1.01.04.01.07.34 D4 Building - 315B
300 Area Accelerated Closure Plan 

Zone KA Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 315C 1.01.04.01.07.35 D4 Building - 315C
 Backwash Lift Station & 

Sedimentation Pond 

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 315D 1.01.04.01.07.36 D4 Building - 315D  Backwash Recycle Pump Station 
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 320 1.01.04.01.07.40 D4 Building - 320  Physical Sciences Laboratory 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.. 

Contract Mod 226 transfer from CLIN2 to CLIN1

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - 320-BA 1.01.04.01.07.41 D4 Building - 320-BA  320 Boiler Annex 
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 321 1.01.04.01.07.42 D4 Building - 321 Hydromechanical/Seismic Facility
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 321B 1.01.04.01.07.43 D4 Building - 321B
300 Area Accelerated Closure Plan 

Zone GB Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 321C 1.01.04.01.07.44 D4 Building - 321C
300 Area Accelerated Closure Plan 

Zone GB Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 321D 1.01.04.01.07.45 D4 Building - 321D
300 Area Accelerated Closure Plan 

Zone GB Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3229 1.01.04.01.07.47 D4 Building - 3229
300 Area Accelerated Closure Plan 

Zone D Small Facilities
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

300 Area
D4 Building - 323 (323-

TK-1, -2, -3, -4)
1.01.04.01.07.48

D4 Building - 323 (includes Waste 

Sites 323-TK-1, 323-TK-2, 323-TK-

3, and 323-TK-4)

Mechanical Properties Laboratory
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 3231 1.01.04.01.07.49 D4 Building - 3231
300 Area Accelerated Closure Plan 

Zone D Small Facilities

Demolished, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD037

300 Area D4 Building - 3232 1.01.04.01.07.50 D4 Building - 3232
300 Area Accelerated Closure Plan 

Zone C Small Facilities

Demolished, slab remains. 90% complete. RL 

accepted on 9/13/05. - MD038

300 Area D4 Building - 323-BA 1.01.04.01.07.51 D4 Building - 323-BA
300 Area Accelerated Closure Plan 

Zone GA Small Facilities

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 328 1.01.04.01.07.52 D4 Building - 328
Engineering Services and Safety 

Building

Descope Below Grade Demo only.  Mod 248, 

REA 024 - 1/18/11. 

300 Area D4 Building - 328A 1.01.04.01.07.53 D4 Building - 328A
300 Area Accelerated Closure Plan 

Zone H Small Facilities

Descope Below Grade Demo only.  Mod 248, 

REA 024 - 1/18/11. 

300 Area D4 Building - 328-BA 1.01.04.01.07.54 D4 Building - 328-BA
300 Area Accelerated Closure Plan 

Zone H Small Facilities

Descope Below Grade Demo only.  Mod 248, 

REA 024 - 1/18/11. 

Delayed 

Release per 

Contract 

Section C.2.8
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area

D4 Building - 333 (333-

WSTF, 333-TK-11,333-

TK-7)

1.01.04.01.07.55

D4 Building - 333 (includes Waste 

Sites 333-WSTF, 333-TK-11, and 

333-TK-7)

N Fuels Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 335 1.01.04.01.07.56 D4 Building - 335 Sodium Test Facility
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 336 1.01.04.01.07.57 D4 Building - 336 High Bay Testing Facility
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 337 1.01.04.01.07.58 D4 Building - 337 Technical Management Center
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 337B 1.01.04.01.07.59 D4 Building - 337B High-Bay and Service Wing
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 337-BA 1.01.04.01.07.60 D4 Building - 337-BA 337 Boiler Annex
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 338 1.01.04.01.07.61 D4 Building - 338 Maintenance Building 
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 340 1.01.04.01.07.63 D4 Building - 340 Waste Neutralization Facility Structure

Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 

future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 340A 1.01.04.01.07.64 D4 Building - 340A
300 Area Accelerated Closure Plan 

Zone KB Small Facilities

Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 

future.

Delayed 

Release per 

Contract 

Section C.2.8
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 340B 1.01.04.01.07.65 D4 Building - 340B
300 Area Accelerated Closure Plan 

Zone KB Small Facilities

Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 

future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 342C 1.01.04.01.07.69 D4 Building - 342C Generator Pad - TEDF Sump

Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 

future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3503A 1.01.04.01.07.71 D4 Building - 3503A
300 Area Accelerated Closure Plan 

Zone F Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3506A 1.01.04.01.07.72 D4 Building - 3506A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities

Demolished, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD044

300 Area D4 Building - 3506B 1.01.04.01.07.73 D4 Building - 3506B
300 Area Accelerated Closure Plan 

Zone GA Small Facilities

Demolished, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD045

300 Area D4 Building - 3506C 1.01.04.01.07.74 D4 Building - 3506C Telecommunications Hub
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 352E 1.01.04.01.07.84 D4 Building - 352E Switch Station East Side
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3621-66 1.01.04.01.07.87 D4 Building - 3621-66
Tank Petroleum (Diesel) Replaces 

Tank 3621-D

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3621BC 1.01.04.01.07.88 D4 Building - 3621BC
300 Area Accelerated Closure Plan 

Zone H Small Facilities

No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 3621D 1.01.04.01.07.89 D4 Building - 3621D Emergency Generator Building & Shop
No planning activities currently ongoing; will be 

required in the future.

300 Area

D4 Building - 366A (See 

Also WS 300-6, 300-

123)

1.01.04.01.07.91
D4 Building - 366A (includes 

Waste Sites 300-6 and 300-123)
Fuel Oil Bunker

Demolished, fuel tanks removed, open pit.  

Waste site remediation needed. RL accepted on 

9/13/05. - MD053

300 Area D4 Building - 3701U 1.01.04.01.07.93 D4 Building - 3701U 
300 Area Accelerated Closure Plan 

Zone KA Small Facilities

Demolished, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD055

300 Area D4 Building - 3703A 1.01.04.01.07.94 D4 Building 3703A 3703A
Demolished, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD056

300 Area D4 Building - 3704 1.01.04.01.07.95 D4 Building - 3704
300 Area Accelerated Closure Plan 

Zone D Small Facilities
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

300 Area D4 Building - 3705 1.01.04.01.07.96 D4 Building - 3705 Photography Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3705-BA 1.01.04.01.07.97 D4 Building - 3705-BA
300 Area Accelerated Closure Plan 

Zone D Small Facilities

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3706 1.01.04.01.07.98 D4 Building - 3706
Communication and Documentation 

Services

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3706A 1.01.04.01.07.A1 D4 Building - 3706A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 3706-BA 1.01.04.01.07.A2 D4 Building - 3706-BA
300 Area Accelerated Closure Plan 

Zone E Small Facilities

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3707D 1.01.04.01.07.A3 D4 Building - 3707D Information Services Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3707E 1.01.04.01.07.A4 D4 Building - 3707E
300 Area Accelerated Closure Plan 

Zone D Small Facilities
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

300 Area D4 Building - 3707F 1.01.04.01.07.A5 D4 Building - 3707F
300 Area Accelerated Closure Plan 

Zone KA Small Facilities

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3707H 1.01.04.01.07.A6 D4 Building - 3707H
300 Area Accelerated Closure Plan 

Zone F Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3708 1.01.04.01.07.A7 D4 Building - 3708 Radioanalytical Laboratory
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3709 1.01.04.01.07.A8 D4 Building - 3709 Paint Shop
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3711 1.01.04.01.07.B2 D4 Building - 3711 Maintenance Storage Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area
D4 Building - 3712 (See 

Also WS 3712-USSA)
1.01.04.01.07.B3

D4 Building - 3712 (includes 

Waste Site 3712-USSA)
Storage Building

FH has completed uranium disposition, no need 

to delay facility transfer to Sept 2006.  RL 

revisited for decision - 9/19/05.  RL approved - 

9/29/05. - MA029
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 3713 1.01.04.01.07.B4 D4 Building - 3713 Carpenter Shop
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3714 1.01.04.01.07.B5 D4 Building - 3714
300 Area Accelerated Closure Plan 

Zone H Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3715 1.01.04.01.07.B6 D4 Building - 3715 Storage Building
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3716 1.01.04.01.07.B7 D4 Building - 3716 Storage Building

FH has completed uranium disposition, no need 

to delay facility transfer to Sept 2006.  RL 

revisited for decision - 9/19/05.  RL approved - 

9/29/05. - MA030

300 Area D4 Building - 3717 1.01.04.01.07.B8 D4 Building - 3717 Spare Parts Warehouse
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3717B 1.01.04.01.07.B9 D4 Building - 3717B Standards Laboratory
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3717C 1.01.04.01.07.C1 D4 Building - 3717C Materials Archive Building
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3718 1.01.04.01.07.C2 D4 Building - 3718 Office and Storage Building
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3718A 1.01.04.01.07.C3 D4 Building - 3718A
Laboratory Equipment Central Pool 

Building

Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 3718B 1.01.04.01.07.C4 D4 Building - 3718B
Laboratory Equipment Central Pool 

Building

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3718C 1.01.04.01.07.C5 D4 Building - 3718C Storage Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3718E 1.01.04.01.07.C6 D4 Building - 3718E   Storage Building  
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3718G 1.01.04.01.07.C7 D4 Building - 3718G   Storage Building  
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3718M 1.01.04.01.07.C8 D4 Building - 3718M Sodium Storage Facility
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3718N 1.01.04.01.07.C9 D4 Building - 3718N Insulation Shop
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3718P 1.01.04.01.07.D1 D4 Building - 3718P General Storage
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 3718S 1.01.04.01.07.D2 D4 Building - 3718S
300 Area Accelerated Closure Plan 

Zone GA Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3719 1.01.04.01.07.D3 D4 Building - 3719 Computer Facility
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 3720 1.01.04.01.07.D4 D4 Building - 3720
Chemistry and Metal Sciences 

Laboratory

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3720-BA 1.01.04.01.07.D5 D4 Building - 3720-BA
300 Area Accelerated Closure Plan 

Zone B Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3721 1.01.04.01.07.D6 D4 Building - 3721
300 Area Accelerated Closure Plan 

Zone KA Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3722 1.01.04.01.07.D7 D4 Building - 3722 Fabrication Shop
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3723 1.01.04.01.07.D8 D4 Building - 3723
300 Area Accelerated Closure Plan 

Zone H Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3728 1.01.04.01.07.D9 D4 Building - 3728 Geotechnical High-Bay
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3730 1.01.04.01.07.E1 D4 Building - 3730 Gamma Irradiation Facility
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 3731 1.01.04.01.07.E2 D4 Building - 3731 Laboratory Equipment Central Pool
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3731A 1.01.04.01.07.E3 D4 Building - 3731A Graphite Machine Shop
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 3745 1.01.04.01.07.E4 D4 Building - 3745 Radiological Calibration and Standards
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3745A 1.01.04.01.07.E5 D4 Building - 3745A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities

Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3745B 1.01.04.01.07.E6 D4 Building - 3745B Positive Ion Accelerator Facility
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3746 1.01.04.01.07.E7 D4 Building - 3746 Irradiation Physics Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3746A 1.01.04.01.07.E8 D4 Building - 3746A Radiological Physics Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3746D 1.01.04.01.07.E9 D4 Building - 3746D
300 Area Accelerated Closure Plan 

Zone D Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3760 1.01.04.01.07.F1 D4 Building - 3760 Technical Library
Operating Facility - No planning activities 

currently ongoing; will be required in the future.

300 Area D4 Building - 3763 1.01.04.01.07.F3 D4 Building - 3763 Office Building
Demolished, slab remains.  90% complete. RL 

accepted on 9/13/05. - MD058

300 Area D4 Building - 3766 1.01.04.01.07.F5 D4 Building - 3766 Office Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - 377 1.01.04.01.07.F8 D4 Building - 377 Laboratory
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3790 1.01.04.01.07.G1 D4 Building - 3790 Security Office Building
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 3802A 1.01.04.01.07.G2 D4 Building - 3802A
300 Area Accelerated Closure Plan 

Zone KA Small Facilities

No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 382 1.01.04.01.07.G3 D4 Building - 382 Pump House Building
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 382B 1.01.04.01.07.G4 D4 Building - 382B Fire Pump Station 382B
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - 382-BA 1.01.04.01.07.G5 D4 Building - 382-BA 382 Boiler Annex
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area

D4 Building - 384 (300-

222, 300-223, UPR-300-

42)

1.01.04.01.07.G6

D4 Building - 384 (includes 

Wastes Sites 300-222, 300-223, 

and UPR-300-42)

Power House Building
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area
D4 Building - 3906 

(includes 3906A)
1.01.04.01.07.G7

D4 Building - 3906 (includes 

3906A)
Sanitary and Process Lift Station

No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3906B 1.01.04.01.07.G8 D4 Building - 3906B Sanitary Sewer Lift Station #2
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - MO-026 1.01.04.01.07.G9 D4 Building - MO-026 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - MO-036 1.01.04.01.07.H1 D4 Building - MO-036 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - MO-052 1.01.04.01.07.H2 D4 Building - MO-052 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - MO-265 1.01.04.01.07.J1 D4 Building - MO-265 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

300 Area D4 Building - MO-270 1.01.04.01.07.J2 D4 Building - MO-270 Mobile Office
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - MO-271 1.01.04.01.07.J3 D4 Building - MO-271 Mobile Office
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - MO-274 1.01.04.01.07.J4 D4 Building - MO-274 Mobile Office
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - MO-275 1.01.04.01.07.J5 D4 Building - MO-275 Mobile Office
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - MO-423 1.01.04.01.07.J7 D4 Building - MO-423 Mobile Office
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area D4 Building - MO-741 1.01.04.01.07.K1 D4 Building - MO-741 Mobile Office
No planning activities currently ongoing; will be 

required in the future.

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - MO-905 1.01.04.01.07.K4 D4 Building - MO-905 Mobile Office
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

300 Area D4 Building - 3503B 1.01.04.01.07.R1 D4 Building - 3503B Electrical Cable Pit
This was not in RFP.- Added per Contract Mod 

M007. - MA011

300 Area D4 Building - MO-059 1.01.04.01.07.R2 D4 Building - MO-59 Mobile Office in the north 300 Area
This was not in RFP - Added per Contract Mod 

M007. - MA012

300 Area D4 Building - MO-443 1.01.04.01.07.R3 D4 Building - MO-443 Mobile Office
This was not in RFP - Added per Contract Mod 

M007. - MA013

Delayed 

Release per 

Contract 

Section C.2.4

300 Area D4 Building - MO-744 1.01.04.01.07.R4 D4 Building - MO-744 Mobile Office
This was not in RFP - Added per Contract Mod 

M007. - MA014

Delayed 

Release per 

Contract 

Section C.2.8

300 Area D4 Building - 3128 1.01.04.01.07.R6 D4 Building - 3128
300 Area Accelerated Closure Plan 

Zone D Small Facilities

This was not in RFP - Added per Contract Mod 

M007. - MA024

300 Area D4 Building - 315 1.01.04.01.07.R7 D4 Building - 315 Water Filter Plant
This was not in RFP - Added per Contract Mod 

M007. - MA025

300 Area D4 Building - 3701D 1.01.04.01.07.R9 D4 Building - 3701D D4 Building - 3701D REA 092

  D
4
 - Retention Basins
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

300 Area
D4 Retention Basin - 

310T7A
1.01.04.01.10.04 D4 Retention Basin - 310T7A

 Clarifier T7A - Treated Effluent 

Disposal Facility 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

300 Area
D4 Retention Basin - 

310T7B
1.01.04.01.10.05 D4 Retention Basin - 310T7B

 Clarifier T7B - Treated Effluent 

Disposal Facility 

Operating Facility - No planning activities 

currently ongoing; will be required in the future.

Delayed 

Release per 

Contract 

Section C.2.8

  D
4
 - Remaining Facilities

300 Area
D4 Remaining Facilities - 

311 (311-TK-40 & -50)
1.01.04.01.08.01

D4 Remaining Facilities - 311 

(includes Waste Sites 311-TK-40 

and 311-TK-50)

Tank Farm Between Buildings 303F 

and 303G

WATS Industrial - Unoccupied - No planning 

activities currently ongoing; will be required in 

the future.

300 Area
D4 Remaining Facilities - 

334TF
1.01.04.01.08.03 D4 Remaining Facilities - 334TF

 Chemical Storage Tank Farm at 334 - 

High Tanks 

WATS Industrial - Unoccupied - No planning 

activities currently ongoing; will be required in 

the future.

300 Area
D4 Remaining Facilities - 

382C
1.01.04.01.08.05 D4 Remaining Facilities - 382C Sanitary Water Storage Tank

No planning activities currently ongoing; will be 

required in the future.

300 Area
D4 Remaining Facilities - 

382D
1.01.04.01.08.06 D4 Remaining Facilities - 382D Sanitary Water Storage Tank

No planning activities currently ongoing; will be 

required in the future.

D4-Non Site Specific Support 300 Area Sites
D4-Non Site Specific 

Support 300 Area Sites
1.01.04.75.25.01

D4-Non Site Specific Support 300 

Area Sites
 Non Site Specific Support 

Now also includes Negotiated Dollar 

Reductions, Mod 248, REA 024 - 1/18/11.   Also 

now includes REA 092

  400 Area
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  400 Area Outside of the FFTF Security Fence

  Waste Site Remediation

400 Area 300-FF-2
Remediate Waste Site - 

400-37 (Building 4732B)
1.03.13.01.05.02

Remediate Waste Site - 400-37 

(Costs included in D4 Building 

4732B)

Fuel Oil Tank
No planning activities currently ongoing; will be 

required in the future.

400 Area 300-FF-2
Remediate Waste Site - 

400-38
1.03.13.01.05.03 Remediate Waste Site - 400-38

Fuel Oil Tank East of 4722-A Building 

Pad

No planning activities currently ongoing; will be 

required in the future.

Fld. Rem.-400 Area Non Site Specific Support
Fld. Rem.-400 Area Non 

Site Specific Support
1.03.13.75.25.01

Fld. Rem.-400 Area Non Site 

Specific Support
 Non Site Specific Support N/A

  D
4
 - Buildings

400 Area D4 Building - 4701B 1.01.05.01.07.05 D4 Building - 4701B  Former Guard Station, Grant Ave. 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4701C 1.01.05.01.07.06 D4 Building - 4701C  

 Fuels and Materials Examination 

Facility (FMEF) Gate Building, Hayes 

Street 

No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4702 1.01.05.01.07.07 D4 Building - 4702  Office Building 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4706 1.01.05.01.07.10 D4 Building - 4706  Office Building 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4719 1.01.05.01.07.12 D4 Building - 4719  Patrol Annex 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4722B 1.01.05.01.07.13 D4 Building - 4722B  Carpenter Shop 
No planning activities currently ongoing; will be 

required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

400 Area D4 Building - 4726 1.01.05.01.07.15 D4 Building - 4726  Carpenter Supply Storage Building 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4727 1.01.05.01.07.16 D4 Building - 4727 
 Maintenance Flammable Storage 

Building 

No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4734D 1.01.05.01.07.22 D4 Building - 4734D  Warehouse 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4760 1.01.05.01.07.23 D4 Building - 4760  Construction Shop 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4790 1.01.05.01.07.24 D4 Building - 4790  Patrol Headquarters Building 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4791TC 1.01.05.01.07.26 D4 Building - 4791TC  Warehouse 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4802 1.01.05.01.07.27 D4 Building - 4802  Construction Support Building 
No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4831 1.01.05.01.07.29 D4 Building - 4831  Flammable Storage 
No planning activities currently ongoing; will be 

required in the future.

400 Area
D4 Building - 4843 (See 

Also Waste Site 400-36)
1.01.05.01.07.30

D4 Building - 4843 (Includes 

Waste Site 400-36)

 Alkali Metal Storage NW of 451B 

Substation 

No planning activities currently ongoing; will be 

required in the future.

400 Area D4 Building - 4814 1.01.05.01.07.34 D4 Building - 4814  Special Tools Warehouse Mod 272

D4-Non-Site Specific Support
D4-Non-Site Specific 

Support
1.01.05.75.25.01 D4-Non-Site Specific Support  Non Site Specific Support 

Now also includes Negotiated Dollar 

Reductions, Mod 248, REA 024 - 1/18/11.  Also 

now includes Mod 272

  600 Area

Design - Remediation Design Solution (CLIN#1)

600 Area 300-FF-2
Design Solution - 618-

10 & 11
1.03.14.01.22.01 Design Solution - 618-10 & 11

  Remedial Design Solution for 618-10 

and 11 Burial Ground  
Planning activities currently ongoing.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

Design Solution - 618-

10 & 11
1.03.14.01.22.02 Design Solution - 618-10 & 11 REA 017 - 618-10/11 Plan for the Plan REA 017

Design Solution - 618-

10 & 11
1.03.14.01.22.02

618-10/11 Design Solution 

Resolution

REA 022 - 618-10/11 Phase II for 

Characterization, SAP, EPHA, EN 

Support

REA 022

Design - Remediation 618-10 & 618-11 (CLIN#3)

600 Area 300-FF-2
Fld. Rem. - 618-10 & 11 

Site Fld. Rem.
1.03.14.01.01.01 Design - 618-10 & 11 Site Design

  Remedial Design for 618-10 and 11 

Burial Ground  
Planning activities currently ongoing.

618-10 Burial Ground Remediation (CLIN#3)

600 Area 300-FF-2
Remediate Burial 

Ground 618-10
1.03.14.01.23.01 Remediate Burial Ground 618-10

300 Area North Solid Waste Burial 

Ground

The Tri-Parties have evaluated the additional 

cleanup necessary to achieve unrestricted 

cleanup levels for waste sites outside the "core 

industrial zone".  Based on the evaluation, the 

soil cleanup level for this waste site has been 

changed from "industrial" to "unrestricted."
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

600 Area 300-FF-2

Remediate Waste Site - 

600-96 (618-10 Borrow 

Pit)

1.03.14.01.23.02 600-96, 618-10 Borrow Pit Borrow Pit

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL will revisit 

for decision - 9/13/05.  RL requested FR to 

physically inspect site.  (FR response - WIDS 

data shows site as source of borrow soil 

adjacent to 618-10 Burial Ground and used for 

618-10 surface cover).  RL accepted on 9/19/05. 

- MA139.  Also now includes ARRA - Transfer 

CLIN 3 to 4

618-10 Burial Ground Remediation (CLIN#4)

600 Area 300-FF-2
618-10 Non-Intrusive 

Characterization
1.03.14.01.25.01

618-10 Non-Intrusive 

Characterization

ARRA Phase 1 - CLIN 4.  Soil 

sampling for characterization.
ARRA Phase 1

600 Area 300-FF-2
Fld. Rem.-600 Area Non 

Site Specific Support
1.03.14.75.26.01

Fld. Rem.-600 Area Non Site 

Specific Support

ARRA Phase 1 and 2 - CLIN 4.  Soil 

sampling for characterization support.
ARRA Phase 1 and 2

600 Area 300-FF-2
Fld. Rem.- ARRA 618-

10 Trench Remediation 

NSSS

1.03.14.75.27.01
Fld. Rem.- ARRA 618-10 Trench 

Remediation NSSS

ARRA Phase 1 and 2 Transfer CLIN 3 

to 4
ARRA Phase 1 and 2 and 3

600 Area 300-FF-2
ARRA - Fld. Rem.-

Design - 618-10 Burial 

Ground

1.03.14.01.02.01
ARRA - Fld. Rem.-Design - 618-10 

Burial Ground

  Remedial Design for 618-10 Burial 

Ground  
ARRA Phase 1 and 2 and 3

600 Area 300-FF-2
618-10 Intrusive 

Characterization
1.03.14.01.26.01 618-10 Intrusive Characterization

ARRA Phase 1 & 2 - CLIN 4.  Soil 

sampling for characterization support.
ARRA Phase 1 and 2

600 Area 300-FF-2
618-10 Intrusive 

Characterization
1.03.14.01.27.01 618-10 Remediation ARRA Phase 2 - CLIN 4.  Excavation ARRA Phase 2 and 3

618-11 Burial Ground Remediation

134 of 146 Conformed Through Mod 261



RCCC Contract

DE-AC06-05RL14655
Attachment J-1:  River Corridor Closure Contract Work Scope Section J

261

T
A

B
L

E
 B

2
 L

IN
E

 I
T

E
M

 a

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 b

O
P

E
R

A
B

L
E

 U
N

IT
 

D
E

S
IG

N
A

T
IO

N
 c

 

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

D
E

S
C

R
IP

T
IO

N
 d

W
C

H
 W

B
S

 L
E

V
E

L
 6

 

ID
E

N
T

IF
IC

A
T

IO
N

 

N
U

M
B

E
R

 e
  

A
C

T
IV

IT
Y

 

D
E

S
IG

N
A

T
IO

N
 f

 

A
C

T
IV

IT
Y

 

D
E

S
C

R
IP

T
IO

N
 g

 

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 h

A
C

T
IV

IT
IE

S
 W

IT
H

 

D
E

L
A

Y
E

D
 R

E
L

E
A

S
E

 I
 

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

600 Area 300-FF-2
Remediate Burial 

Ground 618-11
1.03.14.01.24.01 Remediate Burial Ground 618-11  Y Burial Ground Planning activities currently ongoing.

600 Area 300-FF-2

Remediate Waste Site - 

600-97 (618-11 Borrow 

Pit)

1.03.14.01.24.02 600-97, 618-11 Borrow Pit Borrow Pit

FH requested that this site be transferred to 

WCH.  This was not in the RFP.  RL will revisit 

for decision - 9/13/05.  RL requested FR to 

physically inspect site.  (FR response - WIDS 

data shows site as source of borrow soil 

adjacent to 618-11 Burial Ground).  RL 

accepted on 9/19/05. - MA140

Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non 

Site Specific Support
1.03.14.75.25.01

Fld. Rem.-600 Area Non Site 

Specific Support
 Non Site Specific Support N/A

  Operate/Close Utilities

100 Area 100 Area Utilities 1.01.07.01.16.01 100 Area Utilities  Operate and Close 100 Area Utilities Ongoing Activities
Selective 

Delayed 

200 Area 200 Area Utilities 1.01.07.01.17.01 200 Area Utilities
 Operate and Close 200 Area ERDF 

Utilities 
Ongoing Activities

300 Area 300 Area Utilities 1.01.07.01.18.01 300 Area Utilities  Operate and Close 300 Area Utilities Ongoing Activities

Selective 

Delayed 

Release per 

Contract 

300 Area 300 Area Utilities 1.01.07.01.18.03 300 Area Relocation Project  300 Area Relocation Project REA 019, REA 19A, REA 19B

400 Area 400 Area Utilities 1.01.07.01.19.01 400 Area Utilities
 Operate and Close 400 Area Utilities 

(Outside of the Security Fence) 
Ongoing Activities

Selective 

Delayed 

Release per 

Contract 
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

600 Area 600 Area Utilities 1.01.07.01.20.01 600 Area Utilities
 Operate and Close 600 Area Utilities 

for 618-10 & 11 
Ongoing Activities

Selective 

Delayed 

Release per 

Contract 

Sections C.2.4 

and C.2.8

  Surveillance and Maintenance

100 Area
Surveillance & 

Maintenance - 100 Area
1.01.06.01.11.01 Surveillance & Maintenance

 Surveillance & Maintenance - 100 

Area  
Ongoing Activities

200 Area
Surveillance & 

Maintenance - 200 Area
1.01.06.01.12.01 Surveillance & Maintenance  Surveillance & Maintenance -200 Area  Ongoing Activities

300 Area

Surveillance & 

Maintenance - Balance 

of 300 Area

1.01.06.01.13.01 Surveillance & Maintenance
 Surveillance & Maintenance - 300 

Area  
Ongoing Activities

300 Area

Surveillance & 

Maintenance - 324/327 

Area

1.01.06.01.13.02 Surveillance & Maintenance
 Surveillance & Maintenance - 324/327 

Area  
Ongoing Activities

400 Area
Surveillance & 

Maintenance - 400 Area
1.01.06.01.14.01 Surveillance & Maintenance

 Surveillance & Maintenance - 400 

Area  
Ongoing Activities

600 Area
Surveillance & 

Maintenance - 600 Area
1.01.06.01.15.01 Surveillance & Maintenance

 Surveillance & Maintenance - 600 

Area  
Ongoing Activities

D4-Management and Support
D4-Management and 

Support
1.01.99.01.29.01 D4-Management and Support  Management and Support 

Also now includes REA 051, REA 052, REA 

005, Mod 272, REA 092.  Also includes 

Negotiated Dollar Reductions, Mod 248, REA 

024 - 1/18/11.

  Final Closure
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

Design - Miscellaneous Restoration

Fld. Rem. - 

Miscellaneous 

Restoration Design

1.03.15.01.01.01
Fld. Rem. - Miscellaneous 

Restoration Design

 Fld. Rem. - Miscellaneous Restoration 

Design 
Planning activities currently ongoing.

Miscellaneous Restoration

Fld. Rem.-Remediation 

Misc Restoration
1.03.15.01.05.01

Final Closure - Miscellaneous 

Restoration

 Perform miscellaneous restoration 

needed for Final Closure 

No planning activities currently ongoing; will be 

required in the future.

Fld. Rem.-Misc Restoration Non Site Specific Spt

Fld. Rem.-Misc 

Restoration Non Site 

Specific Spt

1.03.15.75.25.01
Fld. Rem.-Misc Restoration Non 

Site Specific Spt
 Non Site Specific Support N/A

Fld. Rem.-Management and Support
Fld. Rem.-Management 

and Support
1.03.99.01.29.01

Fld. Rem.-Management and 

Support
 Management and Support 

Also now includes  REA 005. Also includes 

Negotiated Dollar Reductions, Mod 248, REA 

024 - 1/18/11. Also includes REA PM&S Rates 

for REA 062, REA 121, REA 047.

Fld. Rem.-Management and Support
Fld. Rem.-Management 

and Support
1.03.99.01.29.01

Fld. Rem.-Management and 

Support

 Management and Support Allocations 

for ARRA Phase I and 2 
ARRA Phase 1 and 2

Stewardship Preparation

ES/FC-Long-Term 

Stewardship
1.05.01.01.41.01

Final Closure - Stewardship 

Preparation

 Prepare Site for Long-Term 

Stewardship/Prepare Long-Term 

Stewardship Plan; add Energy 

Northwest analytical data from the 

Hanford Generating Plant cleanup 

verification packages to the 

environmental restoration database 

No planning activities currently ongoing; will be 

required in the future; the HGP verification data 

was not in the RFP. RL accepted on 9/13/05. - 

MA 37.  Descope portion of 100-KR-1 Remedial 

Action Report.  Mod 248, REA 024 - 1/18/11.

Independent Closure Reviews
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews

 Complete Independent Reviews 

verifying readiness for closure 

No planning activities currently ongoing; will be 

required in the future.  Schedule extension for 

REA 052.  Descope portion of 100 Area Surface 

Soil Survey.  Mod 248, REA 024 - 1/18/11.

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews

 REA 016 Columbia River Component 

Phase 1 

No planning activities currently ongoing; 

however, did commence in FY 2008

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews
REA 031 - Groundwater Integration REA 031 R1

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews
REA 035 - Columbia River Component REA 035

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews

REA 041 - 100-D-100 Initial 

Characterization
REA 041

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews
REA 023 - 100 D Chrome Sites REA 023

ES/FC-Final Closure 1.05.01.01.40.01 100-F Shoreline Investigation 100-F Shoreline Investigation REA 032

ES/FC-Final Closure 1.05.01.01.40.01
100/300 Area Component 

Baseline Risk Assessment

Development & Implementation of the 

DOE Tribal Use Scenario
REA 076

ES/FC-Final Closure 1.05.01.01.40.01
100/300 Area Component 

Baseline Risk Assessment

Remedial Investigation of Hanford Site 

Releases to the Columbia River (CRC 

Phase III)
REA 036

ES/FC-Final Closure 1.05.01.01.40.01
100/300 Area Component 

Baseline Risk Assessment
Groundwater Integration REA 048

ES/FC-Final Closure 1.05.01.01.40.01
Final Closure - Independent 

Closure Reviews
 Data Management - REA 051 REA 062

ES/FC - Orphan Site 

Evaluations
1.05.01.01.42.01

Final Closure - Independent 

Closure Reviews

 Complete Independent Reviews 

verifying readiness for closure 

No planning activities currently ongoing; will be 

required in the future.

ES/FC - Orphan Site 

Evaluations
1.05.01.01.42.01

Final Closure - Independent 

Closure Reviews
 Data Management - REA 045 REA 045
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

ES/FC - Orphan Site 

Evaluations
1.05.01.01.42.01

Final Closure - Independent 

Closure Reviews
 Data Management - REA 081 REA 081

ES/FC - Orphan Site 

Evaluations
1.05.01.01.42.01

Final Closure - Independent 

Closure Reviews

 RI/FS Field Investigation and 

Supplemental Activities 
REA 079

ES/FC - Orphan Site 

Evaluations
1.05.01.01.42.01

Final Closure - Independent 

Closure Reviews
 Data Management - REA 121 REA 121

ES/FC - Orphan Site 

Evaluations
1.05.01.01.43.01 ES/FC - Orphan Site Evaluations

ARRA Phase 2 - CLIN 4.  IU Segment 

2 Orphan Site Evaluation Report.  

ARRA Phase 3 - Data Management for 

Conf. Sampling 100-F-60

ARRA Phase 2 and 3

ES/FC-Management and Support
ES/FC-Management 

and Support
1.05.99.01.29.01 ES/FC-Management and Support  Management and Support 

Schedule extension for REA008 R1, REA 031 

R1, REA 043, REA 052. Also includes REA 

PM&S Rates for REA 062, REA 079, REA 121

Mission Support/General Support

MS/GS-Project 

Integration
1.06.01.01.01.01 MS/GS-Project Integration

Legacy Retiree Medical Costs; Project 

Controls / Director of Project 

Integration; Strategic Planning and 

Baseline Management

Level of effort % of total project Life Cycle; also 

now includes schedule extension for REA008 

R1, REA 031 R1, REA 043, REA 052. Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. Also includes REA 

MS/GS Rates for REA 062, 079, Mod 272, REA 

121, REA 19A, REA 047, REA 092, REA 19B
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

MS/GS-Project Services 1.06.02.01.01.01 MS/GS-Project Services

Contracts; Facilities Services; 

Financial Services; Human Resources; 

Information and Administrative 

Services; Information Technology (IT); 

Labor Relations;  Light Vehicles; 

Procurement; Project Services; Taxes 

and Insurance

Level of effort % of total project Life Cycle; also 

now includes B&O tax for: REA 016, REA 002, 

REA 004, REA 007, REA 012, REA 017, 

REA008 R1, REA 031 R1, REA 035, REA 040 

and schedule extension for REA008 R1, REA 

031 R1, REA 051, REA 041, REA 043, REA 

023, REA 032, REA 052. REA 022, REA 045, 

REA 066, REA 069, REA 025, REA 021, REA 

050, REA 087, REA 042, REA 005, REA 059, 

REA 076, REA 064, REA 070, REA 015, REA 

019, REA074, REA 095, REA 083, REA 036, 

REA 060, REA 061, REA 077, REA 081, REA 

048, REA 099, REA 102, REA 109, REA 107, 

REA 103, REA 105, REA 098, REA111, REA 

054, REA 056, REA 097, REA 073. Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. Also includes REA 

MS/GS Rates for REA 062, 079, Mod 272, REA 

121, REA 19A, REA 047, REA 092, REA 19B

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ

ESHI Support; Quality Assurance; 

Radiological Control Program; Safety 

and Health; Safety, Health and Quality 

Management

Level of effort % of total project Life Cycle; also 

no, Mod 272w includes schedule extension for 

REA008 R1, REA 031 R1, REA 043, REA 052. 

Also includes Negotiated Dollar Reductions, 

Mod 248, REA 024 - 1/18/11. Also includes REA 

MS/GS Rates for REA 062, 079, Mod 272, REA 

121, REA 19A, REA 047, REA 092, REA 19B
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

MS/GS-Engineering 1.06.04.01.01.01 MS/GS-Engineering
Engineering Support; Nuclear Safety; 

Technology Application

Level of effort % of total project Life Cycle; also 

now includes schedule extension for REA008 

R1, REA 031 R1, REA 043, REA 052. Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. Also includes REA 

MS/GS Rates for REA 062, 079, Mod 272, REA 

121, REA 19A, REA 047, REA 092, REA 19B

MS/GS-Reg Integration 

and Outreach
1.06.05.01.01.01

MS/GS-Regulatory and 

Environmental Management

Environmental Support; Regulatory 

Integration and Outreach

Level of effort % of total project Life Cycle; also 

now includes schedule extension for REA008 

R1, REA 031 R1, REA 043, REA 052. Also 

includes Negotiated Dollar Reductions, Mod 

248, REA 024 - 1/18/11. Also includes REA 

MS/GS Rates for REA 062, 079, Mod 272, REA 

121, REA 19A, REA 047, REA 092, REA 19B
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

MS/GS-Office of the 

Project Gen. Manager
1.06.06.01.01.01

MS/GS-Office of the Project Gen. 

Manager

President General Support; Incentive 

Compensation Plan; Communications; 

Employee Concerns; Arbitration, 

Legal/Internal Audit; Safeguards and 

Security; Training

Level of effort % of total project Life Cycle; also 

now includes Incentive Comp for: REA 016, 

REA 002, REA 004, REA 007, REA 012, REA 

017, REA008 R1, REA 031 R1, REA 035, REA 

040 and schedule extension for REA008 R1, 

REA 031 R1, REA 051, REA 041, REA 043, 

REA 023, REA 032, REA 052, REA 022, REA 

045, REA 066, REA 069, REA 025, REA 021, 

REA 050, REA 087, REA 042, REA 059, REA 

005, REA 059, REA 076, REA 064, REA 070, 

REA 015 REA 019, REA074, REA 095, REA 

083, REA 036, REA 060, REA 061, REA 077, 

REA 081, REA 048, REA 099, REA 102, REA 

109, REA 107, REA 103, REA 105, REA 098, 

REA111, REA 054, REA 056, REA 097, REA 

073. Also includes Negotiated Dollar 

Reductions, Mod 248, REA 024 - 1/18/11. Also 

includes REA MS/GS Rates for REA 062, 079, 

Mod 272, REA 121, REA 19A, REA 047, REA 

092, REA 19B

Mission Support/General Support (REAs)

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ REA 002 DOE Oversight Policy REA 002

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ
REA 004 Safety Software Quality 

Assurance
REA 004
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

REA 007 Facility Safety

1.06.01.01.01.01, 

1.06.03.01.01.01, 

1.06.04.01.01.01

MS/GS-Project Integration, MS/GS-

SHQ, MS/GS-Engineering
REA 007 Facility Safety REA 007

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ
REA 012 DOE M 470.1.2 & DOE M 

470.1-1
REA 012

MS/GS-Project 

Integration
1.06.01.01.01.01 MS/GS-Project Integration REA 040 - PRC Transition REA 040

MS/GS-Project 

Integration
1.06.01.01.01.01 MS/GS-Project Integration REA 040 - PRC Transition REA 043

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ REA 069 RRD 008 Rev. 0 REA 069

MS/GS-Office of the 

Project Gen. Manager
1.06.06.01.01.01

MS/GS-Office of the Project Gen. 

Manager

 REA 025 - procedure review and 

updates required to implement the site-

wide lockout/tagout procedure 

REA 025

MS/GS-Project Services 1.06.02.01.01.01 MS/GS-Project Services

 REA 021 - the implementation and 

maintenance of DOE CRD 0 205.1 Rev 

0 Energy Cyber Security Management 

REA 021

MS/GS-Regulatory and 

Environmental 

Management

1.06.05.01.01.01
MS/GS-Regulatory and 

Environmental Management

 REA 050 - implementation and 

updating of CRD O 450.1A 
REA 050

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ

REA 042Implementation and annual 

updates of RRD 007 Chronic Beryllium 

Disease Prevention Program (CBDPP)

REA 042
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

REA 005 DOE CRD O 

151.1C Comprehensive 

Emergency 

Management System

1.06.01.01.01.01, 

1.06.02.01.01.01,  

1.06.04.01.01.01, 

1.06.06.01.01.01

MS/GS-Project Integration, MS/GS 

- Project Services, MS/GS-

Engineering, MS/GS-Office of the 

Project Gen. Manager

REA 005 DOE CRD O 151.1C 

Comprehensive Emergency 

Management System

REA 005

MS/GS-Project 

Integration
1.06.01.01.01.01 MS/GS-Project Integration

Mitigation Plan for 300 Area Utility 

Upgrades
REA 019

MS/GS-Project Services 1.06.02.01.01.01 MS/GS-Project Services
 CRD O 205.1A, Supplemented Rev. 4, 

DOE Cyber Security Management 
REA 083

MS/GS-Project 

Integration
1.06.01.01.01.01 MS/GS-Project Integration EM Primavera Initiative (P6) REA 077

MS/GS-Regulatory and 

Environmental 

Management

1.06.05.01.01.01
MS/GS-Regulatory and 

Environmental Management

 REA 097 - Incorporate Executive 

Order 13514, Federal Leadership in 

Environmental, Energy, and Economic 

Performance 

REA 097

MS/GS-Project Services 1.06.02.01.01.01 MS/GS-Project Services
CRD O 200.1A, Information 

Technology Management
REA 073

MS/GS-ESHQ 1.06.03.01.01.01 MS/GS-SHQ
Implementation of HSS Assessment of 

Hanford Site CBDPP
REA 112
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

MS/GS-Office of the 

Project Gen. Manager
1.06.06.01.01.01

MS/GS-Office of the Project Gen. 

Manager

 Implementation of CRD O 426.2 

Personnel Selection, Training, 

Qualification, and Certification 

Requirements for US DOE Nuclear 

Facilities 

REA 120

Mission Support/General Support (ARRA)

MS/GS-Project 

Integration (ARRA)
1.06.01.01.02.01 MS/GS-Project Integration (ARRA)

 MS/GS-Project Services Allocations 

for ARRA 
ARRA Phase 1 and 2

  Transition

Transition 1.10.00.00.00.00
Transition - River Corridor 

Contract
 Transition On-Going Work N/A

  Footnotes

 a - TABLE B.2 LINE ITEM – Specific Row from Table B.2 of the River Corridor Closure Contract  

 b -  HANFORD AREA DESIGNATION – The geographic location on the Hanford Site where the activity is located
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

I - ACTIVITIES WITH DELAYED RELEASE- activities that will not be executed immediately pending DOE-RL approval to proceed

 d - WCH WBS LEVEL 6 DESCRIPTION - Description in the Work Breakdown Structure (WBS) for the activity

 e - WCH WBS NUMBER – Unique number that identifies each activity within the River Corridor Closure Contract's work breakdown structure

 f - ACTIVITY DESIGNATION – The unique identification for the activity within the Hanford Site

 g - ACTIVITY DESCRIPTION – A brief description of the activity

 c - OPERABLE UNIT DESIGNATION – The CERCLA designation that reflects the grouping for a waste site

 h - ASSUMED ACTIVITY STATUS – Estimated progress status for each activity as reflected in the Modification 123
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